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Project Class Summary - Project Listing Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007

Project Class: Roads & Bridges

H161200 Road Agreement W/T Devlpr $2,822,848 $2,822,848 $0 $0 $0 $0 $0 $0
H253500 East-West Blvd. $14,127,700 $14,127,700 $0 $0 $0 $0 $0 $0
H316700 Odenton Rd Sidewalk $1,815,000 $1,815,000 $0 $0 $0 $0 $0 $0
H346600 Chg Agst R & B Clsd Projects $1,040,000 $1,040,000 $0 $0 $0 $0 $0 $0
H349400 Morgan Road Extended $1,644,000 $1,644,000 $0 $0 $0 $0 $0 $0
H357600 Jumpers Hole Rd 3 $4,944,000 $5,375,000 ($431,000) $0 $0 $0 $0 $0
H357700 Riva S. Of S. River $3,833,000 $1,330,000 $2,503,000 $0 $0 $0 $0 $0
H361000 Medical Boulevard $5,275,000 $3,650,000 $1,625,000 $0 $0 $0 $0 $0
H371200 Town Cntr To Reece Rd $1,702,000 $1,702,000 $0 $0 $0 $0 $0 $0
H387900 Hospital Drive Extension $3,314,300 $935,300 $689,000 $1,690,000 $0 $0 $0 $0
H388600 Ft Smallwood/Ed Raynor $3,299,000 $3,223,000 $76,000 $0 $0 $0 $0 $0
H410600 Transportation Master Plan $626,000 $526,000 $100,000 $0 $0 $0 $0 $0
H412900 Countywide Sidewalks $700,000 $400,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000
H418700 Arundel On The Bay Rd $514,000 $514,000 $0 $0 $0 $0 $0 $0
H418900 Snug Harbor Road $1,077,000 $1,077,000 $0 $0 $0 $0 $0 $0
H428000 Sands Rd Bridge Repl $1,551,200 $1,551,200 $0 $0 $0 $0 $0 $0
H428200 Sudlersville/S Recon $1,529,000 $1,529,000 $0 $0 $0 $0 $0 $0
H428500 Science Park Road Impr $6,762,600 $6,762,600 $0 $0 $0 $0 $0 $0
H432600 MD 175/0Odenton Town Center $2,000,000 $2,000,000 $0 $0 $0 $0 $0 $0
H437700 Jennifer Road Ramp $10,048,000 $10,048,000 $0 $0 $0 $0 $0 $0
H438200 Brdg Repl/Gambrill Rd $1,264,500 $1,379,500 ($115,000) $0 $0 $0 $0 $0
H439000 Old Stage South Of Mayo $637,000 $637,000 $0 $0 $0 $0 $0 $0
H443100 MD 173/MD 177 Connection $3,136,000 $3,136,000 $0 $0 $0 $0 $0 $0
H443300 Town Ctr Rds/MD 32 Link $468,900 $468,900 $0 $0 $0 $0 $0 $0
H453200 FBRM Project Plan $266,000 $266,000 $0 $0 $0 $0 $0 $0
H455100 H S Truman Ext/Adm Cochrane $401,000 $401,000 $0 $0 $0 $0 $0 $0
H461000 Cap St Claire Rd Wide $1,075,000 $0 $189,000 $886,000 $0 $0 $0 $0
H461100 Chstnt Tre/Grn Holly $488,000 $303,000 $185,000 $0 $0 $0 $0 $0
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Project Class Summary - Project Listing Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
H461500 Severn Rd Curve Improv $1,299,000 $1,299,000 $0 $0 $0 $0 $0 $0
H461600 Undrwd at Mt Tabor Rd $443,000 $50,000 $393,000 $0 $0 $0 $0 $0
H464100 Magothy Bch/Magothy Brdg Con $866,000 $866,000 $0 $0 $0 $0 $0 $0
H464200 Brockbridge Rd Brdg/Patuxent $406,000 $333,000 $73,000 $0 $0 $0 $0 $0
H464400 Sands Rd Brdg/Ferry Branch $448,000 $304,000 $144,000 $0 $0 $0 $0 $0
H464500 Dicus Mill/Severn Run $464,000 $464,000 $0 $0 $0 $0 $0 $0
H464600 Governor Brdg Rd/Green Branch $612,000 $612,000 $0 $0 $0 $0 $0 $0
H464700 Race Rd Brdg/Piney Run $529,000 $529,000 $0 $0 $0 $0 $0 $0
H474400 Pasadena At Lake Waterford $1,098,000 $1,098,000 $0 $0 $0 $0 $0 $0
H474500 Catherine Ave/MD 100 $186,000 $186,000 $0 $0 $0 $0 $0 $0
H474600 Chesapeake Center Drive $390,000 $116,000 $274,000 $0 $0 $0 $0 $0
H474800 Woods Road Bike Path $690,000 $581,000 $109,000 $0 $0 $0 $0 $0
H475500 Forest Dr Relief Rte $46,858 $50,000 ($3,142) $0 $0 $0 $0 $0
H476700 Gateway Village Dr. $622,000 $422,000 $200,000 $0 $0 $0 $0 $0
H476800 National Business Pk $14,002,000 $14,002,000 $0 $0 $0 $0 $0 $0
H477000 West St Improvement $750,000 $750,000 $0 $0 $0 $0 $0 $0
H478600 Road Resurfacing $44,406,158  $14,406,158 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000
H478700 Mjr Bridge Rehab (MBR) $1,604,002 $604,002 $0 $200,000 $200,000 $200,000 $200,000 $200,000
H478800 Hwy Sfty Improv (HSI) $3,157,625 $1,057,625 $350,000 $350,000 $350,000 $350,000 $350,000 $350,000
H478900 Rd Reconstruction $29,069,013 $5,069,013 $4,000,000 $4,000,000 $4,000,000 $4,000,000 $4,000,000 $4,000,000
H479000 Masonry Reconstruction $7,347,679 $1,347,679 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000
H484100 Rita Drive $675,000 $675,000 $0 $0 $0 $0 $0 $0
H484200 Dorchester Tax District $16,000,000  $16,000,000 $0 $0 $0 $0 $0 $0
H489000 Farmington Vill Tax Dis $7,000,000 $7,000,000 $0 $0 $0 $0 $0 $0
H489400 Odenton Rd Sdwk-So $841,000 $586,000 $255,000 $0 $0 $0 $0 $0
H489500 Odenton Marc Enhnemt $478,000 $478,000 $0 $0 $0 $0 $0 $0
H502200 Crestwood Sidewalk,Curb,Gutter $325,000 $325,000 $0 $0 $0 $0 $0 $0
H502300 Glen Gardens Rd Recon $1,317,000 $1,317,000 $0 $0 $0 $0 $0 $0
H502500 Forest/Wigley Rd Imprvmnt $938,000 $0 $0 $65,000 $124,000 $749,000 $0 $0
H502900 Arundel Mills Tax District $28,000,000 $28,000,000 $0 $0 $0 $0 $0 $0
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Project Class Summary - Project Listing Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
H504000 Riva Town Cntr Blvd $200,000 $100,000 $100,000 $0 $0 $0 $0 $0
H507800 Idlewilde Road $186,000 $186,000 $0 $0 $0 $0 $0 $0
H507900 East Park Drive $864,000 $516,000 $348,000 $0 $0 $0 $0 $0
H508000 Provinces Sdwk/ Root Guard $388,000 $388,000 $0 $0 $0 $0 $0 $0
H508100 Dundee Rdway,Sdwk,C&G $60,000 $60,000 $0 $0 $0 $0 $0 $0
H508200 Guilford Rd Bridge Replacemnt $1,007,000 $867,000 $140,000 $0 $0 $0 $0 $0
H508300 Hanover Road $50,000 $50,000 $0 $0 $0 $0 $0 $0
H508400 Sidewalk/Bikeway Fund $300,000 $100,000 $200,000 $0 $0 $0 $0 $0
H510000 Catherine Avenue Widening $260,000 $0 $260,000 $0 $0 $0 $0 $0
H512300 Route 50 Sound Barriers $1,005,000 $0 $1,005,000 $0 $0 $0 $0 $0
H512400 Ferndale Road Sidewalk $429,000 $0 $429,000 $0 $0 $0 $0 $0
H512500 Odenton Marc Enchance Phase Il $870,000 $0 $75,000 $795,000 $0 $0 $0 $0
H512600 PGMA Transportation Studies $100,000 $0 $100,000 $0 $0 $0 $0 $0
H512700 Rt 2 Left Turn Lane $300,000 $0 $300,000 $0 $0 $0 $0 $0
H512800 MD 214 @ MD 468 Impr $1,340,000 $0 $1,340,000 $0 $0 $0 $0 $0
H512900 Parole Intermodal Transit Fac. $1,300,000 $0 $1,300,000 $0 $0 $0 $0 $0

Total Roadsé& Bridges $249,030,383 169,458,525 $22,262,858 $14,036,000 $10,724,000 $11,349,000 $10,600,000 $10,600,000
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Project Class Summary - Funding Detall Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Project Class. Roads & Bridges
Bonds
General County Bonds $79,805,942 $41,404,942  $11,267,000 $6,161,000 $5,149,000 $5,774,000 $5,025,000 $5,025,000
Bonds $79,805,942 $41,404,942  $11,267,000 $6,161,000 $5,149,000 $5,774,000 $5,025,000 $5,025,000
PayGo
General Fund PayGo $51,044,893 $17,236,035 $6,058,858 $5,550,000 $5,550,000 $5,550,000 $5,550,000 $5,550,000
PayGo $51,044,893 $17,236,035 $6,058,858 $5,550,000 $5,550,000 $5,550,000 $5,550,000 $5,550,000
Impact Fees
Hwy Impact Fees Dist 1 $9,320,500 $6,809,500 $821,000 $1,690,000 $0 $0 $0 $0
Hwy Impact Fees Dist 2 $5,345,000 $5,031,000 $314,000 $0 $0 $0 $0 $0
Hwy Impact Fees Dist 3 $4,237,000 $3,361,000 $566,000 $310,000 $0 $0 $0 $0
Hwy Impact Fees Dist 4 $6,187,900 $6,138,900 $49,000 $0 $0 $0 $0 $0
Hwy Impact Fees Dist 5 $2,674,000 $1,208,000 $1,466,000 $0 $0 $0 $0 $0
Impact Fees $27,764,400 $22,548,400 $3,216,000 $2,000,000 $0 $0 $0 $0
Grants & Aid
Fed Bridge Repair Prgm $2,170,000 $2,223,000 ($53,000) $0 $0 $0 $0 $0
Other Fed Grants $650,000 $650,000 $0 $0 $0 $0 $0 $0
Other State Grants $2,455,000 $1,100,000 $1,055,000 $300,000 $0 $0 $0 $0
Grants & Aid $5,275,000 $3,973,000 $1,002,000 $300,000 $0 $0 $0 $0
Other
Developer Contribution $4,943,148 $4,631,148 $312,000 $0 $0 $0 $0 $0
Other Funding Sources $11,208,000 $10,764,000 $319,000 $25,000 $25,000 $25,000 $25,000 $25,000
Bonds Previously Issued $2,500,000 $2,500,000 $0 $0 $0 $0 $0 $0
Laurel Racetrack $1,399,000 $1,399,000 $0 $0 $0 $0 $0 $0
PayGo Surplus $88,000 $0 $88,000 $0 $0 $0 $0 $0
Dorchester Tax District $16,000,000 $16,000,000 $0 $0 $0 $0 $0 $0
Farmington Village Tax Dist $7,000,000 $7,000,000 $0 $0 $0 $0 $0 $0
Natl. Bus Park Tax Dist $14,002,000 $14,002,000 $0 $0 $0 $0 $0 $0
Arundel Mills Tax District $28,000,000 $28,000,000 $0 $0 $0 $0 $0 $0
Other $85,140,148 $84,296,148 $719,000 $25,000 $25,000 $25,000 $25,000 $25,000
Roads & Bridges $249,030,383  $169,458,525 $22,262,858 $14,036,000 $10,724,000 $11,349,000 $10,600,000 $10,600,000
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Anne Arundel County, Maryland Capital Budget and Program

H161200 Road Agreement W/T Devlpr Class: Roads & Bridges FY2002 Council Approved

Description

This project provides the county with a working fund to construct roads, drainage and

associated facilities in subdivisions where the developer has failed to build all facilities in .
accordance with the plans and public works agreement. The county will then confiscate the M
surety bond posted by the developer.

Additionally, these funds will be used for the advanced acquisition of rights-of-way and
easements for roadway, water, sewer and storm drains, and to provide contract inspection
services for developer projects being built under agreement with the county requiring full time
inspection. All costs are reimbursed by the developer.

_ _ _ . _ Countywide
Prior council approval has been adjusted to reflect prior year's closings of contracts.
Benefit Cortywnide
Provide Appropriation Authority Necessary to Complete Construction of Bonded Development
Infrastructure,Acquisition of R/W and Contractual Inspection.
Amendment History
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$2,822,848 Other $2,822,848  $2,822,848 $0 $0 $0 $0 $0 $0 $0 $0
$2,822,848 Total $2,822,848  $2,822,848 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H161200 Road Agreement W/T Devlpr Class: Roads & Bridges

Project Status

Change from Prior Year
1. Current Status Of This Project: Multi-Year

1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Multi-Year 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Multi-Year 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate

FY 1969 $1.,000,000

Financial Activity Planning Advisory Board Recommendation

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $200,015 $6,805 $206,820

April 1, 2001 $148,580 $6,805 $155,385
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$2,822,848 Developer Contribution $2,822,848  $2,822,848 $0 $0 $0 $0 $0 $0 $0 $0
$2,822,848 Total $2,822,848  $2,822,848 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 126b



Anne Arundel County, Maryland

Capital Budget and Program

H253500 East-West Blvd.

Description

Class: Roads & Bridges

This project consists of a two lane road, hiker/biker trail, landscaping and drainage

appurtenances within an 80' right-of-way. Phase | was opened December '95 from Veteran's

Highway to Rustling Oaks.

Phase Il is from Governor Stone Parkway to Jumpers Hole Road, including 500" of work on

woodland. Phase Il is from Jumpers Hole Road to Route 2 and Pasadena Road.

Construction funding for this project is being appropriated over a two year period under Articl

VII, Section 705 of the Anne Arundel County charter for fiscal years 98 and 99.

This project is 100% impact fee eligible as it provides additional road capacity to
accommodate new growth in impact fee Districts 1, 2, and 3.

Benefit
Increased Capacity

Amendment History

FY2002 Council Approved
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Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,261,800 Plans and Engineering $1,261,800 $1,261,800 $0 $0 $0 $0 $0 $0 $0 $0
$3,548,300 Land $3,548,300  $3,548,300 $0 $0 $0 $0 $0 $0 $0 $0
$8,645,000 Construction $8,645,000  $8,645,000 $0 $0 $0 $0 $0 $0 $0 $0

$672,600 Overhead $672,600 $672,600 $0 $0 $0 $0 $0 $0 $0 $0
$14,127,700 Total $14,127,700 $14,127,700 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H253500 East-West Blvd. Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Construction Of Phase 3 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Complete Construction Of Phase 3 and 3. Change In Scope: None

Performance

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1979 $3,723,400 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $9,841,177 $478,977 $10,320,154

April 1, 2001 $11,715,673 $1,484,613  $13,200,287

Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005 FY2006  FY2007 6 Years
$10,077,950 General County Bonds $10,077,950 $10,077,950 $0 $0 $0 $0 $0 $0 $0 $0
$28,750 General Fund PayGo $28,750 $28,750 $0 $0 $0 $0 $0 $0 $0 $0
$2,886,000 Hwy Impact Fees Dist 1 $2,886,000 $2,886,000 $0 $0 $0 $0 $0 $0 $0 $0
$700,000 Hwy Impact Fees Dist 2 $700,000 $700,000 $0 $0 $0 $0 $0 $0 $0 $0
$435,000 Hwy Impact Fees Dist 3 $435,000 $435,000 $0 $0 $0 $0 $0 $0 $0 $0
$14,127,700 Total $14,127,700 $14,127,700 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H316700 Odenton Rd Sidewalk Class: Roads & Bridges FY2002 Council Approved

Description

This project provides pedestrian improvements to Odenton Road recommended in the
Odenton Town Plan, including sidewalks and biking improvements. Phase | is 0.5 miles from
Higgins Drive to Piney Orchard Parkway. Phase Il is from Piney Orchard Parkway to the Marc
station.

This project is eligible for Federal Enhancement Project funding (50%) if approved by the
State.

Benefit
Improved Pedestrian and Bicycling Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$245,000 Plans and Engineering $245,000 $245,000 $0 $0 $0 $0 $0 $0 $0 $0
$324,000 Land $324,000 $324,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,159,000 Construction $1,159,000  $1,159,000 $0 $0 $0 $0 $0 $0 $0 $0
$87,000 Overhead $87,000 $87,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,815,000 Total $1,815,000 $1,815,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H316700 Odenton Rd Sidewalk Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Design 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1985 $7.500 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $193,340 $74,070 $267,410
April 1, 2001 $386,366 $43,446 $429,812
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$804,000 General County Bonds $804,000 $804,000 $0 $0 $0 $0 $0 $0 $0 $0
$500,000 Other Fed Grants $500,000 $500,000 $0 $0 $0 $0 $0 $0 $0 $0
$500,000 Other State Grants $500,000 $500,000 $0 $0 $0 $0 $0 $0 $0 $0
$11,000 Developer Contribution $11,000 $11,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,815,000 Total $1,815,000 $1,815,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H346600 Chg Agst R & B Clsd Projects Class: Roads & Bridges FY2002 Council Approved
Description
Funds are approved to allow for settlement of claims and items required in project
performance phase on roads & bridges capital projects which have been closed out prior to .
the settlement of the claims. Location
Available balance from completed projects will be the primary source of funding for this
project.
Countywide
Benefit Cortywnide
This fund ensures that claims can be settled in the most expedient manner.
Amendment History
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond

Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years

$1,040,000 Other $1,040,000  $1,040,000 $0 $0 $0 $0 $0 $0 $0

$1,040,000 Total $1,040,000  $1,040,000 $0 $0 $0 $0 $0 $0 $0

More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 Multi-Yr
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Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H346600 Chg Agst R & B Clsd Projects Class: Roads & Bridges

Project Status

Change from Prior Year
1. Current Status Of This Project: Multi-Year

1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Multi-Year 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Multi-Year 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation

FYy 1987 $51.,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $844,453 $53,155 $897,608
April 1, 2001 $903,997 $34,719 $938,715
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,040,000 General County Bonds $1,040,000  $1,040,000 $0 $0 $0 $0 $0 $0 $0
$1,040,000 Total $1,040,000  $1,040,000 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 Multi-Yr
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Anne Arundel County, Maryland Capital Budget and Program

H349400 Morgan Road Extended Class: Roads & Bridges

Description

Recognized in the GDP and Odenton Town Center plans, this project creates a roadway and
sidewalk from MD 175 through the MD 32 underpass to Town Center Blvd in Seven Oaks.

This project is impact fee eligible (up to 100%) as it provides all new capacity to
accommodate new growth in impact fee District 4.

Phase Il from Hale Road to its connection with Town Center Boulevard in Seven Oaks may
be funded in a future budget.

Benefit
Additional Roadway Capacity and Entrance to Odenton Town Center Development Area.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$366,000 Plans and Engineering $366,000 $366,000 $0 $0 $0 $0 $0 $0 $0 $0
$631,000 Land $631,000 $631,000 $0 $0 $0 $0 $0 $0 $0 $0
$568,000 Construction $568,000 $568,000 $0 $0 $0 $0 $0 $0 $0 $0
$79,000 Overhead $79,000 $79,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,644,000 Total $1,644,000 $1,644,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H349400 Morgan Road Extended Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Construction of Phase 1 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Performance of Phase 1 and Design, 3. Change In Scope: None

Construction and Pearformance of Phase 2
4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1988 $1,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $948,818 $275,861 $1,224,678
April 1, 2001 $1,236,359 $144,559 $1,380,918
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,643,000 Hwy Impact Fees Dist 4 $1,643,000 $1,643,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Developer Contribution $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,644,000 Total $1,644,000 $1,644,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland

Capital Budget and Program

Class: Roads & Bridges

H357600 Jumpers Hole Rd 3

Description
This project will realign Jumpers Hole Road from Elvaton Road to 1,400 ft. south of Obrecht
Road to improve the intersections with Waterford and Obrecht Roads.

This project is up to 50% impact fee eligible as it provides additional road capacity to impact
fee District 1.

Construction funding for this project was appropriated over a two year period under Article V
Section 705 of the Anne Arundel County Charter for FY2000 and FY2001.

FY2002

Council Approved

yod
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Benefit ADC Map Paze &
Improved Safety and Additional Roadway Capacity.
Amendment History
Prior approval was reduced $200,000 by Council Bill # 7-00.
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$864,000 Plans and Engineering $866,000 $864,000 $2,000 $2,000 $0 $0 $0 $0 $0 $0
$774,000 Land $661,000 $774,000 ($113,000) ($113,000) $0 $0 $0 $0 $0 $0
$3,471,000 Construction $3,182,000  $3,471,000 ($289,000) ($289,000) $0 $0 $0 $0 $0 $0
$266,000 Overhead $235,000 $266,000 ($31,000) ($31,000) $0 $0 $0 $0 $0 $0
$5,375,000 Total $4,944,000 $5,375,000 ($431,000) ($431,000) $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($431,000) $0 ($431,000) ($431,000) $0 $0 $0 $0 $0 $0
Paoe 131a
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Anne Arundel County, Maryland
H357600

Capital Budget and Program
FY2002

Jumpers Hole Rd 3 Class: Roads & Bridges Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Initiated Construction 2. Change In Total Project Cost: Cost Reduced Due to Favorable Construction Bids

3. Action Required To Complete This Project: Complete Construction And Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate
FY 1989

Financial Activity Planning Advisory Board Recommendation

$1,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $1,399,283 $1,888,229 $3,287,511

April 1, 2001 $3,016,567 $1,272,784 $4,289,351
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$2,670,000 General County Bonds $2,455,000 $2,670,000 ($215,000) ($215,000) $0 $0 $0 $0 $0 $0
$17,500 General Fund PayGo $17,500 $17,500 $0 $0 $0 $0 $0 $0 $0 $0
$2,687,500 Hwy Impact Fees Dist 1 $2,471,500  $2,687,500 ($216,000) ($216,000) $0 $0 $0 $0 $0 $0
$5,375,000 Total $4,944,000  $5,375,000 ($431,000)  ($431,000) $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($431,000) $0 ($431,000) ($431,000) $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001
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Anne Arundel County, Maryland Capital Budget and Program
H357700 Riva S. Of S. River Class: Roads & Bridges FY2002 Council Approved

Description

Riva Road from MD Rt 214 (Central Avenue) to the South River is in need of capacity and
safety improvements due to existing traffic demands and continuing growth. This project is
needed to make appropriate improvements to intersections, shoulders and curbs. Length of
road area is 2.8 miles. Construction of phase | included in this project is for shoulders and a
center turn lane thru the Sylvan Shores Community.

Impact Fee Statement: This project is up to 35% impact fee eligible as it provides additional RS,
road capacity to accommodate new growth in impact fee District 5

Construction Funding is Being Appropriated over a two-year Period for FY02 and FY03
under Article VII, Section 705 of the Anne Arundel County Charter

Benefit ADC Map Page 24
Improved Safety and Additional Roadway Capacity.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$215,000 Plans and Engineering $215,000 $215,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,039,000 Land $1,039,000  $1,039,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,397,000 Construction $2,397,000 $0 $2,397,000 $2,397,000 $0 $0 $0 $0 $0 $0
$182,000 Overhead $182,000 $76,000 $106,000 $106,000 $0 $0 $0 $0 $0 $0
$3,833,000 Total $3,833,000  $1,330,000 $2,503,000 $2,503,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland
H357700

Capital Budget and Program
FY2002

Riva S. Of S. River Class: Roads & Bridges Council Approved

Project Status Change from Prior Year

1. Current Status Of This Project: Active

2. Action Taken In Current Fiscal Year: Completed Design and Initiated Right-of-Way

Acquisition

3.Action Required To Complete This Project: Complete Right-of Way Acquisition,

Construction And Performance

Initial Total Project Cost Estimate

1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Change In Scope: None

4. Change In Timing: None

Financial Activity

Planning Advisory Board Recommendation

FY 1990 $2,348,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $620,015 $47,225 $667,240

April 1, 2001 $634,979 $78,213 $713,192
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$2,491,000 General County Bonds $2,491,000 $354,000 $2,137,000 $2,137,000 $0 $0 $0 $0 $0 $0
$1,342,000 Hwy Impact Fees Dist 5 $1,342,000 $976,000 $366,000 $366,000 $0 $0 $0 $0 $0 $0
$3,833,000 Total $3,833,000  $1,330,000 $2,503,000 $2,503,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001
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Anne Arundel County, Maryland Capital Budget and Program

H361000 Medical Boulevard Class: Roads & Bridges FY2002 Council Approved

Dgscrlpthn . ‘ . | ; % P
This project is to provide road network in the Bestgate/Jennifer Road Corridor to g &
accommodate efficient, safe flow of traffic. Interconnection of Bestgate and Jennifer Roads i
planned at Medical Parkway and Severn Grove Road.

This project is impact fee eligible up to 100% in District 3.

Construction funding for this project was appropriated over a two year period under Article V >
Section 705 of Ane Arundel County Charter for FY2000 and FY2001. <

Benefit
Improved Roadway Capacity.

ADC Map Page 20

Amendment History

Prior year project funding was reduced by $75,000 and transferred to the Housley Rd
Extended Project H3967 as a result of Council Bill # 79-97.

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$608,000 Plans and Engineering $608,000 $608,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,867,000 Construction $4,414,000 $2,867,000 $1,547,000 $1,547,000 $0 $0 $0 $0 $0 $0
$173,000 Overhead $251,000 $173,000 $78,000 $78,000 $0 $0 $0 $0 $0 $0
$3,650,000 Total $5,275,000  $3,650,000 $1,625,000 $1,625,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $1,625,000 $0 $1,625,000 $1,625,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H361000 Medical Boulevard Class: Roads & Bridges FY2002 Council Approved

Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Completed Construction of Scott's Crossing 2. Change in Total Project Cost: FY'02 Funding Required as a Result of a Change in
SWM Pond and Design of the Stream Crossing Scope

3. Action Required To Complete This Project: Construction of Phase 1 and the Stream 3. Change in Scope: Actual Subsurface Conditions are Less Stable than Anticipated

Crossing and Performance Requiring Additional Structural Support in The Bridge Foundations

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1989 $501,000 Expended Encumbered Total The PAB Recommendation is identical to the County
" . . Executive's Proposal.
Initial Funding Represented Only a Developer's April 1, 2000 $369,587 $170,060 $539,647
Contribution to the Project Cost
April 1, 2001 $879,273 $59,745 $939,017
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,750,000 General County Bonds $3,105,000  $1,750,000 $1,355,000 $1,355,000 $0 $0 $0 $0 $0 $0
$1,175,000 Hwy Impact Fees Dist 3 $1,675,000 $1,175,000 $500,000 $500,000 $0 $0 $0 $0 $0 $0
$725,000 Developer Contribution $495,000 $725,000 ($230,000) ($230,000) $0 $0 $0 $0 $0 $0
$3,650,000 Total $5,275,000  $3,650,000 $1,625,000 $1,625,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program:  $1,625,000 $0 $1,625,000 $1,625,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H371200 Town Cntr To Reece Rd Class: Roads & Bridges FY2002 Council Approved

Description

Recognized in the general development master plan of highways and the Odenton Town
Plan, this project creates a .42 mile link from Reece Road to Town Center Avenue
constructed through the Seven Oaks Pud. The link is one of two connections needed to
complete a new road linking Fort Meade North at Reece Road with the MARC train station at
Annapolis Road. The Seven Oaks community and communities to the north using Reece
Road will have more direct access to the MARC station and the future Odenton Town Center
development. The road will be coordinated to align with the access to Fort Meade and the
new Meade Heights Elementary School.

The project is 100% impact fee eligible as it provides all new capacity to accommodate new
growth in impact fee District 4.

Benefit
Improved Safety and Additional Roadway Capacity.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$130,500 Plans and Engineering $130,500 $130,500 $0 $0 $0 $0 $0 $0 $0 $0
$446,000 Land $446,000 $446,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,044,000 Construction $1,044,000  $1,044,000 $0 $0 $0 $0 $0 $0 $0 $0
$81,500 Overhead $81,500 $81,500 $0 $0 $0 $0 $0 $0 $0 $0
$1,702,000 Total $1,702,000  $1,702,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H371200 Town Cntr To Reece Rd Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Negotiating with the Army for Right-of-Way 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Acgire Right of Way, Construction & 3. Change In Scope: None

Performance

4. Change In Timing: Project Delayed Pending Acquisition of Fort Meade Right of Way

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1989 $1,000 Expended Encumbered Total The PAB recommendation funds $138,000 in FY02.
April 1, 2000 $166,485 $0 $166,485
April 1, 2001 $179,940 $685 $180,625
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$1,701,000 Hwy Impact Fees Dist 4 $1,701,000  $1,701,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Developer Contribution $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,702,000 Total $1,702,000  $1,702,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H387900 Hospital Drive Extension Class: Roads & Bridges FY2002 Council Approved

Description

This project was originally proposed for design and construction of the extension of Hospital
Drive in Glen Burnie to Govenor Stone Parkway and is partially developer funded.
Recognized in the General Development Plan, the project is intended to create a continuous
north/south link with Benfield Road.

The project is 100% impact fee eligible in District 1 because it creates new capacity.

The current plan and funding is to design and construct from the current terminus in Fox
Chase to Elvaton Road. Design and construction funding for future phases for continuation tc
Govenor Stone Parkway may be included in a future budget.

Construction funding for this project is appropriated over a two year period under Article VII,

Section 705 of the Anne Arundel Countv Charter for FY2002 and FY2003.
g g 2
Benefit ADCMgpPues @S &/ §
Improved Safety and Additional Roadway Capacity. B -
; 7 8
Amendment History g
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$444,000 Plans and Engineering $650,000 $444,000 $206,000 $206,000 $0 $0 $0 $0 $0 $0
$450,300 Land $900,300 $450,300 $450,000 $450,000 $0 $0 $0 $0 $0 $0
$0 Construction $1,606,000 $0 $0 $0 $1,606 $0 $0 $0 $0 $0
$41,000 Overhead $158,000 $41,000 $33,000 $33,000 $84 $0 $0 $0 $0 $0
$935,300 Total $3,314,300 $935,300 $689,000 $689,000 $1,690 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $2,379,000 $0 $689,000 $689,000 $1,690 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H387900 Hospital Drive Extension Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: Redefined Scope

2. Action Taken In Current Fiscal Year: Completed Traffic Studies, Resumed Design, 2. Change In Total Project Cost: Added Funding for Current Plan

Submitted Wetlands Permit Application, initiated R/W acquisition.

3. Change In Scope: Current Plan to Build to Elvaton Road
3. Action Required To Complete This Project: Complete Design, Right-Of-Way

Acquisition, Construction And Performance 4. Change In Timing: None
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1990 $1,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $414,307 $0 $414,307
April 1, 2001 $480,652 $665 $481,317
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$0 General County Bonds $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$670,000 Hwy Impact Fees Dist 1 $3,049,000 $670,000 $689,000 $689,000 $1,690 $0 $0 $0 $0 $0
$265,300 Developer Contribution $265,300 $265,300 $0 $0 $0 $0 $0 $0 $0 $0
$935,300 Total $3,314,300 $935,300 $689,000 $689,000 $1,690 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program:  $2,379,000 $0 $689,000 $689,000 $1,690 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland

Capital Budget and Program

H388600 Ft Smallwood/Ed Raynor Class: Roads & Bridges FY2002 Council Approved

Description
This project is for reconfiguration of the intersection of Fort Smallwood Road and Edwin

Raynor Boulevard. Modification to the intersection at Duvall Hwy for left turn lanes is also a

part of this project.

Impact fee eligible up to 50% in District 2.

Benefit
Improved Safety and Additional Roadway Capacity.

Amendment History

G

@ g . ’////// :
& m //// @

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$140,000 Plans and Engineering $140,000 $140,000 $0 $0 $0 $0 $0 $0 $0 $0
$493,000 Land $493,000 $493,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,458,000 Construction $2,530,000 $2,458,000 $72,000 $72,000 $0 $0 $0 $0 $0 $0
$132,000 Overhead $136,000 $132,000 $4,000 $4,000 $0 $0 $0 $0 $0 $0
$3,223,000 Total $3,299,000  $3,223,000 $76,000 $76,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $76,000 $0 $76,000 $76,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H388600 Ft Smallwood/Ed Raynor Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Initiated Construction 2. Change In Total Project Cost: Cost Increase Required to Complete Construction

3. Action Required To Complete This Project: Complete Construction And Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1990 $50,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $386,493 $716,050 $1,102,543
April 1, 2001 $1,516,639 $1,516,674 $3,033,313
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,813,000 General County Bonds $1,851,000 $1,813,000 $38,000 $38,000 $0 $0 $0 $0 $0 $0
$1,410,000 Hwy Impact Fees Dist 2 $1,448,000  $1,410,000 $38,000 $38,000 $0 $0 $0 $0 $0 $0
$3,223,000 Total $3,299,000  $3,223,000 $76,000 $76,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $76,000 $0 $76,000 $76,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H410600 Transportation Master Plan Class: Roads & Bridges FY2002 Council Approved

Description

Previously authorized funds are to allow the development of a new master plan for county
roads and highways. Utilizing information about current development and zoning, the .
consultant will develop a plan showing ultimate function for all existing and proposed county M
roadways. This plan will also standardize roadway classifications and consider scenic road
preservation options. It will address which roadways must be built or upgraded to adequately
handle projected future traffic volumes and will be used to identify those with intermodal
importance in future studies, to develop a transportation master plan that incorporates the
above highway component and addresses all modes of transportation in the county.

Countywide
Benefit Countywide
Comprehensive Master Plan
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$500,000 Plans and Engineering $592,000 $500,000 $92,000 $92,000 $0 $0 $0 $0 $0 $0
$26,000 Overhead $34,000 $26,000 $8,000 $8,000 $0 $0 $0 $0 $0 $0
$526,000 Total $626,000 $526,000 $100,000 $100,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $100,000 $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H410600 Transportation Master Plan Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None
2. Action Taken In Current Fiscal Year: Continued Development of Transit Master Plan.

Initiated Bicycle Master Plan. Completed Parole Transportation Plan and Completed
Highway Portion of Transportation Master Plan

2. Change In Total Project Cost:Cost Increased to Address Added Scope

3. Change In Scope: Complete Transit Master Plan with City of Annapolis and Complete
County-Wide Transportation Model
3. Action Required To Complete This Project: Complete Bicycle Master Plan, Complete

Transit Study with the City of Annapolis and County-Wide Transportation Model 4. Change In Timing: None
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1992 $150,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $301,128 $88,360 $389,488
April 1, 2001 $363,527 $136,257 $499,784
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
General County Bonds $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$526,000 General Fund PayGo $626,000 $526,000 $100,000 $100,000 $0 $0 $0 $0 $0 $0
$526,000 Total $626,000 $526,000 $100,000 $100,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $100,000 $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H412900 Countywide Sidewalks Class: Roads & Bridges FY2002 Council Approved
Description
This project provides for repair and/or replacement of deteriorated sidewalks Countywide.
One-half of the funding is to be paid by the County; the other half by the Communities. .
Location
This Project Will Require Funding Beyond the Program.
Countywide
Benefit Conrtywide
Improved Pedestrian Safety
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$106,000 Plans and Engineering $114,000 $66,000 $8,000 $8,000 $8 $8 $8 $8 $8
$528,000 Construction $569,000 $323,000 $41,000 $41,000 $41 $41 $41 $41 $41
$16,000 Overhead $17,000 $11,000 $1,000 $1,000 $1 $1 $1 $1 $1
$650,000 Total $700,000 $400,000 $50,000 $50,000 $50 $50 $50 $50 $50
More (Less) Than Prior Year Program: $50,000 $0 $0 $0 $0 $0 $0 $0 $50 Multi-Yr
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Anne Arundel County, Maryland Capital Budget and Program

H412900 Countywide Sidewalks Class: Roads & Bridges FY2002 Council Approved

Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description:Description Changed to Reflect Change in Scope
2. Action Taken In Current Fiscal Year: Completed Sidewalk Repairs in Southgate 2. Change In Total Project Cost: Added FY'07 Funding

Community

3. Change In Scope: Countywide Activity Rather Than Only Glen Burnie.
3. Action Required To Complete This Project: Construction of Additional Sidewalk

Repairs 4. Change In Timing: None
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1993 $50,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $233,907 $15,847 $249,755
April 1, 2001 $337,089 $15,847 $352,936
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$225,000 General County Bonds $250,000 $100,000 $25,000 $25,000 $25 $25 $25 $25 $25
$100,000 General Fund PayGo $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0
$325,000 Other Funding Sources $350,000 $200,000 $25,000 $25,000 $25 $25 $25 $25 $25
$650,000 Total $700,000 $400,000 $50,000 $50,000 $50 $50 $50 $50 $50
More (Less) Than Prior Year Program: $50,000 $0 $0 $0 $0 $0 $0 $0 $50 Multi-Yr
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Anne Arundel County, Maryland Capital Budget and Program

H418700 Arundel On The Bay Rd Class: Roads & Bridges FY2002 Council Approved
7 -'v“" ER 0D @

Description

Funds are requested for design and right of way acquisition and construction to realign a
portion of Arundel on the Bay Road near the Hillsmere Elementary School, near Bay
Highlands Rd and at its intersection with Thomas Point Rd. The safety problems at these
locations are caused by poor horizontal and vertical alignment and intersection

geometrics. There were fifteen(15) recorded accidents along this stretch of road from 1987
through 1996.

Impact Fee Statement: This project is up to 15% impact fee eligible as it provides additional : }
road capacity to accommodate growth in impact fee District 3. g 3 g o

Benefit
Improved Roadway Safety

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$75,000 Plans and Engineering $75,000 $75,000 $0 $0 $0 $0 $0 $0 $0 $0
$100,000 Land $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0 $0
$315,000 Construction $315,000 $315,000 $0 $0 $0 $0 $0 $0 $0 $0
$24,000 Overhead $24,000 $24,000 $0 $0 $0 $0 $0 $0 $0 $0
$514,000 Total $514,000 $514,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H418700 Arundel On The Bay Rd Class: Roads & Bridges

Project Status

Change from Prior Year
1. Current Status Of This Project: Active

1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Design and Initiated Construction 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Complete Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 1994 $1,000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $15,212 $38,824 $54,036

April 1, 2001 $24,101 $30,383 $54,484
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$514,000 General County Bonds $514,000 $514,000 $0 $0 $0 $0 $0 $0 $0 $0
$514,000 Total $514,000 $514,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H418900 Snug Harbor Road Class: Roads & Bridges FY2002 Council Approved

Description

This project is for alignment improvements to Snug Harbor Road approximately 0.2 miles east
of MD 468. There were seventeen (17) recorded accidents at this location from 1987 through
1996 that are attributable to a severe horizontal alignment deficiency.

The project is 25% impact fee eligible in District 5.

This project is deleted.

Benefit
Improved Roadway Safety

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$156,000 Plans and Engineering $156,000 $156,000 $0 $0 $0 $0 $0 $0 $0 $0
$250,000 Land $250,000 $250,000 $0 $0 $0 $0 $0 $0 $0 $0
$620,000 Construction $620,000 $620,000 $0 $0 $0 $0 $0 $0 $0 $0
$51,000 Overhead $51,000 $51,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,077,000 Total $1,077,000  $1,077,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H418900 Snug Harbor Road Class: Roads & Bridges FY2002 Council Approved

Project Status Change from Prior Year

1. Current Status Of This Project: Deleted 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Design 2. Change In Total Project Cost: This project is deleted, and will be closed as of 6/30/01.
At that time, all unspent funding authority for this project will be eliminated. This expected

3. Action Required To Complete This Project: None, project deleted availability of funds has been considered in determining affordability targets for the

FY2002 Capital Budget and Program .
3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1995 $400,000 Expended Encumbered Total The PAB recommendation funds $162,000 in FY02.
April 1, 2000 $121,982 $80,164 $202,146
April 1, 2001 $184,710 $78,627 $263,337
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$845,000 General County Bonds $845,000 $845,000 $0 $0 $0 $0 $0 $0 $0 $0
$232,000 Hwy Impact Fees Dist 5 $232,000 $232,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,077,000 Total $1,077,000 $1,077,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H428000 Sands Rd Bridge Repl Class: Roads & Bridges FY2002 Council Approved
Description :

This project is for the replacement of the bridge carrying Sands Road over Wilson Owens \

Branch.

Construction of this bridge will be partially funded by Federal Bridge Rehabilitation and
Replacement Program Funds.

Benefit ATC Map Paze 27
Rehabilitation of Bridge Foundation and Structure

Amendment History 4

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$120,000 Plans and Engineering $120,000 $120,000 $0 $0 $0 $0 $0 $0 $0 $0
$60,000 Land $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,297,000 Construction $1,297,000 $1,297,000 $0 $0 $0 $0 $0 $0 $0 $0
$74,200 Overhead $74,200 $74,200 $0 $0 $0 $0 $0 $0 $0 $0
$1,551,200 Total $1,551,200 $1,551,200 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H428000 Sands Rd Bridge Repl Class: Roads & Bridges FY2002 Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Design 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1994 $400,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $121,535 $25,027 $146,562
April 1, 2001 $145,133 $12,854 $157,987
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$670,200 General County Bonds $670,200 $670,200 $0 $0 $0 $0 $0 $0 $0 $0
$881,000 Fed Bridge Repair Prgm $881,000 $881,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,551,200 Total $1,551,200  $1,551,200 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H428200 Sudlersville/S Recon Class: Roads & Bridges

Description

This project is for the Reconstruction of Sudlersville south in Maryland City from new
Sudlersville Road to Dameron South.

This project is complete.

Benefit
Rehabilitation of Deteriorated Roadway Providing Community Enhancement.

BRing:

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$78,000 Plans and Engineering $78,000 $78,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,377,000 Construction $1,377,000 $1,377,000 $0 $0 $0 $0 $0 $0 $0 $0
$73,000 Overhead $73,000 $73,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,529,000 Total $1,529,000 $1,529,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H428200 Sudlersville/S Recon Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Complete 1. Change In Name Or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change In Total Project Cost: This project is complete, and will be closed as of
6/30/01. At that time, all unspent funding authority for this project will be eliminated. This

expected availability of funds has been considered in determining affordability targets for
the FY2002 Capital Budget and Program.

3. Action Required To Complete This Project: Performance

3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1995 $275,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $145,648 $682,822 $828,470
April 1, 2001 $954,700 $183,209 $1,137,910
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$130,000 General County Bonds $130,000 $130,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,399,000 Laurel Racetrack $1,399,000  $1,399,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,529,000 Total $1,529,000 $1,529,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H428500 Science Park Road Impr Class: Roads & Bridges FY2002 Council Approved

Description

This project is to provide access/egress for Science Park to MD 2 relieving congestion on
Riva Road.

This project is recommended in the Parole Growth Managment Plan

Impact Fee Statement: This project is 100% impact fee eligible as it provides additional road
capacity to accommodate new growth in impact fee District 3.

Construction funding was appropriated over a two-year period under Article VII, Section 705
of the Anne Arundel County Charter for FY'00 and FY'01.

Benefit
Improved Highway Safety and Traffic Circulation Within and around the Science Park

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$274,000 Plans and Engineering $274,000 $274,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,687,000 Land $1,687,000 $1,687,000 $0 $0 $0 $0 $0 $0 $0 $0
$4,483,000 Construction $4,483,000 $4,483,000 $0 $0 $0 $0 $0 $0 $0 $0
$318,600 Overhead $318,600 $318,600 $0 $0 $0 $0 $0 $0 $0 $0
$6,762,600 Total $6,762,600 $6,762,600 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H428500 Science Park Road Impr Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Initiated Construction 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Complete Construction And Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1994 $375,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $1,178,014 $2,847,492 $4,025,506
April 1, 2001 $4,354,563 $1,906,311 $6,260,874
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$6,362,600 General County Bonds $6,362,600  $6,362,600 $0 $0 $0 $0 $0 $0 $0 $0
$250,000 Hwy Impact Fees Dist 3 $250,000 $250,000 $0 $0 $0 $0 $0 $0 $0 $0
$150,000 Other Fed Grants $150,000 $150,000 $0 $0 $0 $0 $0 $0 $0 $0
$6,762,600 Total $6,762,600 $6,762,600 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H432600 MD 175/0denton Town Center Class: Roads & Bridges FY2002 Council Approved

Description

This project will coordinate developer and state roadway improvements and permit right-of-
way acquisition along MD175 in the Odenton Town Center area (from Sappington Road on
the east to Clark Road on the west) in accordance with the Odenton Growth Management
Plan. Programmed projects include sidewalks, traffic circle at Sappington's Corner, center
left turn lane where feasible, medians, and landscaping. FY' 99 funds were requested for
design and rights-of-way to cover the increased length of the project limits. This project is
being coordinated with PACE to incorporate a Streetscape Planning Study.

The project is 100% impact fee eligible as it provides all new capacity to accommodate new
growth in impact fee District 4

Additional project costs for right of way and construction may be funded in a future budget.

Benefit
Improved Roadway Safety and Enhancement of the Town Center Appeal

Amendment History
County Council added $230,000 via amendment # 95 to Bill # 34-99.

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$759,000 Plans and Engineering $759,000 $759,000 $0 $0 $0 $0 $0 $0 $0 $0
$190,000 Land $190,000 $190,000 $0 $0 $0 $0 $0 $0 $0 $0
$922,000 Construction $922,000 $922,000 $0 $0 $0 $0 $0 $0 $0 $0
$129,000 Overhead $129,000 $129,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000,000 Total $2,000,000  $2,000,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H432600 MD 175/0denton Town Center Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: SHA Assumed Design for Intersection 2. Change In Total Project Cost: None

Improvements at Sappington Station.

3. Change In Scope: None
3. Action Required To Complete This Project: SHA Complete Design and Construct

Sappington Station Improvements & Perform Design and Construction of Remainder of 4. Change In Timing: None
Project.
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1994 $1,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $187,903 $258,493 $446,396
April 1, 2001 $239,077 $210,053 $449,130
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$0 General County Bonds $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$1,999,000 Hwy Impact Fees Dist 4 $1,999,000  $1,999,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Developer Contribution $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000,000 Total $2,000,000  $2,000,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 144b



Anne Arundel County, Maryland Capital Budget and Program

H437700 Jennifer Road Ramp Class: Roads & Bridges FY2002 Council Approved

-
OB ¥

Description

This project is for construction of an access ramp from Jennifer Road to Southbound
Maryland Route 2. This project will allow access from Jennifer Road/Annapolis Mall to
Southbound Route 2 without having to go to West Street, Riva Road or Forest Drive.

Impact Fee Statement: This project is 100% impact fee eligible as it provides all new capacity
to accommodate new growth in impact fee District 3. However, funds in this district are limitec
at this time.

Project design and construction is anticipated to be completed by SHA with the County
funding $10 million of the costs. A rough estimate of total project cost is $20 million in
FY2000 dollars.

Benefit
Improved Highway Safety and Traffic Circulation Within and Through the Town Center.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$45,000 Plans and Engineering $45,000 $45,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Overhead $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$10,000,000 Other $10,000,000 $10,000,000 $0 $0 $0 $0 $0 $0 $0 $0
$10,048,000 Total $10,048,000 $10,048,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland

Capital Budget and Program

H437700 Jennifer Road Ramp

Project Status
1. Current Status Of This Project: Active

2. Action Taken In Current Fiscal Year: SHA Completed Design

Class: Roads & Bridges

FY2002 Council Approved

Change from Prior Year
1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Right-of-Way Acquisition, Construction

and Performance

Initial Total Project Cost Estimate

3. Change In Scope: None

4. Change In Timing: None

Financial Activity

Planning Advisory Board Recommendation

FY 1995 $225,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $40,185 $1,356 $41,541

April 1, 2001 $40,185 $1,356 $41,541
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$0 General County Bonds $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$48,000 Hwy Impact Fees Dist 3 $48,000 $48,000 $0 $0 $0 $0 $0 $0 $0 $0
$10,000,000 Other Funding Sources $10,000,000 $10,000,000 $0 $0 $0 $0 $0 $0 $0 $0
$10,048,000 Total $10,048,000 $10,048,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H438200 Brdg Repl/Gambrill Rd Class: Roads & Bridges FY2002 Council Approved

Description
Funds are requested to design and construct the replacement of the Gambrills Road Bridge.

This project is being requested as a result of the Biennial Bridge Inspection Program. The
inspection recommended the bridge be completely replaced as opposed to making repairs.

This Project is Complete.

Benefit

Amendment History
Prior approval was increased $200,000 by Council Bill # 7-00.

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$107,500 Plans and Engineering $107,500 $107,500 $0 $0 $0 $0 $0 $0 $0 $0
$50,000 Land $50,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,166,000 Construction $1,051,000 $1,166,000 $0 ($115,000) $0 $0 $0 $0 $0 $0
$56,000 Overhead $56,000 $56,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,379,500 Total $1,264,500 $1,379,500 $0 ($115,000) $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($115,000) $0 $0 ($115,000) $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program
H438200 Brdg Repl/Gambrill Rd Class: Roads & Bridges FY2002 Council Approved

Project Status
1. Current Status Of This Project: Complete

Change from Prior Year

1. Change In Name Or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change In Total Project Cost: This project is complete, and will be closed as of
6/30/01. At that time, all unspent funding authority for this project will be eliminated. This

expected availability of funds has been considered in determining affordability targets for
the FY2002 Capital Budget and Program.

3. Action Required To Complete This Project: Performance

3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1995 $110,500 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $182,555 $1,017,729 $1,200,283
April 1, 2001 $998,113 $249,116 $1,247,229
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,379,500 General County Bonds $1,264,500  $1,379,500 $0 ($115,000) $0 $0 $0 $0 $0 $0
$1,379,500 Total $1,264,500  $1,379,500 $0 ($115,000) $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($115,000) $0 $0 ($115,000) $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H439000 Old Stage South Of Mayo Class: Roads & Bridges FY2002

Description

Funds are requested to complete design, acquire rights of way and construct improvements
to Old Stage Road south of Mayo Road. This project's title has been changed from Old
Stage West of Mayo by request of the department.

This project is complete.

Benefit
Improved Roadway Safety and Traffic Circulation

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$40,000 Plans and Engineering $40,000 $40,000 $0 $0 $0 $0 $0 $0 $0 $0
$121,000 Land $121,000 $121,000 $0 $0 $0 $0 $0 $0 $0 $0
$441,000 Construction $441,000 $441,000 $0 $0 $0 $0 $0 $0 $0 $0
$35,000 Overhead $35,000 $35,000 $0 $0 $0 $0 $0 $0 $0 $0
$637,000 Total $637,000 $637,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program
H439000 Old Stage South Of Mayo Class: Roads & Bridges FY2002 Council Approved

Project Status
1. Current Status Of This Project: Complete

Change from Prior Year

1. Change In Name Or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change In Total Project Cost: TThis project is complete, and will be closed as of
6/30/01. At that time, all unspent funding authority for this project will be eliminated. This

expected availability of funds has been considered in determining affordability targets for
the FY2002 Capital Budget and Program.

3. Action Required To Complete This Project: Performance

3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1995 $120,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $168,579 $311,658 $480,236
April 1, 2001 $512,393 $14,467 $526,861
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$637,000 General County Bonds $637,000 $637,000 $0 $0 $0 $0 $0 $0 $0 $0
$637,000 Total $637,000 $637,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 147b



Anne Arundel County, Maryland Capital Budget and Program

H443100 MD 173/MD 177 Connection Class: Roads & Bridges FY2002 Council Approved
Description * Z 5, i i

Funds are requested to construct a connection between Mountain Road and Ft. Smallwood
Road from the intersection of Mountain Road and Rt. 100.

The project will be constructed in two phases. Phase one will be constructed from Fort
Smallwood Road south to a point approximately 2,000 feet from Mountain Road. Phase two
will construct the connection to Mountain Road.

S¥hA ENPORT, o

Benefit
Increased Capacity

Amendment History NP
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$328,500 Plans and Engineering $328,500 $328,500 $0 $0 $0 $0 $0 $0 $0 $0
$560,000 Land $560,000 $560,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,096,000 Construction $2,096,000  $2,096,000 $0 $0 $0 $0 $0 $0 $0 $0
$151,500 Overhead $151,500 $151,500 $0 $0 $0 $0 $0 $0 $0 $0
$3,136,000 Total $3,136,000  $3,136,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 148a



Anne Arundel County, Maryland Capital Budget and Program

H443100 MD 173/MD 177 Connection Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year
1. Current Status Of This Project Active 1. Change In Name Or Description: None
2. Action Taken In Current Fiscal Year: The County Has as a Part of the Priority 2. Change In Total Project Cost: None
Transportation Request Asked that SHA Perform a Feasibility Study of Ft. Smallwood
and Hogneck Roads to Determine the Best Way to Meet Capacity Problems 3. Change In Scope: None
3. Action Required To Complete This Project: Complete Design,Construction and 4. Change In Timing: None
Performance
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1996 $50,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $338,328 $575,524 $913,851
April 1, 2001 $338,778 $575,524 $914,302
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$80,000 General Fund PayGo $80,000 $80,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,257,000 Hwy Impact Fees Dist 2 $2,257,000 $2,257,000 $0 $0 $0 $0 $0 $0 $0 $0
$799,000 Developer Contribution $799,000 $799,000 $0 $0 $0 $0 $0 $0 $0 $0
$3,136,000 Total $3,136,000  $3,136,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 148b



Anne Arundel County, Maryland Capital Budget and Program

H443300 Town Ctr Rds/MD 32 Link Class: Roads & Bridges FY2002 Council Approved

Description ‘-
This project will study potential road alignments in Odenton Town Center and provide future i
access to MD 32 and MD 175. Wetlands will be delineated and surveyed to minimize
disturbance and permits will be acquired. The potential of direct ramps to and from
eastbound MD 32 will be studied. A link from the eastbound ramp off Rt 32 at Rt 175 to
connection with the proposed Town Center Boulevard will be created.

The project is 100% impact fee eligible as it provides all new capacity to accommodate new
growth in impact fee District 4. Additional appropriation for design and construction of the full
scope referenced above may be funded in a future budget.

Benefit
Improved Roadway Safety and Traffic Circulation

Amendment History
County Council added $300,000 via amendment # 96 to Bill # 34-99.

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$152,500 Plans and Engineering $152,500 $152,500 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$300,000 Construction $300,000 $300,000 $0 $0 $0 $0 $0 $0 $0 $0
$15,400 Overhead $15,400 $15,400 $0 $0 $0 $0 $0 $0 $0 $0
$468,900 Total $468,900 $468,900 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 149a



Anne Arundel County, Maryland Capital Budget and Program

H443300 Town Ctr Rds/MD 32 Link Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Planning and Zoning Developed Planned 2. Change In Total Project Cost: None
Roadway Alignment in Coordination with Regulatory Agencies and Developer

3. Change In Scope: None
3. Action Required To Complete This Project: Approval of Plan

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1995 $400,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $127,552 $10,037 $137,589
April 1, 2001 $133,188 $29,813 $163,001
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$168,900 Hwy Impact Fees Dist 4 $168,900 $168,900 $0 $0 $0 $0 $0 $0 $0 $0
$300,000 Other State Grants $300,000 $300,000 $0 $0 $0 $0 $0 $0 $0 $0
$468,900 Total $468,900 $468,900 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 149b



Anne Arundel County, Maryland Capital Budget and Program

H453200 FBRM Project Plan Class: Roads & Bridges FY2002 Council Approved

Description

Funds are programmed to design bridge replacement and rehabilitation projects that will be
funded through the FHWA Bridge Rehabilitation Grant Program. Bridges to be replaced or .
rehabilitated may include, but are not limited to: Location
Sands Bridge over Ferry Branch, Dicus Mill Road over Severn Run, Governor Bridge over
Green Branch, Brockbridge Road over Patuxent River, Race Road Bridge over Piney Run,
Sands Road Bridge over Galloway Branch.

Individual projects were created in the FY'97 budget for each of the six bridges listed above.
Right of way acquisition and construction are appropriated in those projects.

Countywide
Benefit Countywide
Rehabilitation of Existing Infrastructure.
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$252,800 Plans and Engineering $252,800 $252,800 $0 $0 $0 $0 $0 $0 $0 $0
$13,200 Overhead $13,200 $13,200 $0 $0 $0 $0 $0 $0 $0 $0
$266,000 Total $266,000 $266,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 150a



Anne Arundel County, Maryland Capital Budget and Program

H453200 FBRM Project Plan Class: Roads & Bridges FY2002

Council Approved
Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Designs For Sands Road Over Ferry
Branch, Sands Road Over Galloway Creek, Brockbridge Road Over The Patuxent River
And Race Road Over Piney Run.Completed Design and Initiated Construction For
Governor Bridge Road Over Green Branch And Dicus Mill Road Over Severn Run.

2. Change In Total Project Cost: None
3. Change In Scope: None

4. Change In Timing: None
3. Action Required To Complete This Project: Complete Designs For Governor Bridge

Road Over Green Branch And Dicus Mill Road Over The Severn Run.

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1996 $300,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $80,742 $113,191 $193,933
April 1, 2001 $86,885 $125,186 $212,071
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$266,000 General Fund PayGo $266,000 $266,000 $0 $0 $0 $0 $0 $0 $0 $0
$266,000 Total $266,000 $266,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 150b



Anne Arundel County, Maryland

Capital Budget and Program

H455100 H S Truman Ext/Adm Cochrane Class: Roads & Bridges

Description

This project is identified in the Spruill Road Transportation Study as a connection which will
help to alleviate the failing intersection of Riva Road/MD 665. Continuing from the section of
road on the west side of the shell gas station in a southerly then easterly direction behind the
station and the Marriott Courtyard Hotel to meet Admiral Cochrane Drive. Additional details
will be provided as the subdivision application proceeds to final.

This project is 100% impact fee eligible in District 3.

Project design and construction may be funded in a future budget.

Benefit
Improved Roadway Safety and Traffic Circulation

Amendment History

FY2002 Council Approved

WA

B
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Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$381,000 Land $381,000 $381,000 $0 $0 $0 $0 $0 $0 $0 $0
$20,000 Overhead $20,000 $20,000 $0 $0 $0 $0 $0 $0 $0 $0
$401,000 Total $401,000 $401,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 151a



Anne Arundel County, Maryland Capital Budget and Program

H455100 H S Truman Ext/Adm Cochrane Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Land Acquisition 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $1,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $392,086 $0 $392,086
April 1, 2001 $392,086 $0 $392,086
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$400,000 General County Bonds $400,000 $400,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Developer Contribution $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$401,000 Total $401,000 $401,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 151b



Anne Arundel County, Maryland Capital Budget and Program
H461000 Cap St Claire Rd Wide Class: Roads & Bridges FY2002 Council Approved

z

Description

This project is a Highway Safety Improvement to design and construct widening of Cape St.
Claire Road between Woodland Circle and Hilltop Drive and to provide sidewalks.

This project is 35% eligible for use of impact fees in district #3.

Benefit
Improved Roadway Capacity and Pedestrian Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$47,500 Plans and Engineering $130,000 $0 $130,000 $130,000 $0 $0 $0 $0 $0 $0
$22,000 Land $50,000 $0 $50,000 $50,000 $0 $0 $0 $0 $0 $0
$364,250 Construction $844,000 $0 $0 $0 $844 $0 $0 $0 $0 $0
$23,000 Overhead $51,000 $0 $9,000 $9,000 $42 $0 $0 $0 $0 $0
$456,750 Total $1,075,000 $0 $189,000 $189,000 $886 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $618,250 $0 $115,500 $115,500 $503 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 152a



Anne Arundel County, Maryland
H461000

Capital Budget and Program
FY2002

Cap St Claire Rd Wide Class: Roads & Bridges Council Approved

Project Status
1. Current Status Of This Project : Programmed.

Change from Prior Year
1. Change In Name Or Description: None

Action Taken in Current Fiscal Year: Definition of Project Scope 2. Change In Total Project Cost: Cost Increase Due to Change in Scope

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change In Scope: Project Limits Increased Several Hundred Feet and Intersection

Improvements Added at Hilltop Drive

4. Change In Timing: None

Initial Total Project Cost Estimate
FY 1997

Financial Activity Planning Advisory Board Recommendation

$455,000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$456,750 General County Bonds $699,000 $0 $123,000 $123,000 $576 $0 $0 $0 $0 $0
Hwy Impact Fees Dist 3 $376,000 $0 $66,000 $66,000 $310 $0 $0 $0 $0 $0
$456,750 Total $1,075,000 $0 $189,000 $189,000 $886 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $618,250 $0 $115,500 $115,500 $503 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 152b



Anne Arundel County, Maryland Capital Budget and Program

z

H461100 Chstnt Tre/Grn Holly Class: Roads & Bridges FY2002 Council Approved

Description

This project is a Highway Safety Improvement to design and reconstruct approximately 480
feet of roadway at the intersection of Chestnut Tree and Greenholly Drive, construct
sidewalks and relocate underground and abovevground utilities to improve sight distance and
vehicle circulation.

Benefit
Improved Roadway and Pedestrian Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$42,000 Plans and Engineering $68,000 $42,000 $26,000 $26,000 $0 $0 $0 $0 $0 $0
$11,000 Land $35,000 $11,000 $24,000 $24,000 $0 $0 $0 $0 $0 $0
$235,000 Construction $362,000 $235,000 $127,000 $127,000 $0 $0 $0 $0 $0 $0
$15,000 Overhead $23,000 $15,000 $8,000 $8,000 $0 $0 $0 $0 $0 $0
$303,000 Total $488,000 $303,000 $185,000 $185,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $185,000 $0 $185,000 $185,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 153a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H461100 Chstnt Tre/Grn Holly Class: Roads & Bridges

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Design and Right-of-Way Acquisition 2. Change In Total Project Cost:Cost Increased Due to Change in Scope

3. Action Required To Complete This Project: Construction And Performance 3. Change In Scope: Added Intersection Improvements to Improve Sight Distance

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FYy 1997 $238,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $34,404 $0 $34,404

April 1, 2001 $60,758 $2,360 $63,118
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$303,000 General County Bonds $488,000 $303,000 $185,000 $185,000 $0 $0 $0 $0 $0 $0
$303,000 Total $488,000 $303,000 $185,000 $185,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $185,000 $0 $185,000 $185,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 153b



Anne Arundel County, Maryland Capital Budget and Program

H461500 Severn Rd Curve Improv Class: Roads & Bridges FY2002 Council Approved

Description

This project is a Highway Safety Improvement to design and reconstruct Severn Road
between Elberta Drive and Disney Road to reduce the degree of curvature of existing
horizontal and vertical curves, improve sight distance and improve the intersection at Elberta
Drive.

This project is 25% eligible for use of impact fees in district #4.

Benefit
Improved Roadway and Pedestrian Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$109,000 Plans and Engineering $109,000 $109,000 $0 $0 $0 $0 $0 $0 $0 $0
$59,000 Land $59,000 $59,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,069,000 Construction $1,069,000 $1,069,000 $0 $0 $0 $0 $0 $0 $0 $0
$62,000 Overhead $62,000 $62,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,299,000 Total $1,299,000  $1,299,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 154a



Anne Arundel County, Maryland Capital Budget and Program

H461500 Severn Rd Curve Improv Class: Roads & Bridges FY2002 Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Continued Right-of-Way Acquisition 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $1,020,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $110,402 $931 $111,333
April 1, 2001 $116,975 $51,485 $168,460
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$975,000 General County Bonds $975,000 $975,000 $0 $0 $0 $0 $0 $0 $0 $0
$324,000 Hwy Impact Fees Dist 4 $324,000 $324,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,299,000 Total $1,299,000  $1,299,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 154b



Anne Arundel County, Maryland

Capital Budget and Program

H461600 Undrwd at Mt Tabor Rd

Description

This project is a Highway Safety Improvement to design and reconstruct/realign Underwood

Road to eliminate an "S" curve and improve sight distance.

Benefit
Improved Roadway Safety.

Amendment History

Class: Roads & Bridges

FY2002 Council Approved

%
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Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$45,000 Plans and Engineering $45,000 $45,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $0 $2,000 ($2,000) ($2,000) $0 $0 $0 $0 $0 $0
$374,000 Construction $376,000 $0 $376,000 $376,000 $0 $0 $0 $0 $0 $0
$22,000 Overhead $22,000 $3,000 $19,000 $19,000 $0 $0 $0 $0 $0 $0
$443,000 Total $443,000 $50,000 $393,000 $393,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 155a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H461600 Undrwd at Mt Tabor Rd Class: Roads & Bridges

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Initiated Design 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Complete Design, Construction and 3. Change In Scope: None

Performance
4. Change In Timing: None
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $365,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $13,335 $32,926 $46,261
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$443,000 General County Bonds $443,000 $50,000 $393,000 $393,000 $0 $0 $0 $0 $0 $0
$443,000 Total $443,000 $50,000 $393,000 $393,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 155b



Anne Arundel County, Maryland

Capital Budget and Program

H464100 Magothy Bch/Magothy Brdg Con

Description

This project is to provide for a one-way road connecting Magothy Beach Road to Magothy
Bridge Road for alternative egress for the Beachwood Forest Community thereby reducing
traffic congestion at the Woods Road intersections at Magothy Beach and Magothy Bridge
Roads.

This also includes widening at the intersection with Magothy Beach Road to improve vertical
and intersection sight distance.

This project is 100% eligible for use of impact fees in district #3.

Class: Roads & Bridges

FY2002 Council Approved

Benefit Q ‘E'
Improved Roadway Capacity and Traffic Circulation S H
o) ) ] .
BEECHoop -:‘ 2 /
Amendment History g /4" ﬁ//%%/&
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$82,000 Plans and Engineering $82,000 $82,000 $0 $0 $0 $0 $0 $0 $0 $0
$60,000 Land $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0 $0
$683,000 Construction $683,000 $683,000 $0 $0 $0 $0 $0 $0 $0 $0
$41,000 Overhead $41,000 $41,000 $0 $0 $0 $0 $0 $0 $0 $0
$866,000 Total $866,000 $866,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Sunday, July 01, 2001 Paae 156a



Anne Arundel County, Maryland Capital Budget and Program
H464100 Magothy Bch/Magothy Brdg Con Class: Roads & Bridges FY2002 Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Initiated Construction 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Complete Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $638,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $122,965 $64,700 $187,666
April 1, 2001 $322,372 $485,818 $808,191
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$0 General County Bonds $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$866,000 Hwy Impact Fees Dist 3 $866,000 $866,000 $0 $0 $0 $0 $0 $0 $0 $0
$866,000 Total $866,000 $866,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 156b



Anne Arundel County, Maryland Capital Budget and Program

H464200 Brockbridge Rd Brdg/Patuxent Class: Roads & Bridges FY2002 Council Approved

Description

This project will reconstruct the existing bridge on Brockbridge Road over the Patuxent River
by replacing the deteriorated superstructure and provide scour protection. The project is
eligible for 80% construction cost funding through the Federal Highway Bridge Rehabilitation
and Replacement Program (HBRRP).

Funding adjusted to reflect 50% cost share with Prince Georges County.

Benefit
Improved Roadway Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$33,000 Plans and Engineering $33,000 $33,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$282,000 Construction $352,000 $282,000 $70,000 $70,000 $0 $0 $0 $0 $0 $0
$16,000 Overhead $19,000 $16,000 $3,000 $3,000 $0 $0 $0 $0 $0 $0
$333,000 Total $406,000 $333,000 $73,000 $73,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $73,000 $0 $73,000 $73,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 157a



Anne Arundel County, Maryland Capital Budget and Program

H464200 Brockbridge Rd Brdg/Patuxent Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Design 2. Change In Total Project Cost: FY'02 Appropriation Required Because Construction

Bids Were Higher than Anticipated and Were Rejected.
3. Action Required To Complete This Project: Construction and Performance

3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $251,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $131 $0 $131
April 1, 2001 $2,519 $256,286 $258,805
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$71,000 General County Bonds $92,000 $71,000 $21,000 $21,000 $0 $0 $0 $0 $0 $0
$262,000 Fed Bridge Repair Prgm $111,000 $262,000 ($151,000) ($151,000) $0 $0 $0 $0 $0 $0
Other Funding Sources $203,000 $0 $203,000 $203,000 $0 $0 $0 $0 $0 $0
$333,000 Total $406,000 $333,000 $73,000 $73,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $73,000 $0 $73,000 $73,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 157b



Anne Arundel County, Maryland Capital Budget and Program

H464400 Sands Rd Brdg/Ferry Branch Class: Roads & Bridges FY2002 Council Approved

Description

This project will rehabilitate the existing bridge on Sands Road over Ferry Branch by replacing
the deteriorated superstructure, widening the bridge and providing scour protection. the
project is eligible for 80% construction cost funding utilizing the Federal Highway Bridge
Rehabilitation and Replacement Program (HBRRP).

Benefit ADC Map Page 28
Improved Roadway Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,000 Plans and Engineering $6,000 $1,000 $5,000 $5,000 $0 $0 $0 $0 $0 $0
$4,000 Land $4,000 $4,000 $0 $0 $0 $0 $0 $0 $0 $0
$285,000 Construction $417,000 $285,000 $132,000 $132,000 $0 $0 $0 $0 $0 $0
$14,000 Overhead $21,000 $14,000 $7,000 $7,000 $0 $0 $0 $0 $0 $0
$304,000 Total $448,000 $304,000 $144,000 $144,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $144,000 $0 $144,000 $144,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 158a



Anne Arundel County, Maryland Capital Budget and Program

H464400 Sands Rd Brdg/Ferry Branch Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Design 2. Change In Total Project Cost:Cost Increased Due to Revised Estimate and Recent Bid

Experience
3. Action Required To Complete This Project: Construction And Performance

3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $199,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $4,274 $0 $4,274
April 1, 2001 $4,274 $0 $4,274
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$99,000 General County Bonds $145,000 $99,000 $46,000 $46,000 $0 $0 $0 $0 $0 $0
$205,000 Fed Bridge Repair Prgm $303,000 $205,000 $98,000 $98,000 $0 $0 $0 $0 $0 $0
$304,000 Total $448,000 $304,000 $144,000 $144,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $144,000 $0 $144,000 $144,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 158b



Anne Arundel County, Maryland Capital Budget and Program

H464500 Dicus Mill/Severn Run Class: Roads & Bridges FY2002

Description g
This project will reconstruct and widen the one lane bridge on Dicus Mill Road crossing over NEIFLD .

Severn Run. The project is eligible for 80% construction cost funding through the Federal
ADC Map Page 13 \ &)

Highway Bridge Rehabilitation and Replacement Program (HBRRP).

Benefit
Improved Roadway Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$43,000 Plans and Engineering $43,000 $43,000 $0 $0 $0 $0 $0 $0 $0 $0
$15,000 Land $15,000 $15,000 $0 $0 $0 $0 $0 $0 $0 $0
$384,000 Construction $384,000 $384,000 $0 $0 $0 $0 $0 $0 $0 $0
$22,000 Overhead $22,000 $22,000 $0 $0 $0 $0 $0 $0 $0 $0
$464,000 Total $464,000 $464,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 159a



Anne Arundel County, Maryland Capital Budget and Program

H464500 Dicus Mill/Severn Run Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Continued Design 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Complete Design, Construction and 3. Change In Scope: None
Performance

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $464,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $168 $0 $168
April 1, 2001 $168 $0 $168
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$207,000 General County Bonds $207,000 $207,000 $0 $0 $0 $0 $0 $0 $0 $0
$257,000 Fed Bridge Repair Prgm $257,000 $257,000 $0 $0 $0 $0 $0 $0 $0 $0
$464,000 Total $464,000 $464,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 159b



Anne Arundel County, Maryland Capital Budget and Program

H464600 Governor Brdg Rd/Green Branch Class: Roads & Bridges FY2002 Council Approved
Description )
This project will reconstruct and widen the existing load restricted bridge and narrow \\
approach roadways on Governor Bridge Road over Green Branch. The project is eligible for N SUNSHINE
80% construction cost funding through the Federal Highway Bridge Rehabilitation and \
Replacement Program (HBRRP). \\
. N
Benefit ADC Map Paze 23 T,
Improved Roadway Safety. 1
Amendment History e
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$54,000 Plans and Engineering $54,000 $54,000 $0 $0 $0 $0 $0 $0 $0 $0
$15,000 Land $15,000 $15,000 $0 $0 $0 $0 $0 $0 $0 $0
$514,000 Construction $514,000 $514,000 $0 $0 $0 $0 $0 $0 $0 $0
$29,000 Overhead $29,000 $29,000 $0 $0 $0 $0 $0 $0 $0 $0
$612,000 Total $612,000 $612,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 160a



Anne Arundel County, Maryland Capital Budget and Program

H464600 Governor Brdg Rd/Green Branch Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Initiated Construction 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Complete Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $542,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $1,186 $0 $1,186
April 1, 2001 $5,030 $0 $5,030
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$237,000 General County Bonds $237,000 $237,000 $0 $0 $0 $0 $0 $0 $0 $0
$375,000 Fed Bridge Repair Prgm $375,000 $375,000 $0 $0 $0 $0 $0 $0 $0 $0
$612,000 Total $612,000 $612,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 160b



Anne Arundel County, Maryland

Capital Budget and Program

H464700 Race Rd Brdg/Piney Run

Description

This project will replace the existing load restricted bridge on Race Road over Piney Run and
widen the approach roadways. The project is eligible for 80% construction cost funding
through the Federal Highway Bridge Rehabilitation and Replacement Program (HBRRP).

Prior approval funding mix was altered by Council Bill 75-98 ($108,000 from Bonds to Fed
Grant).

Class: Roads & Bridges

FY2002 Council Approved

YNAMED

/"/)
/'//
Benefit A Tagz A
Improved Roadway Safety.
Amendment History g
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$41,000 Plans and Engineering $41,000 $41,000 $0 $0 $0 $0 $0 $0 $0 $0
$15,000 Land $15,000 $15,000 $0 $0 $0 $0 $0 $0 $0 $0
$448,000 Construction $448,000 $448,000 $0 $0 $0 $0 $0 $0 $0 $0
$25,000 Overhead $25,000 $25,000 $0 $0 $0 $0 $0 $0 $0 $0
$529,000 Total $529,000 $529,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Sunday, July 01, 2001 Paae 161a



Anne Arundel County, Maryland

Capital Budget and Program

H464700 Race Rd Brdg/Piney Run

Project Status
1. Current Status Of This Project: Active

2. Action Taken In Current Fiscal Year: Completed Design

3. Action Required To Complete This Project: Construction and Performance

Initial Total Project Cost Estimate

FY 1997 $543,000

Class: Roads & Bridges

FY2002 Council Approved

Change from Prior Year
1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Change In Scope: None

4. Change In Timing: None

Financial Activity

Planning Advisory Board Recommendation

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $3,953 $0 $3,953

April 1, 2001 $3,953 $0 $3,953
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$286,000 General County Bonds $286,000 $286,000 $0 $0 $0 $0 $0 $0 $0 $0
$243,000 Fed Bridge Repair Prgm $243,000 $243,000 $0 $0 $0 $0 $0 $0 $0 $0
$529,000 Total $529,000 $529,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 161b



Anne Arundel County, Maryland Capital Budget and Program

H474400 Pasadena At Lake Waterford Class: Roads & Bridges FY2002 Council Approved
T — T
Description , — T ]

V" oR

This project involves intersection improvements to MD 648 at Catherine Avenue.

This project is 50% eligible for use of impact fees in district #2.

Benefit
Improved Roadway Capacity and Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$115,000 Plans and Engineering $115,000 $115,000 $0 $0 $0 $0 $0 $0 $0 $0
$70,000 Land $70,000 $70,000 $0 $0 $0 $0 $0 $0 $0 $0
$860,000 Construction $860,000 $860,000 $0 $0 $0 $0 $0 $0 $0 $0
$53,000 Overhead $53,000 $53,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,098,000 Total $1,098,000  $1,098,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 162a



Anne Arundel County, Maryland

Capital Budget and Program

H474400 Pasadena At Lake Waterford

Project Status
1. Current Status Of This Project: Active

2. Action Taken In Current Fiscal Year: Completed Design

Class: Roads & Bridges

FY2002 Council Approved

Change from Prior Year
1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Right-of-Way Acquisition, Construction

and Performance

Initial Total Project Cost Estimate

3. Change In Scope: None

4. Change In Timing: None

Financial Activity

Planning Advisory Board Recommendation

FY 1998 $278,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $16,536 $0 $16,536

April 1, 2001 $46,426 $64,110 $110,536
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$548,000 General County Bonds $548,000 $548,000 $0 $0 $0 $0 $0 $0 $0 $0
$550,000 Hwy Impact Fees Dist 2 $550,000 $550,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,098,000 Total $1,098,000  $1,098,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 162b



Anne Arundel County, Maryland Capital Budget and Program

H474500 Catherine Ave/MD 100 Class: Roads & Bridges FY2002 Council Approved

Description

This project involves roadway capacity improvements at Catherine Avenue and MD 100 by
replacing the existing left turn lane from the eastbound MD 100 ramp to northbound
Catherine Avenue.

This project is 50% impact fee eligible in District 2.

Upon completion of design, the project will be turned over to SHA for construction.

The project is complete.

Benefit
Improved Roadway Capacity and Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$176,000 Plans and Engineering $176,000 $176,000 $0 $0 $0 $0 $0 $0 $0 $0
$0 Land $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 Construction $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$10,000 Overhead $10,000 $10,000 $0 $0 $0 $0 $0 $0 $0 $0
$186,000 Total $186,000 $186,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 163a



Anne Arundel County, Maryland

Capital Budget and Program

H474500 Catherine Ave/MD 100 Class: Roads & Bridges FY2002

Project Status
1. Current Status Of This Project: Complete

2. Action Taken In Current Fiscal Year: Completed Design

3. Action Required To Complete This Project: Construction and Performance by SHA

Initial Total Project Cost Estimate

Council Approved

Change from Prior Year

1. Change In Name Or Description: Noted Project Complete

2. Change In Total Project Cost: This Project is Complete,and Will Be Closed as of
6/30/01. At that Time,All Unspent Funding Authority for This Project Will Be Eliminated.
This Expected Availability of Funds Has Been Considered in Determining Affordability
Targets for the FY2002 Capital Budget and Program

3. Change In Scope: None

4. Change In Timing: None

Financial Activity Planning Advisory Board Recommendation
FY 1998 $1,721,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $78,714 $102,726 $181,441
April 1, 2001 $140,533 $43,982 $184,515
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$186,000 General County Bonds $186,000 $186,000 $0 $0 $0 $0 $0 $0 $0 $0
$186,000 Total $186,000 $186,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 163b



Anne Arundel County, Maryland Capital Budget and Program

H474600 Chesapeake Center Drive Class: Roads & Bridges FY2002 Council Approved

Description

This project provides a connection from Ordnance Road to Dover Road establishing an
alternative route for patrons of the Chesapeake Center and for general traffic in the
vicinity.

Appropriation for construction may be funded in a future budget. Total project cost is
unknown at this time.

This project is 100% eligible for use of impact fees in district #1.

Benefit
Improved Roadway Capacity and Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,000 Plans and Engineering $75,000 $1,000 $74,000 $74,000 $0 $0 $0 $0 $0 $0
$110,000 Land $300,000 $110,000 $190,000 $190,000 $0 $0 $0 $0 $0 $0
$5,000 Overhead $15,000 $5,000 $10,000 $10,000 $0 $0 $0 $0 $0 $0
$116,000 Total $390,000 $116,000 $274,000 $274,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $274,000 $0 $274,000 $274,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 164a



Anne Arundel County, Maryland Capital Budget and Program
H474600 Chesapeake Center Drive Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: Changed to Reflect Change in Scope

2. Action Taken In Current Fiscal Year: Right-of-Way Negotiations 2. Change In Total Project Cost: Cost Increased Due to Change in Scope

3. Action Required To Complete This Project: Right-of-Way Acquisition, Design,

3. Change In Scope: Additional R/W Identified and Added Design
Construction, and Performance

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1998 $2,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $940 $0 $940
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$114,000 Hwy Impact Fees Dist 2 $390,000 $114,000 $276,000 $276,000 $0 $0 $0 $0 $0 $0
$2,000 Developer Contribution $0 $2,000 ($2,000) ($2,000) $0 $0 $0 $0 $0 $0
$116,000 Total $390,000 $116,000 $274,000 $274,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $274,000 $0 $274,000 $274,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 164b



Anne Arundel County, Maryland Capital Budget and Program

H474800 Woods Road Bike Path Class: Roads & Bridges FY2002 Council Approved

Description

This project will provide a bike path from the Chelsea Beach Community to the Lake Shore
Park, and a culvert beneath Woods Road.

This project title has been changed from Woods Road Widening.

Benefit AT Map Page 9
Improved Pedestrian Safety. E'
Amendment History l“ .A P
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$67,000 Plans and Engineering $127,000 $67,000 $60,000 $60,000 $0 $0 $0 $0 $0 $0
$10,000 Land $30,000 $10,000 $20,000 $20,000 $0 $0 $0 $0 $0 $0
$475,000 Construction $481,000 $475,000 $6,000 $6,000 $0 $0 $0 $0 $0 $0
$29,000 Overhead $52,000 $29,000 $23,000 $23,000 $0 $0 $0 $0 $0 $0
$581,000 Total $690,000 $581,000 $109,000 $109,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $109,000 $0 $109,000 $109,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 165a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H474800 Woods Road Bike Path Class: Roads & Bridges

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Design 2. Change In Total Project Cost: Cost Increased Due to Change in Scope

3. Action Required To Complete This Project: Construction and Performance 3. Change In Scope: Unanticipated Wetland Mitigation Required

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 1998 $932,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $71,418 $35,746 $107,164

April 1, 2001 $142,566 $11,625 $154,191
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$581,000 General County Bonds $690,000 $581,000 $109,000 $109,000 $0 $0 $0 $0 $0 $0
$581,000 Total $690,000 $581,000 $109,000 $109,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $109,000 $0 $109,000 $109,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 165b



Anne Arundel County, Maryland

Capital Budget and Program

H475500 Forest Dr Relief Rte

Description

The project will provide relief roads between MD Rte 665 and Forest Drive connecting at the
intersection with Hilltop Lane and Gemini Drive. This will be a long term project funded by

development, the County, and the City of Annapolis.

Appropriation for design and construction may be funded in future years. Total estimated

project cost is not known at this time.

Class: Roads & Bridges

This project is 100% eligible for use of impact fees in district #3.

Benefit
Improved Roadway Capacity.

FY2002

Council Approved

Esd—

,¢/ &29 T .'.' . %
Amendment History ’ W y

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$48,000 Plans and Engineering $44,858 $48,000 $0 ($3,142) $0 $0 $0 $0 $0 $0
$0 Land $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Overhead $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$50,000 Total $46,858 $50,000 $0 ($3,142) $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($3,142) $0 $0 ($3,142) $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 166a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H475500 Forest Dr Relief Rte Class: Roads & Bridges

Project Status
1. Current Status Of This Project: Delayed

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Delayed 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Design and Construction 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1998 $100,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $46,707 $151 $46,858
April 1, 2001 $46,707 $151 $46,858
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$50,000 General Fund PayGo $46,858 $50,000 $0 ($3,142) $0 $0 $0 $0 $0 $0
$50,000 Total $46,858 $50,000 $0 ($3,142) $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($3,142) $0 $0 ($3,142) $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 166b



Anne Arundel County, Maryland Capital Budget and Program

H476700 Gateway Village Dr. Class: Roads & Bridges FY2002 Council Approved
Description > V& i/
A = & 3 o)
This project is intended to acquire property for an access road to Citizen's Bank and o B E X © g
McDonald's and for a road connection from MD178 to Housley Road. The FY'02 o % g
appropriation is needed to acquire property from SHA. Design and Construction of these g 3
roads will be completed by Developers. SF
G X
2
%
This project is 100% eligible for use of impact fees in district #3. %
| 72
Benefit ADC Map Page 20

Improved Roadway Safety.

Amendment History
County Council deleted the FY2000 request via amendment # 47 to Bill # 34-99.

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,000 Plans and Engineering $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$401,000 Land $601,000 $401,000 $200,000 $200,000 $0 $0 $0 $0 $0 $0
$20,000 Overhead $20,000 $20,000 $0 $0 $0 $0 $0 $0 $0 $0
$422,000 Total $622,000 $422,000 $200,000 $200,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $200,000 $0 $200,000 $200,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H476700 Gateway Village Dr. Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change In Name Or Description: Changed FY'01 to FY'02

2. Action Taken In Current Fiscal Year: Initiated Right-of-Way Acquisition 2. Change In Total Project Cost: Cost Increased to Acquire Additional Land
3. Action Required To Complete This Project: Design and Construction by Developer 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1998 $2,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $157 $0 $157
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$0 General County Bonds $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$420,000 Hwy Impact Fees Dist 3 $420,000 $420,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Developer Contribution $202,000 $2,000 $200,000 $200,000 $0 $0 $0 $0 $0 $0
$422,000 Total $622,000 $422,000 $200,000 $200,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $200,000 $0 $200,000 $200,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H476800 National Business Pk Class: Roads & Bridges FY2002 Council Approved

Description

This project provides for road improvements to service the National Business Park in the Rte
32/ 295 area.

Benefit
Improved Roadway Safety.

Amendment History

Bill #16-98 amended this project and appropriated $14,000,000 from Special Obligation
Bonds authorized by Bill # 15-98.

Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,000 Plans and Engineering $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$14,000,000 Other $14,000,000 $14,000,000 $0 $0 $0 $0 $0 $0 $0 $0
$14,002,000 Total $14,002,000 $14,002,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland

H476800 National Business Pk

Capital Budget and Program
Class: Roads & Bridges FY2002

Council Approved
Project Status

Change from Prior Year
1. Current Status Of This Project: Active

1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Continued Construction By Developer 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Complete Construction By Developer 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 1998 $2.,000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $9,645,852 $0 $9,645,852
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$14,002,000 Natl. Bus Park Tax Dist $14,002,000 $14,002,000 $0 $0 $0 $0 $0 $0 $0 $0
$14,002,000 Total $14,002,000 $14,002,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H477000 West St Improvement Class: Roads & Bridges FY2002 Council Approved

-

Description

The purpose of this project is to provide assistance to the City of Annapolis for improvements
to West Street.
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Benefit ADC Map Page 20 o
Rehabilitation of Deteriorated Roadway Providing Community Enhancement and Improved
Pedestrian Safety.

Amendment History

Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$750,000 Other $750,000 $750,000 $0 $0 $0 $0 $0 $0 $0 $0
$750,000 Total $750,000 $750,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland

H477000 West St Improvement

Capital Budget and Program
Class: Roads & Bridges FY2002

Council Approved
Project Status

Change from Prior Year
1. Current Status Of This Project: Active

1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Construction by City of Phase 2 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Construction of Other Phases by City 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate

FY 1998 $750,000

Financial Activity Planning Advisory Board Recommendation

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $250,000 $0 $250,000

April 1, 2001 $250,000 $0 $250,000
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$750,000 General County Bonds $750,000 $750,000 $0 $0 $0 $0 $0 $0 $0 $0
$750,000 Total $750,000 $750,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland

Capital Budget and Program

H478600 Road Resurfacing Class: Roads & Bridges FY2002 Council Approved
Description
This project will pave existing county roads with bituminous material to restore structural
integrity and smooth riding surfaces. .
Location
Funds are also requested for application of slurry seal and surface treatment to prevent
further deterioration of the roadway.
This Project Will Require Funding Beyond the Program.
Countywide
Benefit Cortywnide
Extended Useful Life of Roadway Infrastructure.
Amendment History
Prior approval has been adjusted to show the combination of H467400, Rd Resurfacing 98.
Prior approval has been adjusted to show the closing of jobs on this project.
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond

Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$37,500,000 Construction $42,251,429 $13,691,429 $4,760,000 $4,760,000 $4,760 $4,760 $4,760 $4,760 $4,760

$1,900,000 Overhead $2,154,729 $714,729 $240,000 $240,000 $240 $240 $240 $240 $240

$39,400,000 Total $44,406,158 $14,406,158 $5,000,000 $5,000,000 $5,000 $5,000 $5,000 $5,000 $5,000

More (Less) Than Prior Year Program: $5,006,158 $6,158 $0 $0 $0 $0 $0 $0 $5,000 Multi-Yr
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Anne Arundel County, Maryland

Capital Budget and Program

H478600 Road Resurfacing

Project Status
1. Current Status Of This Project: Multi-Year

2. Action Taken In Current Fiscal Year: Completed 52 Miles of Roadway Hot Mix Asphalt

Resurfacing and 16 Miles of Micro Resurfacing

3. Action Required To Complete This Project: Multi-Year

FY'02 Appropriation will resurface approximately 71 miles of roadway that is currently

rated less than 50.

Initial Total Project Cost Estimate

Class: Roads & Bridges

FY2002 Council Approved

Change from Prior Year
1. Change In Name Or Description: Added note for funding beyond the program

2. Change in Total Project Cost: Increase in funding requested in FY'02 Budget and
Program to meet currently identified needs and stem growth in backlog. Added FY'07

funding.
3. Change in Scope: None

4. Change in Timing: None

Financial Activity

Planning Advisory Board Recommendation

FY 1999 $18,000,000 Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal, except for being $2.3 million
April 1, 2000 $2,168,910 $10,473,730 more in EY02
April 1, 2001 $3,5639,351 $14,071,078
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$39,400,000 General Fund PayGo $44,318,158 $14,406,158 $4,912,000 $5,000 $5,000 $5,000 $5,000 $5,000
PayGo Surplus $88,000 $0 $88,000 $0 $0 $0 $0 $0
$39,400,000 Total $44,406,158 $14,406,158 $5,000,000 $5,000 $5,000 $5,000 $5,000 $5,000
More (Less) Than Prior Year Program:  $5,006,158 $6,158 $0 $0 $0 $0 $0 $5,000 Multi-Yr
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Paae 170b



Anne Arundel County, Maryland Capital Budget and Program

H478700 Mjr Bridge Rehab (MBR) Class: Roads & Bridges FY2002 Council Approved
Description
Perform substantial rehabilitation necessary to maintain the structural integrity of bridges
throughout the County. .
Location
This Project Will Require Funding Beyond the Program.
Countywide
Benefit Countywide
Extended Useful Life of Roadway Infrastructure.
Amendment History
Prior approval has been adjusted to show the combination of H4672, Major Brdg Rehab 98.
Prior approval has been adjusted to show the closing of jobs on this project.
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$552,000 Plans and Engineering $598,708 $253,708 $69,000 $0 $69 $69 $69 $69 $69
$8,000 Land $9,000 $4,000 $1,000 $0 $1 $1 $1 $1 $1
$960,000 Construction $914,027 $314,027 $120,000 $0 $120 $120 $120 $120 $120
$80,000 Overhead $82,267 $32,267 $10,000 $0 $10 $10 $10 $10 $10
$1,600,000 Total $1,604,002 $604,002 $200,000 $0 $200 $200 $200 $200 $200
More (Less) Than Prior Year Program: $4,002 $4,002 $0 ($200,000) $0 $0 $0 $0 $200 Multi-Yr

Sunday, July 01, 2001 Paae 171a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H478700 Mjr Bridge Rehab (MBR) Class: Roads & Bridges

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: Added Note For Funding Beyond the Program

2. Action Taken In Current Fiscal Year: Initiated Design for Scour Protection of Sands

Road Bridge Over Stocketts Run and Completed Design of Miscellaneous Rehabilitation
of Various Bridges.

2. Change In Total Project Cost:Added FY'07 Funding

3. Change In Scope: None

3. Action Required To Complete This Project: Construction as Required 4. Change In Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation

FY 1999 $1.,200.000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $414,379 $13,325 $427,705
April 1, 2001 $228,011 $3,005 $231,016
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$1,600,000 General Fund PayGo $1,604,002 $604,002 $200,000 $0 $200 $200 $200 $200 $200
$1,600,000 Total $1,604,002 $604,002 $200,000 $0 $200 $200 $200 $200 $200
More (Less) Than Prior Year Program: $4,002 $4,002 $0 ($200,000) $0 $0 $0 $0 $200 Multi-Yr
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Anne Arundel County, Maryland Capital Budget and Program

H478800 Hwy Sfty Improv (HSI) Class: Roads & Bridges FY2002 Council Approved

Description

This project provides for design and construction of various Highway Safety Improvements.
These improvements are selected based on a combination of traffic accident statistics and .
road geometrics. Location

This Project Will Require Funding Beyond the Program.

Countywide
Benefit Cortywnide
This program is intended to do small scale spot improvements to improve road capacity and
safety.
Amendment History
County Council added $250,000 via amendment # 94 to Bill # 34-99.
Prior approval has been adjusted to show the combination of H4671, Hgwy Sfty Improv 98.
Prior approval has been adjusted to show the closing of jobs on this project.
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$557,000 Plans and Engineering $670,583 $196,583 $79,000 $79,000 $79 $79 $79 $79 $79
$274,000 Land $270,568 $252,568 $3,000 $3,000 $3 $3 $3 $3 $3
$1,845,000 Construction $2,072,104 $566,104 $251,000 $251,000 $251 $251 $251 $251 $251
$124,000 Overhead $144,370 $42,370 $17,000 $17,000 $17 $17 $17 $17 $17
$2,800,000 Total $3,157,625  $1,057,625 $350,000 $350,000 $350 $350 $350 $350 $350
More (Less) Than Prior Year Program: $357,625 $7,625 $0 $0 $0 $0 $0 $0 $350 Multi-Yr
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Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H478800 Hwy Sfty Improv (HSI) Class: Roads & Bridges

Project Status
1. Current Status Of This Project: Multi-Year

Change from Prior Year
1. Change In Name Or Description: None
2. Action Taken In Current Fiscal Year: Completed Construction of Lang Drive Retaining

Wall;Hospital Dr. Sidewalks;Crownsville Shoulders;Inlaid Markers;Riva/Homewood
Intersection;South Haven and Compass Way and Completed Friction and Skid Tests

2. Change In Total Project Cost:Added FY'07 Funding

3. Change In Scope: None

3. Action required To Complete This Project: Multi-Year 4. Change In Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation

FY 1999 $2,100,000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $652,272 $144,891 $797,162
April 1, 2001 $717,992 $280,646 $998,638
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$2,800,000 General Fund PayGo $3,157,625  $1,057,625 $350,000 $350,000 $350 $350 $350 $350 $350
$2,800,000 Total $3,157,625  $1,057,625 $350,000 $350,000 $350 $350 $350 $350 $350
More (Less) Than Prior Year Program: $357,625 $7,625 $0 $0 $0 $0 $0 $0 $350 Multi-Yr
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Anne Arundel County, Maryland Capital Budget and Program

H478900 Rd Reconstruction Class: Roads & Bridges FY2002 Council Approved
Description
Funds are requested to design and complete reconstruction of selected roads that are in neec
of repair and are beyond normal maintenance. .
Location
This Project Will Require Funding Beyond the Program.
Countywide
Benefit Conrtywide
Rehabilitation of Deteriorated Roadway Providing Community Enhancement.
Amendment History
Prior approval has been adjusted to show the combination of C4673, Rd Reconstruction 98.
Prior approval has been adjusted to show the closing of jobs on this project.
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$980,000 Plans and Engineering $2,885,541 $533,541 $392,000 $392,000 $392 $392 $392 $392 $392
$20,000 Land $59,000 $11,000 $8,000 $8,000 $8 $8 $8 $8 $8
$8,500,000 Construction $24,649,724  $4,249,724 $3,400,000 $3,400,000 $3,400 $3,400 $3,400 $3,400 $3,400
$500,000 Overhead $1,474,748 $274,748 $200,000 $200,000 $200 $200 $200 $200 $200
$10,000,000 Total $29,069,013  $5,069,013 $4,000,000 $4,000,000 $4,000 $4,000 $4,000 $4,000 $4,000
More (Less) Than Prior Year Program:  $19,069,013 $69,013 $3,000,000 $3,000,000 $3,000 $3,000 $3,000 $3,000 $4,000 Multi-Yr
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Anne Arundel County, Maryland

Capital Budget and Program

H478900 Rd Reconstruction

Project Status
1. Current Status Of This Project: Multi-Yearr

2. Action Taken In Current Fiscal Year: Multi-Year

3. Action Required To Complete This Project: Multi-Year
* Bellgrove Community:
- Design West Edgevale Rd.
- Design and Construct Old Riverside
* Monroe Gardens: Design Monroe Circle
* Glen Gardens: Design and Construct Delaware Ave.
* Miscellaneous:
- Design West Nursery Rd., Sheridan Dr. and Oxford Dr.
- Design and Construct Sunrise Beach Rd., Shore Acre Rd. and Truckhouse Rd.

Initial Total Project Cost Estimate

Class: Roads & Bridges

FY2002 Council Approved

Change from Prior Year
1. Change In Name Or Description: None

2. Change In Total Project Cost: Increase in Funding Requested in FY'02 and Program
Years to meet Currently Identified Needs. Added FY'07 funding.

3. Change In Scope: None

4. Change In Timing: None

Financial Activity Planning Advisory Board Recommendation

FY 1999 $3,000,000 Expended Encumbered Total The PAB recommendation funds $3 million per year.
April 1, 2000 $1,810,337 $638,384 $2,448,721
April 1, 2001 $3,940,427 $911,331 $4,851,758
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$7,500,000 General County Bonds $26,569,013  $2,569,013 $4,000,000 $4,000,000 $4,000 $4,000 $4,000 $4,000 $4,000
$2,500,000 Bonds Previously Issued $2,500,000  $2,500,000 $0 $0 $0 $0 $0 $0 $0
$10,000,000 Total $29,069,013  $5,069,013 $4,000,000 $4,000,000 $4,000 $4,000 $4,000 $4,000 $4,000
More (Less) Than Prior Year Program: $19,069,013 $69,013 | $3,000,000  $3,000,000 $3,000 $3,000 $3,000 $3,000 $4,000 Multi-Yr
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Anne Arundel County, Maryland Capital Budget and Program

H479000 Masonry Reconstruction Class: Roads & Bridges FY2002 Council Approved

Description

Funds are requested for the design and complete replacement of curb and gutter and

sidewalks which no longer function due to deterioration or resurfacing of roads. The sidewall .
curb and gutter are beyond repair. This project also includes the milling, patching and M
resurfacing of the road as determined by a preliminary engineering study.

Countywide
Benefit Countywide
Rehabilitation of Deteriorated Roadway and Sidewalk Infrastructure Providing Community
Enhancement.
Amendment History
Prior approval has been adjusted to show the combination of H4675, Sdwk Curb Gutter 98.
Prior approval has been adjusted to show the closing of jobs on this project.
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$452,000 Plans and Engineering $890,407 $170,407 $120,000 $120,000 $120 $120 $120 $120 $120
$8,000 Land $12,765 $765 $2,000 $2,000 $2 $2 $2 $2 $2
$3,190,000 Construction $6,143,750  $1,103,750 $840,000 $840,000 $840 $840 $840 $840 $840
$150,000 Overhead $300,757 $72,757 $38,000 $38,000 $38 $38 $38 $38 $38
$3,800,000 Total $7,347,679  $1,347,679 $1,000,000 $1,000,000 $1,000 $1,000 $1,000 $1,000 $1,000
More (Less) Than Prior Year Program: $3,547,679 $47,679 $500,000 $500,000 $500 $500 $500 $500 $1,000 Multi-Yr
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Anne Arundel County, Maryland

Capital Budget and Program

H479000 Masonry Reconstruction

Project Status
1. Current Status Of This Project: Multi-year

2. Action Taken In Current Fiscal Year: Completed Construction of Masonry Projects in
Southgate and Glen Burnie

3. Action Required To Complete This Project: Multi-year
* Crestwood:

- Design Sudbury Rd.

- Construct Nadingly Rd.

* Dundee: Design and Construct Hutton Dr., Cathedral Dr. Crawford Dr.Triangle
* Heritage Harbor: Design all Roads in the Community
* Miscellaneous:

- Design and Construct Phrine Rd., Old Stage Rd. ,Mayo Rd. and Ridgely Rd.

Initial Total Project Cost Estimate

Class: Roads & Bridges

FY2002 Council Approved

Change from Prior Year
1. Change In Name Or Description: Title was changed from "Sdwlk Crb & Gttr" in FY'01

2. Change In Total Project Cost: Increase in funding requested in FY'02 and Program to
meet currently identified needs. Added FY'07 Funding

3. Change In Scope: None

4. Change In Timing: None

Financial Activity Planning Advisory Board Recommendation

FY 1999 $2,100,000 Expended Encumbered Total The PAB recommendation funds $500,000 per year.
April 1, 2000 $1,013,068 $260,538 $1,273,606
April 1, 2001 $938,811 $290,868 $1,229,679
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$3,800,000 General County Bonds $7,347,679  $1,347,679 $1,000,000 $1,000,000 $1,000 $1,000 $1,000 $1,000 $1,000
$3,800,000 Total $7,347,679  $1,347,679 $1,000,000 $1,000,000 $1,000 $1,000 $1,000 $1,000 $1,000
More (Less) Than Prior Year Program:  $3,547,679 $47,679 $500,000 $500,000 $500 $500 $500 $500 $1,000 Multi-Yr
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Anne Arundel County, Maryland Capital Budget and Program

H484100 Rita Drive Class: Roads & Bridges FY2002 Council Approved
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Description

This project is to provide for the reconstruction of Rita Drive from June Drive south through
the looped portion of the roadway a distance of 2,200 linear feet.

This project is complete.

Benefit ADC Mip Pas 12 S
Rehabilitation of Deteriorated Roadway Providing Community Enhancement. L

Amendment History
County Council reduced the appropriation via amendment #6 to Bill # 28-00.
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Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$80,000 Plans and Engineering $80,000 $80,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$554,000 Construction $554,000 $554,000 $0 $0 $0 $0 $0 $0 $0 $0
$40,000 Overhead $40,000 $40,000 $0 $0 $0 $0 $0 $0 $0 $0
$675,000 Total $675,000 $675,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H484100 Rita Drive Class: Roads & Bridges FY2002

Council Approved
Project Status
1. Current Status Of This Project: Complete

Change from Prior Year

1. Change In Name Or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change In Total Project Cost:This project is complete, and will be closed as of 6/30/01.
At that time, all unspent funding authority for this project will be eliminated. This expected

availability of funds has been considered in determining affordability targets for the
FY2002 Capital Budget and Program.

3. Action Required To Complete This Project: Performance

3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $849,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $61,372 $634,510 $695,882
April 1, 2001 $449,711 $217,557 $667,268
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$675,000 General County Bonds $675,000 $675,000 $0 $0 $0 $0 $0 $0 $0 $0
$675,000 Total $675,000 $675,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H484200 Dorchester Tax District Class: Roads & Bridges FY2002 Council Approved

A . SR Yy
Description ‘\»
Bill # 9-98 created this project with the following description:

This project provides for improvements to service the Dorchester Special Taxing District. [

Funding is from special obligation bonds authorized by Bill # 99-97 and Resolution # 44-97.

Benefit ALC Map Page 6

Amendment History

Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$16,000,000 Other $16,000,000 $16,000,000 $0 $0 $0 $0 $0 $0 $0 $0
$16,000,000 Total $16,000,000 $16,000,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H484200 Dorchester Tax District Class: Roads & Bridges

Project Status
1. Current Status Of This Project: Developer

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Developer 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Developer 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $6,000,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005 FY2006  FY2007 6 Years
$16,000,000 Dorchester Tax District $16,000,000 $16,000,000 $0 $0 $0 $0 $0 $0 $0 $0
$16,000,000 Total $16,000,000 $16,000,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 176b



Anne Arundel County, Maryland Capital Budget and Program

H489000 Farmington Vill Tax Dis Class: Roads & Bridges FY2002 Council Approved

N
o

Description

Bill #27-98 created this project with the following description:
This project provides for improvements to service the Farmington Village Special Taxing
District.

Funding is from special obligation bonds authorized by Bill # 11-98 and Resolution # 2-98.

Benefit ADC Map Page &

Amendment History

Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$7,000,000 Other $7,000,000  $7,000,000 $0 $0 $0 $0 $0 $0 $0 $0
$7,000,000 Total $7,000,000  $7,000,000 $0 $0 $0 $0 $0 $0 $0 $0

More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 177a



Anne Arundel County, Maryland Capital Budget and Program

H489000 Farmington Vill Tax Dis Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Developer 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Developer 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Developer 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $7,000,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $5,733,221 $0 $5,733,221
April 1, 2001 $6,319,607 $0 $6,319,607
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$7,000,000 Farmington Village Tax Dist $7,000,000  $7,000,000 $0 $0 $0 $0 $0 $0 $0 $0
$7,000,000 Total $7,000,000  $7,000,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 177b



Anne Arundel County, Maryland Capital Budget and Program

H489400 Odenton Rd Sdwk-So Class: Roads & Bridges FY2002 Council Approved

Description

This project will provide a residential sidewalk along the south side of Odenton Road (MD Rte
677) between Piney Orchard Pkwy and Green Woods Street, a distance of approx. 4,000 ft.

Benefit
Improved Pedestrian Safety.

ADC Map Page 12

Amendment History L ’«";., "4 W,
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$84,000 Plans and Engineering $149,000 $84,000 $65,000 $65,000 $0 $0 $0 $0 $0 $0
$160,000 Land $50,000 $160,000 ($110,000) ($110,000) $0 $0 $0 $0 $0 $0
$314,000 Construction $602,000 $314,000 $288,000 $288,000 $0 $0 $0 $0 $0 $0
$28,000 Overhead $40,000 $28,000 $12,000 $12,000 $0 $0 $0 $0 $0 $0
$586,000 Total $841,000 $586,000 $255,000 $255,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $255,000 $0 $255,000 $255,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 178a



Anne Arundel County, Maryland Capital Budget and Program

H489400 Odenton Rd Sdwk-So Class: Roads & Bridges FY2002 Council Approved

Project Status
1. Current Sttus Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Design and Initiated Right-of-Way

2. Change In Total Project Cost: Cost Increased Due to Revised Estimates
Acquisition

3. Change In Scope: None
3. Action Required To Complete This Project: Construction and Performance

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $586,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $4,162 $23,152 $27,315
April 1, 2001 $62,769 $74,408 $137,177
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$586,000 General County Bonds $586,000 $586,000 $0 $0 $0 $0 $0 $0 $0 $0
Other State Grants $255,000 $0 $255,000 $255,000 $0 $0 $0 $0 $0 $0
$586,000 Total $841,000 $586,000 $255,000 $255,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $255,000 $0 $255,000 $255,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 178b



Anne Arundel County, Maryland Capital Budget and Program

H489500 Odenton Marc Enhncmt Class: Roads & Bridges FY2002 Council Approved

Description

This project will construct sidewalks, street trees and lighting along Morgan Rd. south of MD
Rte 175 to Old Odenton Road and then from that intersection to the Marc Station. The final
300 ft. of this project will use decorative brick pavers to create a pedestrian plaza.

This project will utilize requested revitalization grant funds from the Mass Transit
Administration.

This project is complete.

Benefit
Improved Pedestrian Safety.

ADC Map Page 12

Amendment History L ’«";., "4 W,
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$57,000 Plans and Engineering $57,000 $57,000 $0 $0 $0 $0 $0 $0 $0 $0
$11,000 Land $11,000 $11,000 $0 $0 $0 $0 $0 $0 $0 $0
$387,000 Construction $387,000 $387,000 $0 $0 $0 $0 $0 $0 $0 $0
$23,000 Overhead $23,000 $23,000 $0 $0 $0 $0 $0 $0 $0 $0
$478,000 Total $478,000 $478,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 179a



Anne Arundel County, Maryland Capital Budget and Program

H489500 Odenton Marc Enhncmt Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Complete 1. Change In Name Or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change In Total Project Cost: This project is complete, and will be closed as of
6/30/01. At that time, all unspent funding authority for this project will be eliminated. This

expected availability of funds has been considered in determining affordability targets for
the FY2002 Capital Budget and Program.

3. Action Required To Complete This Project: Performance

3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $478,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $48,590 $295,059 $343,649
April 1, 2001 $246,735 $85,027 $331,763
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$178,000 General County Bonds $178,000 $178,000 $0 $0 $0 $0 $0 $0 $0 $0
$300,000 Other State Grants $300,000 $300,000 $0 $0 $0 $0 $0 $0 $0 $0
$478,000 Total $478,000 $478,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 179b



Anne Arundel County, Maryland

Capital Budget and Program

FY2002 Council Approved

H502200 Crestwood Sidewalk,Curb,Gutter Class: Roads & Bridges

Description ’/%/
This project is for replacement of sidewalks, cub and gutter which no longer function due to 4 %
deterioration or resurfacing of roads and are beyond repair in the Crestwood Community. /

This project also includes milling, patching and resurfacing of the roads as determined by a /

preliminary engineering study.

This project is being combined with H479000 - Masonry Reconstruction. V%
Benefit ATXC Map Page 2
Improved Pedestrian Safety and Community Enhancement.
Amendment History g
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$136,000 Plans and Engineering $78,000 $78,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,104,000 Construction $232,000 $232,000 $0 $0 $0 $0 $0 $0 $0 $0
$60,000 Overhead $14,000 $14,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,301,000 Total $325,000 $325,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($976,000) $0 ($362,000) ($362,000) ($341) ($273) $0 $0 $0 $0

Sunday, July 01, 2001

Paae 180a



Anne Arundel County, Maryland
H502200

Capital Budget and Program
FY2002

Crestwood Sidewalk,Curb,Gutter Class: Roads & Bridges Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year

1. Change In Name Or Description: Added note about combining with Masonry

Reconstruction project
2. Action Taken In Current Fiscal Year: Completed Construction of Cheddington Road -

Phase Il and Design of Madingley Road 2. Change In Total Project Cost: This project is being combined with H479000 - Masonry

Reconstruction.
3. Action Required To Complete This Project: Madingley Road (Construction FY02),

Sudbury Road (Design FY02 & Construction FY03), Ardmore Road & Southwell Road

3. Change In Scope: None
(Design FY03 & Construction FY04)

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 2000 $1,301,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $12,831 $10,489 $23,320

April 1, 2001 $40,832 $184,678 $225,510
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$1,301,000 General County Bonds $325,000 $325,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,301,000 Total $325,000 $325,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($976,000) $0 ($362,000) ($362,000) ($341) ($273) $0 $0 $0 $0

Sunday, July 01, 2001

Paae 180b



Anne Arundel County, Maryland Capital Budget and Program

H502300 Glen Gardens Rd Recon Class: Roads & Bridges FY2002 Council Approved

Description

This project is the reconstruction of roads in the Glen Gardens Community that are in need of
repair and are beyond normal maintenance.Roads include are Carrol Road,Glen Road and
Delaware Avenue.

§ w &
G
& y
el 7

This project is being combined with H478900 - Road Reconstruction.

Benefit
Rehabilitation of Deteriorated Roadway Providing Community Enhancement.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$79,000 Plans and Engineering $79,000 $79,000 $0 $0 $0 $0 $0 $0 $0 $0
$4,000 Land $3,000 $3,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,860,000 Construction $1,176,000 $1,176,000 $0 $0 $0 $0 $0 $0 $0 $0
$97,000 Overhead $59,000 $59,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,040,000 Total $1,317,000 $1,317,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($723,000) $0 ($723,000) ($723,000) $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 181a



Anne Arundel County, Maryland Capital Budget and Program

H502300 Glen Gardens Rd Recon Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year

1. Change In Name Or Description: Added note about combining with Road
Reconstruction project
2. Action Taken In Current Fiscal Year: Carroll Road - Completed Construction;

Glen Road - Completed Construction; Delaware Avenue - Completed Design 2. Change In Total Project Cost: This project is being combined with H478900 - Road

Reconstruction
3. Action Required To Complete This Project: Carroll Road - Performance;

Glen Road - Performance; Delaware Road - Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 2000 $1,961,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $251,026 $831,590 $1,082,616
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$2,040,000 General County Bonds $1,317,000 $1,317,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,040,000 Total $1,317,000 $1,317,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($723,000) $0 ($723,000) ($723,000) $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 181b



Anne Arundel County, Maryland Capital Budget and Program

H502500 Forest/Wigley Rd Imprvmnt Class: Roads & Bridges FY2002 Council Approved

Description

This project will decrease the horizontal and vertical curvature of Forest Avenue from
Montevideo Road to Simms Lane. Project will also improve and update pavement section to
12' lanes and 8' shoulder.

Benefit AT Map Paze 5 <
Improved Roadway Capacity and Safety. 3 -

Amendment History EA E
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$35,000 Plans and Engineering $62,000 $0 $0 $0 $62 $0 $0 $0 $0 $0
$9,000 Land $119,000 $0 $0 $0 $0 $119 $0 $0 $0 $0
$410,000 Construction $712,000 $0 $0 $0 $0 $0 $712 $0 $0 $0
$23,500 Overhead $45,000 $0 $0 $0 $3 $5 $37 $0 $0 $0
$477,500 Total $938,000 $0 $0 $0 $65 $124 $749 $0 $0 $0
More (Less) Than Prior Year Program: $460,500 $0 $0 $0 $28 $114 $319 $0 $0 $0

Sunday, July 01, 2001 Paae 182a



Anne Arundel County, Maryland
H502500

Capital Budget and Program
FY2002

Forest/Wigley Rd Imprvmnt Class: Roads & Bridges Council Approved

Project Status

Change from Prior Year
1. Current Status Of This Project: Programmed

1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change In Total Project Cost: Cost Increased Due to Inflation Not Previously
Included,Increased ROW Requirements and Icreased Estimate for Inspection Cosrts
3. Action Required To Complete This Project: Design, Construction and Performance

3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate

FY 2000 $477,500

Financial Activity

Planning Advisory Board Recommendation

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$477,500 General County Bonds $938,000 $0 $0 $0 $65 $124 $749 $0 $0 $0
$477,500 Total $938,000 $0 $0 $0 $65 $124 $749 $0 $0 $0
More (Less) Than Prior Year Program: $460,500 $0 $0 $0 $28 $114 $319 $0 $0 $0

Sunday, July 01, 2001

Paae 182b



Anne Arundel County, Maryland

Capital Budget and Program

H502900 Arundel Mills Tax District Class: Roads & Bridges
72
Description
This project provides for improvements to service the Arundel Mills Special Tax District.
Funding is from Special Obligation Bonds authorized by Council Bill 63-98 and Resolution 29-
98.
Benefit ALC Map Page 6

Amendment History

Prior Year Prior

Council Approved

& T WsTou

FY2002 Budget Capital Program ($000) Beyond

Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$28,000,000 Other $28,000,000 $28,000,000 $0 $0 $0 $0 $0 $0 $0 $0
$28,000,000 Total $28,000,000 $28,000,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 183a



Anne Arundel County, Maryland

Capital Budget and Program

H502900 Arundel Mills Tax District

Project Status
1. Current Status Of This Project: Developer

2. Action Taken In Current Fiscal Year: Developer

3. Action Required To Complete This Project: Developer

Initial Total Project Cost Estimate

Class: Roads & Bridges

Change from Prior Year

FY2002

Council Approved

1. Change In Name Or Description: None

2. Change In Total Project Cost: None
3. Change In Scope: None

4. Change In Timing: None

Financial Activity

Planning Advisory Board Recommendation

FY 2000 $28,000,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $21,881,112 $0 $21,881,112
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$28,000,000 Arundel Mills Tax District $28,000,000 $28,000,000 $0 $0 $0 $0 $0 $0 $0 $0
$28,000,000 Total $28,000,000 $28,000,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 183b



Anne Arundel County, Maryland Capital Budget and Program

H504000 Riva Town Cntr Blvd Class: Roads & Bridges FY2002 Council Approved

Description

This project is to complete the road linkage between Festival at Riva, Annapolis Harbor
Center and Forest Plaza shopping centers. It will improve subarea circulation without exiting
on major traffic arteries and will require Corps of Engineers coordination and approvals.

This project is consistent with Parole Plan recommendations and is 100% impact fee eligible
in District 3. Developer contributions are expected to cover the majority of construction costs — il

Benefit ADC Map Page 20
Increased Roadway Capacity and Improved Traffic Circulation

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$95,000 Plans and Engineering $190,000 $95,000 $95,000 $95,000 $0 $0 $0 $0 $0 $0
$5,000 Overhead $10,000 $5,000 $5,000 $5,000 $0 $0 $0 $0 $0 $0
$100,000 Total $200,000 $100,000 $100,000 $100,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $100,000 $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 184a



Anne Arundel County, Maryland Capital Budget and Program

H504000 Riva Town Cntr Blvd Class: Roads & Bridges FY2002 Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Initiated Design 2. Change In Total Project Cost: Cost Increased to Provide for Full Design of Crossing

3. Action Required To Complete This Project Complete Design, Construction and 3. Change In Scope: None
Performance

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 2000 $101,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $613 $0 $613
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$100,000 General Fund PayGo $200,000 $100,000 $100,000 $100,000 $0 $0 $0 $0 $0 $0
$0 Developer Contribution $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$100,000 Total $200,000 $100,000 $100,000 $100,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $100,000 $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 184b



Anne Arundel County, Maryland

Capital Budget and Program

H507800 Idlewilde Road Class: Roads & Bridges

FY2002

Council Approved

Description

Provide the connection of Idlewilde Road to Jumpers Hole Road. Construct curb, gutter, and
sidewalks on the South side and shoulder on the North side for parking.

This project is 90% eligible for use of impact fees in district #3.

Benefit
Increased Roadway Capacity and Improved Traffic Circulation

Amendment History

\’\/
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Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$13,000 Plans and Engineering $13,000 $13,000 $0 $0 $0 $0 $0 $0 $0 $0
$10,000 Land $10,000 $10,000 $0 $0 $0 $0 $0 $0 $0 $0
$156,000 Construction $156,000 $156,000 $0 $0 $0 $0 $0 $0 $0 $0
$7,000 Overhead $7,000 $7,000 $0 $0 $0 $0 $0 $0 $0 $0
$186,000 Total $186,000 $186,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 185a



Anne Arundel County, Maryland Capital Budget and Program

H507800 Idlewilde Road Class: Roads & Bridges FY2002 Council Approved

Project Status
1. Current status of this project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action taken in Current Fiscal Year: Completed Design and Initiated Construction 2. Change In Total Project Cost: None
3. Action required to complete this project: Complete Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $186,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $707 $16,739 $17,446
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$19,000 General County Bonds $19,000 $19,000 $0 $0 $0 $0 $0 $0 $0 $0
$167,000 Hwy Impact Fees Dist 3 $167,000 $167,000 $0 $0 $0 $0 $0 $0 $0 $0
$186,000 Total $186,000 $186,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 185b



Anne Arundel County, Maryland Capital Budget and Program

H507900 East Park Drive Class: Roads & Bridges FY2002 Council Approved

BURToNF

Description

This project is to provide a roadway connection from East Park Drive to Crain Highway at the
signalled intersection opposite Green Branch Lane.

This project is 100% eligible for use of impact fees in district #1.

Benefit ADC Map Page 7
Increased Roadway Capacity and Improved Traffic Circulation and Safety.

Amendment History 1 W% 5
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$41,000 Plans and Engineering $41,000 $41,000 $0 $0 $0 $0 $0 $0 $0 $0
$450,000 Land $450,000 $450,000 $0 $0 $0 $0 $0 $0 $0 $0
$331,000 Construction $331,000 $0 $331,000 $331,000 $0 $0 $0 $0 $0 $0
$42,000 Overhead $42,000 $25,000 $17,000 $17,000 $0 $0 $0 $0 $0 $0
$864,000 Total $864,000 $516,000 $348,000 $348,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 186a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H507900 East Park Drive Class: Roads & Bridges

Project Status
1. Curent Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Negotiations With Developer and SHA to

2. Change In Total Project Cost: None
Provide ROW.

3. Change In Scope: None
3. Action Required To Complete This Project: Design, Construction and Performance

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $864,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$864,000 Hwy Impact Fees Dist 1 $864,000 $516,000 $348,000 $348,000 $0 $0 $0 $0 $0 $0
$864,000 Total $864,000 $516,000 $348,000 $348,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H508000 Provinces Sdwk/ Root Guard Class: Roads & Bridges FY2002 Council Approve
L 2 B g 2 Uy
Description roredy % .
This project will remove trees or prevent root protrusion and replace damaged sidewalks that 4 BEAVER DA f
have been raised by shallow tree roots from trees planted in the area between the sidewalk 2 &
and curbs. This problem will increase as the trees mature. Cost will rise for removal as trees & oo, 2
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Amendment History o ©
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$48,000 Plans and Engineering $48,000 $48,000 $0 $0 $0 $0 $0 $0 $0 $0
$322,000 Construction $322,000 $322,000 $0 $0 $0 $0 $0 $0 $0 $0
$18,000 Overhead $18,000 $18,000 $0 $0 $0 $0 $0 $0 $0 $0
$388,000 Total $388,000 $388,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H508000 Provinces Sdwk/ Root Guard Class: Roads & Bridges FY2002

Council Approved
Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Completed Design and Initiated Construction 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Complete Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $388,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$388,000 General County Bonds $388,000 $388,000 $0 $0 $0 $0 $0 $0 $0 $0
$388,000 Total $388,000 $388,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 187b



Anne Arundel County, Maryland Capital Budget and Program
H508100 Dundee Rdway,Sdwk,C&G Class: Roads & Bridges FY2002

Description

This project requires a drainage study, complete reconstruction of roadway, sidewalk, curb,
and gutter along with handicap ramp installation on several roads in the Dundee community
(Montgomery Drive, Crawford Drive, Hutton Drive).

Council Approved

o

The Project is Being Expanded to Include the Reconstruction of King George Drive,Cathedral
Drive,Cathedral Place,St. James Drive and St. James Place

This project is being combined with H479000 - Masonry Reconstruction.

Benefit
Rehabilitation of Deteriorated Roadway Providing Community Enhancement.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$133,000 Plans and Engineering $57,000 $57,000 $0 $0 $0 $0 $0 $0 $0 $0
Land $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$1,058,000 Construction $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$60,000 Overhead $3,000 $3,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,251,000 Total $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($1,191,000) $0 ($417,000) ($417,000) ($592) ($182) $0 $0 $0 $0
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Anne Arundel County, Maryland
H508100

Capital Budget and Program
FY2002

Dundee Rdway,Sdwk,C&G Class: Roads & Bridges Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year

1. Change In Name Or Description: Added note about combining with Masonry
Reconstruction project

2. Action Taken In Current Fiscal Year: Completed Drainage Study and Initiated
Design 2. Change In Total Project Cost: This project is being combined with H479000 - Masonry
Reconstruction

3. Action Required To Complete This Project: Complete Designs, Construction &

Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FYy 2001 $1,251,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $20,610 $11,465 $32,075
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,251,000 General County Bonds $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,251,000 Total $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program:  ($1,191,000) $0 ($417,000) ($417,000) ($592) ($182) $0 $0 $0 $0

Sunday, July 01, 2001
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Anne Arundel County, Maryland Capital Budget and Program

H508200 Guilford Rd Bridge Replacemnt Class: Roads & Bridges FY2002 Council Approved
Description g
Replacement of the Guilford Road bridge over the CSX Railroad. This is a joint venture with

SHA and Howard County. Costs shown represent our share (1/3) of the total project cost.

This project is 35% eligible for use of impact fees in district #4.

Benefit
Increased Roadway Capacity and Improved Traffic Circulation and Safety.

Amendment History

Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$867,000 Other $1,007,000 $867,000 $140,000 $140,000 $0 $0 $0 $0 $0 $0
$867,000 Total $1,007,000 $867,000 $140,000 $140,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $140,000 $0 $140,000 $140,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland
H508200

Capital Budget and Program
FY2002

Guilford Rd Bridge Replacemnt Class: Roads & Bridges Council Approved

Project Status
1. Curent Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Howard County Initiated Design 2. Change In Total Project Cost:Cost Increased Due to Revised Estimate Provided By

SHA
3. Action Required To Complete This Project: Complete Design, Construction and

Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FYy 2001 $867.000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$303,000 Hwy Impact Fees Dist 4 $352,000 $303,000 $49,000 $49,000 $0 $0 $0 $0 $0 $0
$564,000 Other Funding Sources $655,000 $564,000 $91,000 $91,000 $0 $0 $0 $0 $0 $0
$867,000 Total $1,007,000 $867,000 $140,000 $140,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $140,000 $0 $140,000 $140,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001
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Anne Arundel County, Maryland Capital Budget and Program

H508300 Hanover Road Class: Roads & Bridges FY2002 Council Approved
Description <

This project is to study the alignment of Hanover Road from Stoney Run Road to Old Ridge /"

Road. Final design and construction may be performed by developers. - wv»/"/

Future funding may be required to design and build portions of this road. »9//

This project is 100% eligible for use of impact fees in district #1. |

This Project is Being Deleted. ]

Benefit
Improved Roadway Capacity and Traffic Circulation.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$48,000 Plans and Engineering $48,000 $48,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Overhead $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$50,000 Total $50,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H508300 Hanover Road Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: Deleted

Change from Prior Year

1. Change In Name Or Description: Noted Deletion
2. Action Taken In Current Fiscal Year: None 2. Change In Total Project Cost: This Project is Complete,and Will Be Closed as of
6/30/01. At that Time,All Unspent Funding Authority for This Project Will Be Eliminated.

This Expected Availability of Funds Has Been Considered in Determining Affordability
Targets for the FY2002 Capital Budget and Program

3. Action Required To Complete This Project: None

3. Change In Scope: This Project is Being Combined with New Project HO04300

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $50,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $110 $0 $110
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$50,000 Hwy Impact Fees Dist 1 $50,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0
$50,000 Total $50,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 190b



Anne Arundel County, Maryland

Capital Budget and Program

H508400 Sidewalk/Bikeway Fund Class: Roads & Bridges FY2002 Council Approved
Description
This project consists of funds required to provide County's share of costs for
sidewalk/bikeway construction adjacent to State highways. Final design and construction .
may be performed by developers. M
Countywide
Benefit Countywide
Improved Pedestrian and Bicycling Safety.
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$0 Overhead $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$100,000 Other $300,000 $100,000 $200,000 $200,000 $0 $0 $0 $0 $0 $0
$100,000 Total $300,000 $100,000 $200,000 $200,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $200,000 $0 $200,000 $200,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program
H508400 Sidewalk/Bikeway Fund Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: Initiated Construction MD 713 Galetown to 2. Change In Total Project Cost: Added FY'02 Funding to Match Anticipated State
Severn, MD 2, Warfield to Holiday Inn and MD 177, Chesapeake High to Long Point. Funding

3. Action Required To Complete This Project: Initiate Projects as Requested 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $100,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$100,000 General County Bonds $300,000 $100,000 $200,000 $200,000 $0 $0 $0 $0 $0 $0
$100,000 Total $300,000 $100,000 $200,000 $200,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $200,000 $0 $200,000 $200,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H510000 Catherine Avenue Widening Class: Roads & Bridges FY2002 Council Approved

Description

This project will widen Catherine Avenue between 228th Street and 231st Street thus creatin
two thru travel lanes in the northbound direction.

This Project was Designed Under the Highway Safety Improvement Project(H478800)

Benefit
Inproved Safety and Capacity.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Land $60,000 $0 $60,000 $60,000 $0 $0 $0 $0 $0 $0

Construction $190,000 $0 $190,000 $190,000 $0 $0 $0 $0 $0 $0

Overhead $10,000 $0 $10,000 $10,000 $0 $0 $0 $0 $0 $0

$0 Total $260,000 $0 $260,000 $260,000 $0 $0 $0 $0 $0 $0

More (Less) Than Prior Year Program: $260,000 $0 $260,000 $260,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland

Capital Budget and Program

H510000 Catherine Avenue Widening

Project Status
1. Current Status Of This Project: New

2. Action Taken In Current FY: New

Class: Roads & Bridges

3. Action Required To Complete This Project: Construction and Performance

Initial Total Project Cost Estimate

Change from Prior Year

FY2002 Council Approved

1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Change In Scope: None

4. Change In Timing: None

Financial Activity

Planning Advisory Board Recommendation

Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $74,000 $0 $74,000 $74,000 $0 $0 $0 $0 $0 $0
Developer Contribution $186,000 $0 $186,000 $186,000 $0 $0 $0 $0 $0 $0
$0 Total $260,000 $0 $260,000 $260,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $260,000 $0 $260,000 $260,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001
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Anne Arundel County, Maryland Capital Budget and Program

H512300 Route 50 Sound Barriers Class: Roads & Bridges FY2002 Council Approved

s e B i %
Description & ///:V/// e
This project will provide the County share of construction costs for new noise barriers along 5/ //
U.S. Rt. 50 from Ridgely Avenue to the Severn River Bridge. © /

A g, Q

lsaﬂ. 2>

The barriers will be constructed by SHA and the County will pay 20% of the cost.

Benefit
Reduction of Noise for Adjacent Communities.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$0 Plans and Engineering $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 Construction $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 Overhead $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

$0 Other $1,005,000 $0 $770,000 $1,005,000 $0 $0 $0 $0 $0 $0

$0 Total $1,005,000 $0 $770,000 $1,005,000 $0 $0 $0 $0 $0 $0

More (Less) Than Prior Year Program: $1,005,000 $0 $770,000 $1,005,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland

Capital Budget and Program

H512300 Route 50 Sound Barriers

Project Status
1. Current Status Of This Project: New

2. Action Taken In Current FY: New

3. Action Required To Complete This Project: Design, Construction and Performance

Initial Total Project Cost Estimate

Class: Roads & Bridges

FY2002 Council Approved

Change from Prior Year
1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Change In Scope: None

4. Change In Timing: None

Financial Activity

Planning Advisory Board Recommendation

Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$0 General County Bonds $1,005,000 $0 $770,000 $1,005,000 $0 $0 $0 $0 $0 $0
$0 Total $1,005,000 $0 $770,000  $1,005,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program:  $1,005,000 $0 $770,000 $1,005,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 193b



Anne Arundel County, Maryland Capital Budget and Program

H512400 Ferndale Road Sidewalk Class: Roads & Bridges FY2002 Council Approved

Description

Install 5' wide sidewalk with curb and gutter along the north side of Ferndale Road from
Hollins Ferry Road to Aviation Blvd.

Benefit ATXC Map Page 2
Improved Pedestrian Safety.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $49,000 $0 $49,000 $49,000 $0 $0 $0 $0 $0 $0

Land $20,000 $0 $20,000 $20,000 $0 $0 $0 $0 $0 $0

Construction $340,000 $0 $340,000 $340,000 $0 $0 $0 $0 $0 $0

Overhead $20,000 $0 $20,000 $20,000 $0 $0 $0 $0 $0 $0

$0 Total $429,000 $0 $429,000 $429,000 $0 $0 $0 $0 $0 $0

More (Less) Than Prior Year Program: $429,000 $0 $429,000 $429,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H512400 Ferndale Road Sidewalk Class: Roads & Bridges

Project Status
1. Current Status Of This Project: New

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: New 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $429,000 $0 $429,000 $429,000 $0 $0 $0 $0 $0 $0
$0 Total $429,000 $0 $429,000 $429,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $429,000 $0 $429,000 $429,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H512500 Odenton Marc Enchance Phase Il Class: Roads & Bridges FY2002 Council Approved

m
@

Description

This project will provide a direct sidewalk connection between Odenton Road and the
Odenton Marc Train Parking Area, a sidewalk extension (south side of MD 175) between
Morgan Road and MD 170 (Piney Orchard Parkway), and concept design for improvement to
the existing parking lot located on the east side of the Odenton Marc Train Station.

Benefit ADC Map Page 12
Improved Pedestrian Safety.
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $100,000 $0 $75,000 $75,000 $25 $0 $0 $0 $0 $0
Land $50,000 $0 $0 $0 $50 $0 $0 $0 $0 $0
Construction $675,000 $0 $0 $0 $675 $0 $0 $0 $0 $0
Overhead $45,000 $0 $0 $0 $45 $0 $0 $0 $0 $0
$0 Total $870,000 $0 $75,000 $75,000 $795 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $870,000 $0 $75,000 $75,000 $795 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H512500 Odenton Marc Enchance Phase Il Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: New

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: New 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction, Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $570,000 $0 $75,000 $75,000 $495 $0 $0 $0 $0 $0
Other State Grants $300,000 $0 $0 $0 $300 $0 $0 $0 $0 $0
$0 Total $870,000 $0 $75,000 $75,000 $795 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $870,000 $0 $75,000 $75,000 $795 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H512600 PGMA Transportation Studies Class: Roads & Bridges FY2002 Council Approved

> . & 2 T aet B

W

Description

To Complete Planning Studies of Proposed Road and Redestrian Improvement Projects in
the Parole Growth Management Area.Project Feasibility and Cost Estimates Will be HO
Developed and Used to Initiate New Projects in Future Fiscal Years.Projects to be studied
Include;

1) Lincoln Parkway Connector to Willie Compton Drive.

2) Intersection Improvements at Bestgate Road and MD Rte. 178. SRR P _ o

3) Intersection Improvements at Ridgely Avenue and Wilson Road. -*-/
S —

4) Miscellaneous Pedestrian Improvements ‘%..! !

Benefit ADC Map Page 20

Improved Roadway Capacity and Safety.

Amendment History \\/’—/ ?’

B ¥% / el BN
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $95,000 $0 $95,000 $95,000 $0 $0 $0 $0 $0 $0
Overhead $5,000 $0 $5,000 $5,000 $0 $0 $0 $0 $0 $0
$0 Total $100,000 $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $100,000 $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland Capital Budget and Program

H512600 PGMA Transportation Studies Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: New

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: New 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction, Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General Fund PayGo $100,000 $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0
$0 Total $100,000 $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $100,000 $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0
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Anne Arundel County, Maryland

Capital Budget and Program

H512700 Rt 2 Left Turn Lane Class: Roads & Bridges

Description

Construction of a Second Left Turn Lane from Northbound MD Rte. 2 to Forest Drive.A
Developer is Providing the Design.

Benefit
Improved Capacity.

Amendment History

FY2002 Council Approved

PN

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Construction $285,000 $0 $285,000 $285,000 $0 $0 $0 $0 $0 $0
Overhead $15,000 $0 $15,000 $15,000 $0 $0 $0 $0 $0 $0
$0 Total $300,000 $0 $300,000 $300,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $300,000 $0 $300,000 $300,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 197a



Anne Arundel County, Maryland Capital Budget and Program

H512700 Rt 2 Left Turn Lane Class: Roads & Bridges FY2002

Council Approved

Project Status
1. Current Status Of This Project: New

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: New 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction, Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $300,000 $0 $300,000 $300,000 $0 $0 $0 $0 $0 $0
$0 Total $300,000 $0 $300,000 $300,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $300,000 $0 $300,000 $300,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 197b



Anne Arundel County, Maryland Capital Budget and Program

H512800 MD 214 @ MD 468 Impr Class: Roads & Bridges FY2002 Council Approved
L [ & S % 2
Description e 9 3 W%/ AN 1T sd
This project is being reintroduced (formally H4754) for acquisition of right-of-way and to fund :,"'7; % ‘% RS
the following construction at MD 214 and MD 468: Construct an additional lane along X v
northbound MD 468 to provide for a double left turning movement with adequate receiving s
lanes along westbound MD 214. Construct a left turn lane along westbound MD 214 at MD / \
468. - o J
% (Q” %
4)6\”’4% R
Benefit ADC Map Fage 25 s T
Improved Capacity and Safety. N
Cyy A o
. e %, z
Amendment History %, K
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $150,000 $0 $150,000 $150,000 $0 $0 $0 $0 $0 $0
Land $200,000 $0 $200,000 $200,000 $0 $0 $0 $0 $0 $0
Construction $910,000 $0 $910,000 $910,000 $0 $0 $0 $0 $0 $0
Overhead $80,000 $0 $80,000 $80,000 $0 $0 $0 $0 $0 $0
$0 Total $1,340,000 $0 $1,340,000 $1,340,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $1,340,000 $0 $1,340,000 $1,340,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 198a



Anne Arundel County, Maryland Capital Budget and Program

H512800 MD 214 @ MD 468 Impr Class: Roads & Bridges FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: New 1. Change In Name Or Description: None

2. Action Taken In Current Fiscal Year: New 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction, Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $82,000 $0 $82,000 $82,000 $0 $0 $0 $0 $0 $0
Hwy Impact Fees Dist 5 $1,100,000 $0 $1,100,000 $1,100,000 $0 $0 $0 $0 $0 $0
Developer Contribution $158,000 $0 $158,000 $158,000 $0 $0 $0 $0 $0 $0
$0 Total $1,340,000 $0 $1,340,000 $1,340,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program:  $1,340,000 $0 $1,340,000 $1,340,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 198b



Anne Arundel County, Maryland Capital Budget and Program

H512900 Parole Intermodal Transit Fac. Class: Roads & Bridges FY2002 Council Approved

N 5 7 2 o)
Description % % ¢ 5o S B
This project is for the design and construction of the following:

(1) Planning for the location of the Intermodal Transit Facility to be coordinated with the
contemplated available modes of transportation to and from the facility.

(2) Planning and construction of temporary bus routes and shelters at Parole to be
coordinated with the location of the Intermodal Transit Facility. An MTA grant is expected to
fund this construction in FY2002.

(3) Design and reconstruction of realignments to Holly Avenue and Sommerville Road to
serve the Intermodal Transit Facility.

Construction for the road realignments and support of the Intermodal Transit Facility may be
funded in a future budget.

Benefit
County support for a Regional Intermodal Transit Facility located in Parole.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $935,000 $0 $935,000 $935,000 $0 $0 $0 $0 $0 $0

Construction $300,000 $0 $300,000 $300,000 $0 $0 $0 $0 $0 $0

Overhead $65,000 $0 $65,000 $65,000 $0 $0 $0 $0 $0 $0

$0 Total $1,300,000 $0 $1,300,000 $1,300,000 $0 $0 $0 $0 $0 $0

More (Less) Than Prior Year Program: $1,300,000 $0 $1,300,000 $1,300,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 199a



Anne Arundel County, Maryland

Capital Budget and Program

H512900 Parole Intermodal Transit Fac.

Project Status
1. Current Status Of This Project: New

2. Action Taken In Current Fiscal Year: New

Class: Roads & Bridges

3. Action Required To Complete This Project: Design, Construction, Performance

Initial Total Project Cost Estimate

FY2002 Council Approved

Change from Prior Year
1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Change In Scope: None

4. Change In Timing: None

Financial Activity

Planning Advisory Board Recommendation

Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General Fund PayGo $500,000 $0 $500,000 $500,000 $0 $0 $0 $0 $0 $0
Other State Grants $800,000 $0 $800,000 $800,000 $0 $0 $0 $0 $0 $0
$0 Total $1,300,000 $0 $1,300,000 $1,300,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program:  $1,300,000 $0 $1,300,000 $1,300,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 199b
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Project Class Summary - Project Listing Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007

Project Class: Traffic Control

H479100 Guardrail $510,000 $150,000 $60,000 $60,000 $60,000 $60,000 $60,000 $60,000
H479200  Signal Equipment $453,481 $153,481 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000
H479300 State Highway Proj $913,000 $313,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000
H479400 Traffic Sig $4,043,000  $1,463,000 $430,000 $430,000 $430,000 $430,000 $430,000 $430,000
H479500 Nghborhd Traf Con $2,134,015 $634,015 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000
H513000 Replace Signal Equip 04 $100,000 $0 $0 $0 $50,000 $50,000 $0 $0
H513100 Signal Communications $150,000 $0 $75,000 $75,000 $0 $0 $0 $0
Total Traffic Control $8,303,496  $2,713,496 $965,000 $965,000 $940,000 $940,000 $890,000 $890,000

Sunday, July 01, 2001



Project Class Summary - Funding Detail Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007

Project Class. Traffic Control

PayGo
General Fund PayGo $8,303,496 $2,713,496 $965,000 $965,000 $940,000 $940,000 $890,000 $890,000
PayGo $8,303,496 $2,713,496 $965,000 $965,000 $940,000 $940,000 $890,000 $890,000
Traffic Control $8,303,496 $2,713,496 $965,000 $965,000 $940,000 $940,000 $890,000 $890,000

Sunday, July 01, 2001
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Anne Arundel County, Maryland Capital Budget and Program

H479100 Guardrail Class: Traffic Control FY2002 Council Approved
Description
This project is to install guardrails at potential accident locations for traffic safety and to
upgrade guardrail installations that no longer meet safety standards. .
Location
This Project Will Require Funding Beyond the Program.
Countywide
Benefit Cortywnide
Increased Public Safety.
Amendment History
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$426,000 Construction $483,000 $141,000 $57,000 $57,000 $57 $57 $57 $57 $57
$24,000 Overhead $27,000 $9,000 $3,000 $3,000 $3 $3 $3 $3 $3
$450,000 Total $510,000 $150,000 $60,000 $60,000 $60 $60 $60 $60 $60
More (Less) Than Prior Year Program: $60,000 $0 $0 $0 $0 $0 $0 $0 $60 Multi-Yr

Sunday, July 01, 2001 Paae 200a



Anne Arundel County, Maryland
H479100 Guardrail

Capital Budget and Program
Class: Traffic Control FY2002

Council Approved
Project Status

Change from Prior Year
1. Current Status Of This Project: Multi-Yyear

1. Change In Name Or Description: Added Note About Funding Beyond the Program

2. Action Taken In Current Fiscal Year: Construction Of Guard Rails At Various Sites 2. Change In Total Project Cost: Added FY'07 Funding

3. Action Required To Complete This Project: Multi-Year 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 1999 $330.000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $48,122 $41,090 $89,212
April 1, 2001 $96,099 $14,671 $110,770
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$450,000 General Fund PayGo $510,000 $150,000 $60,000 $60,000 $60 $60 $60 $60 $60
$450,000 Total $510,000 $150,000 $60,000 $60,000 $60 $60 $60 $60 $60
More (Less) Than Prior Year Program: $60,000 $0 $0 $0 $0 $0 $0 $0 $60 Multi-Yr

Sunday, July 01, 2001 Paae 200b



Anne Arundel County, Maryland Capital Budget and Program

H479200 Signal Equipment Class: Traffic Control FY2002 Council Approved
Description
To provide for the emergency replacement signal equipment. Expenditures or locations for
this work are not predictable. .
Location
This Project Will Require Funding Beyond the Program.
Countywide
Benefit Cortywnide
Emergency Maintainence
Amendment History
Prior approval has been adjusted to show the combination of H4679, Signal Equipment 98.
Prior approval has been adjusted to show the closing of jobs on this project.
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$376,000 Construction $425,252 $143,252 $47,000 $47,000 $47 $47 $47 $47 $47
$24,000 Overhead $28,229 $10,229 $3,000 $3,000 $3 $3 $3 $3 $3
$400,000 Total $453,481 $153,481 $50,000 $50,000 $50 $50 $50 $50 $50
More (Less) Than Prior Year Program: $53,481 $3,481 $0 $0 $0 $0 $0 $0 $50 Multi-Yr

Sunday, July 01, 2001 Paae 201a



Anne Arundel County, Maryland

Capital Budget and Program
H479200 Signal Equipment

Class: Traffic Control FY2002

Council Approved
Project Status

Change from Prior Year
1. Current Status Of This Project: Multi-Year

1. Change In Name Or Description: Added Note About Funding Beyond the Program
2. Action Taken In Current Fiscal Year: Construction Of Replacement Signal Equipment

2. Change In Total Project Cost: Added FY'07 Funding
3. Action Required To Complete This Project: Multi-Year

3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation

FY 1999 $300,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $85,048 $23,725 $108,773
April 1, 2001 $68,530 $23,725 $92,255
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$400,000 General Fund PayGo $453,481 $153,481 $50,000 $50,000 $50 $50 $50 $50 $50
$400,000 Total $453,481 $153,481 $50,000 $50,000 $50 $50 $50 $50 $50
More (Less) Than Prior Year Program: $53,481 $3,481 $0 $0 $0 $0 $0 $0 $50 Multi-Yr

Sunday, July 01, 2001

Paae 201b



Anne Arundel County, Maryland

Capital Budget and Program

H479300 State Highway Proj Class: Traffic Control FY2002 Council Approved
Description
This project permits the county to participate in the construction of traffic signals at
State/County intersections. The county share of these construction projects is directly .
proportional to its ownership of the number of approach roads to the intersections. Location
The State owns, operates and maintains the traffic signals at State/County intersections and
the county pays all energy charges.
This Project Will Require Funding Beyond the Program.
Countywide

Benefit Cortywnide
Increased Public Safety.
Amendment History
Prior approval has been adjusted to show the combination of H4680, State Hghwy Proj 98.
Prior approval has been adjusted to show the closing of jobs on this project.

Prior Year Prior FY2002 Budget Capital Program ($000) Beyond

Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$760,000 Construction $863,000 $293,000 $95,000 $95,000 $95 $95 $95 $95 $95
$40,000 Overhead $50,000 $20,000 $5,000 $5,000 $5 $5 $5 $5 $5
$800,000 Total $913,000 $313,000 $100,000 $100,000 $100 $100 $100 $100 $100
More (Less) Than Prior Year Program: $113,000 $13,000 $0 $0 $0 $0 $0 $0 $100 Multi-Yr

Sunday, July 01, 2001

Paae 202a



Anne Arundel County, Maryland

H479300 State Highway Proj

Capital Budget and Program
Class: Traffic Control FY2002

Council Approved
Project Status

Change from Prior Year
1. Current Status Of This Project: Multi-year

1. Change In Name Or Description: Added Note About Funding Beyond the Program

2. Action Taken In Current Fiscal Year: Construction At Various State/County 2. Change In Total Project Cost: Added FY'07 Funding
Intersections

3. Action Required To Complete This Project: Multi-year 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 1999 $640,000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $28,000 $119,557 $147,557
April 1, 2001 $0 $119,557 $119,557
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$800,000 General Fund PayGo $913,000 $313,000 $100,000 $100,000 $100 $100 $100 $100 $100
$800,000 Total $913,000 $313,000 $100,000 $100,000 $100 $100 $100 $100 $100
More (Less) Than Prior Year Program: $113,000 $13,000 $0 $0 $0 $0 $0 $0 $100 Multi-Yr

Sunday, July 01, 2001 Paae 202b



Anne Arundel County, Maryland Capital Budget and Program
H479400 Traffic Sig Class: Traffic Control FY2002 Council Approved

Description

This project will permit the construction of traffic signals and signs at intersections on county
roads when the traffic signal warrant's manual on uniform traffic control devices are met and .
permit the upgrading of all existing traffic signal heads to Light Emitting Diode (LED) M
technology over a 5 year period.

Prior approval was increased $300,000 to reflect the combination of project H468200 with thi
project.

This Project Will Require Funding Beyond the Program. Countywide

Benefit Cortywnide
Increased Public Safety.

Amendment History

Prior approval was increased by $183,000 in Council Bill # 75-98.
Prior approval has been adjusted to show the combination of H4682, New Traffic Sig 98.

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$180,000 Plans and Engineering $200,000 $80,000 $20,000 $20,000 $20 $20 $20 $20 $20
$9,000 Land $10,000 $4,000 $1,000 $1,000 $1 $1 $1 $1 $1
$3,279,000 Construction $3,671,000  $1,319,000 $392,000 $392,000 $392 $392 $392 $392 $392
$145,000 Overhead $162,000 $60,000 $17,000 $17,000 $17 $17 $17 $17 $17
$3,613,000 Total $4,043,000 $1,463,000 $430,000 $430,000 $430 $430 $430 $430 $430
More (Less) Than Prior Year Program: $430,000 $0 $0 $0 $0 $0 $0 $0 $430 Multi-Yr

Sunday, July 01, 2001 Paae 203a



Anne Arundel County, Maryland
H479400 Traffic Sig

Capital Budget and Program
Class: Traffic Control FY2002

Council Approved
Project Status

Change from Prior Year
1. Current Status Of This Project: Multi-year

1. Change In Name Or Description: Added Note About Funding Beyond the Program

2. Action Taken In Current Fiscal Year: Initiated Construction Of Whiskey Bottom 3. Change In Scope: Added FY'07 Funding
Rd/Brockbridge Rd.

4. Change In Timing: None
3. Action Required To Complete This Project: Complete Construction

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 1999 $1.800.000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $545,920 $346,837 $892,757
April 1, 2001 $825,234 $265,068 $1,090,302
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$3,613,000 General Fund PayGo $4,043,000 $1,463,000 $430,000 $430,000 $430 $430 $430 $430 $430
$3,613,000 Total $4,043,000 $1,463,000 $430,000 $430,000 $430 $430 $430 $430 $430
More (Less) Than Prior Year Program: $430,000 $0 $0 $0 $0 $0 $0 $0 $430 Multi-Yr

Sunday, July 01, 2001 Paae 203b



Anne Arundel County, Maryland Capital Budget and Program
H479500 Nghborhd Traf Con Class: Traffic Control FY2002 Council Approved

Description

Funds are requested to construct various traffic calming devices on neighborhood streets in

order to control traffic speeds. Installation of these devices will be undertaken after discussio .
with the community. This project has become more popular in communities as new traffic M
control methods are tested and approved for county use.

This Project Will Require Funding Beyond the Program.

Countywide
Benefit Cortywnide
Increased Public Safety.
Amendment History
Prior approval has been adjusted to show the combination of H4677, Nghbrhd Trffc Con 98.
Prior approval has been adjusted to show the closing of jobs on this project.

Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,765,000 Construction $2,031,651 $597,651 $239,000 $239,000 $239 $239 $239 $239 $239

$85,000 Overhead $102,364 $36,364 $11,000 $11,000 $11 $11 $11 $11 $11
$1,850,000 Total $2,134,015 $634,015 $250,000 $250,000 $250 $250 $250 $250 $250
More (Less) Than Prior Year Program: $284,015 $34,015 $0 $0 $0 $0 $0 $0 $250 Multi-Yr

Sunday, July 01, 2001 Paae 204a



Anne Arundel County, Maryland
H479500 Nghborhd Traf Con

Capital Budget and Program
Class: Traffic Control FY2002

Council Approved
Project Status

Change from Prior Year
1. Current Status Of This Project: Multi-year

1. Change In Name Or Description: Added Note About Funding Beyond the Program

2. Action Taken In Current Fiscal Year: Construction Of Various Traffic Calming Devices 2. Change In Total Project Cost: Added FY'07 Funding

3. Action Required To Complete This Project: Multi-year 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 1999 $1.,200.000

Expended Encumbered Total The PAB recommendation does not fund this project.
April 1, 2000 $287,094 $125,225 $412,319
April 1, 2001 $452,647 $162,482 $615,129
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,850,000 General Fund PayGo $2,134,015 $634,015 $250,000 $250,000 $250 $250 $250 $250 $250
$1,850,000 Total $2,134,015 $634,015 $250,000 $250,000 $250 $250 $250 $250 $250
More (Less) Than Prior Year Program: $284,015 $34,015 $0 $0 $0 $0 $0 $0 $250 Multi-Yr

Sunday, July 01, 2001 Paae 204b



Anne Arundel County, Maryland Capital Budget and Program

H513000 Replace Signal Equip 04 Class: Traffic Control FY2002 Council Approved
Description
This project is to replace signal equipment that is no longer being manufactured or for which
spare parts are no longer available and which have become a maintenance problem. .
Location
Countywide
Benefit Countywide
Maintenance of Existing Equipment.
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$0 Construction $94,000 $0 $0 $0 $0 $47 $47 $0 $0 $0
$0 Overhead $6,000 $0 $0 $0 $0 $3 $3 $0 $0 $0
$0 Total $100,000 $0 $0 $0 $0 $50 $50 $0 $0 $0
More (Less) Than Prior Year Program: $100,000 $0 $0 $0 $0 $50 $50 $0 $0 $0

Sunday, July 01, 2001 Paae 205a



Anne Arundel County, Maryland Capital Budget and Program

H513000 Replace Signal Equip 04 Class: Traffic Control FY2002

Council Approved
Project Status
1. Current Status of This Project: New

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken in Current Fiscal Year: New 2. Change In Total Project Cost: None

3. Action Required to Complete This Project: Design, Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB recommendation funds this project in FY05
. and FYO06.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$0 General Fund PayGo $100,000 $0 $0 $0 $0 $50 $50 $0 $0 $0
$0 Total $100,000 $0 $0 $0 $0 $50 $50 $0 $0 $0
More (Less) Than Prior Year Program: $100,000 $0 $0 $0 $0 $50 $50 $0 $0 $0

Sunday, July 01, 2001 Paae 205b



Anne Arundel County, Maryland Capital Budget and Program

H513100 Signal Communications Class: Traffic Control FY2002 Council Approved
Description
Installation of Radio Communications Between Selected Traffic Signals Throughout the
County Using Spread Spectrum Technology. .
b 9=p P % Location
Countywide
Benefit Countywide
Enhanced Communiocation with Traffic Signals to Provide the Ability to Remotely Monitor
Operation and Make Needed Adjustments.
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $10,000 $0 $5,000 $5,000 $5 $0 $0 $0 $0 $0
Construction $132,000 $0 $66,000 $66,000 $66 $0 $0 $0 $0 $0
Overhead $8,000 $0 $4,000 $4,000 $4 $0 $0 $0 $0 $0
$0 Total $150,000 $0 $75,000 $75,000 $75 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $150,000 $0 $75,000 $75,000 $75 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 206a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

H513100 Signal Communications Class: Traffic Control

Project Status
1. Current Status oOf This Project: New

Change from Prior Year
1. Change In Name Or Description: None

2. Action Taken In Current FY: New 2. Change In Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change In Scope: None

4. Change In Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General Fund PayGo $150,000 $0 $75,000 $75,000 $75 $0 $0 $0 $0 $0
$0 Total $150,000 $0 $75,000 $75,000 $75 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $150,000 $0 $75,000 $75,000 $75 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 206b
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Project Title

Bodkin Road S/D

Brock Bridge Rd Culverts
Burns Cross Rd Cul
Cape St. Claire S/D
Capetown SWMP Rehab
Central Ave Cul Repl

Chg Against SD Closed Projects

Culvert and Closed SD Rehab
Elmer Hagner Ln Culvert
Emergency Storm Drain
Fallon Drive Storm Drain
Gov Bridge Culverts Repl
Hog Farm Rd Cul Rep

Hog Neck Road S/D
Kingswood Rd Strm Dn
Lake Drive Storm Drain
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Project Class Summary - Project Listing Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007

Project Class: Storm Drains

D346400 Chg Against SD Closed Projects $204,100 $184,100 $20,000 $0 $0 $0 $0 $0
D381800 Cape St. Claire S/D $4,298,300 $2,942,300 $364,000 $992,000 $0 $0 $0 $0
D406900 NPDES Permit Program $8,082,400 $4,782,400 $800,000 $500,000 $500,000 $500,000 $500,000 $500,000
D442600 Kingswood Rd Strm Dn $631,000 $631,000 $0 $0 $0 $0 $0 $0
D448300 Stormwtr Pond Maint $3,100,000 $1,300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000
D451100 Culvert and Closed SD Rehab $4,300,000 $1,300,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000
D473500 Bodkin Road S/D $473,000 $473,000 $0 $0 $0 $0 $0 $0
D473700 Elmer Hagner Ln Culvert $107,000 $107,000 $0 $0 $0 $0 $0 $0
D473800 Hog Neck Road S/D $848,000 $848,000 $0 $0 $0 $0 $0 $0
D478500 Emergency Storm Drain $4,362,171 $1,362,171 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000
D480600 Old Mill Rd Cul Rep $272,000 $0 $22,000 $250,000 $0 $0 $0 $0
D480700 Burns Cross Rd Cul $190,000 $0 $27,000 $163,000 $0 $0 $0 $0
D480800 Hog Farm Rd Cul Rep $343,000 $343,000 $0 $0 $0 $0 $0 $0
D480900 New Cut Rd Cul Rep $269,000 $0 $37,000 $232,000 $0 $0 $0 $0
D481000 Central Ave Cul Repl $264,000 $0 $37,000 $227,000 $0 $0 $0 $0
D481100 Capetown SWMP Rehab $223,000 $223,000 $0 $0 $0 $0 $0 $0
D499900 NPDES SD Retrofits $3,600,000 $600,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000
D501400 Lake Drive Storm Drain $126,000 $126,000 $0 $0 $0 $0 $0 $0
D501500 Gov Bridge Culverts Repl $168,000 $168,000 $0 $0 $0 $0 $0 $0
D501600 St. George Rd Culverts $168,000 $168,000 $0 $0 $0 $0 $0 $0
D501700 Brock Bridge Rd Culverts $287,000 $0 $44,000 $243,000 $0 $0 $0 $0
D501800 Fallon Drive Storm Drain $232,000 $0 $34,000 $198,000 $0 $0 $0 $0
D505100 New Cut Farms SD $239,000 $0 $239,000 $0 $0 $0 $0 $0
D505200 Shady Side Culverts $173,000 $0 $173,000 $0 $0 $0 $0 $0
D510200 Saunders Point Storm Drains $479,000 $0 $62,000 $417,000 $0 $0 $0 $0
D510300 Long Pt Rd SD Rehab $131,000 $0 $131,000 $0 $0 $0 $0 $0
Total Storm Drains $33,569,971 $15,557,971  $3,790,000  $5,022,000  $2,300,000  $2,300,000  $2,300,000  $2,300,000

Sunday, July 01, 2001



Project Class Summary - Funding Detail Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Project Class. Storm Drains
Bonds
General County Bonds $19,285,671 $9,373,671 $2,190,000 $3,722,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000
Bonds $19,285,671 $9,373,671 $2,190,000 $3,722,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000
PayGo
General Fund PayGo $13,324,100 $5,224,100 $1,600,000 $1,300,000 $1,300,000 $1,300,000 $1,300,000 $1,300,000
PayGo $13,324,100 $5,224,100 $1,600,000 $1,300,000 $1,300,000 $1,300,000 $1,300,000 $1,300,000
Other
Other Funding Sources $960,200 $960,200 $0 $0 $0 $0 $0 $0
Other $960,200 $960,200 $0 $0 $0 $0 $0 $0
Storm Drains $33,569,971  $15557,971  $3,790,000  $5,022,000  $2,300,000  $2,300,000  $2,300,000  $2,300,000

Sunday, July 01, 2001
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Anne Arundel County, Maryland Capital Budget and Program

D346400 Chg Against SD Closed Projects Class: Storm Drains FY2002 Council Approved
Description
Funds are approved to allow for settlement of claims and items during project performance
phase for storm drain capital projects which have been closed out. .
Location
Available balances from completed projects will be the primary source of funding for this
project.
Countywide

Benefit Cortywnide
This fund will ensure that we can settle claims in the most expedient manner.
Amendment History

Prior Year Prior FY2002 Budget Capital Program ($000) Beyond

Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$184,100 Other $204,100 $184,100 $20,000 $20,000 $0 $0 $0 $0 $0
$184,100 Total $204,100 $184,100 $20,000 $20,000 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $20,000 $0 $20,000 $20,000 $0 $0 $0 $0 $0 Multi-Yr

Sunday, July 01, 2001 Paae 207a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D346400 Chg Against SD Closed Projects Class: Storm Drains

Project Status

Change from Prior Year
1. Current Status Of This Project: Multi-Year

1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Multi-Year 2. Change in Total Project Cost: Added Funding in FY'02 to Maintain $100,000 Balance

3. Action Required To Complete This Project: Multi-Year 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FYy 1987 $51,000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $84,953 $0 $84,953
April 1, 2001 $101,001 $33,336 $134,338
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$184,100 General County Bonds $204,100 $184,100 $20,000 $20,000 $0 $0 $0 $0 $0
$184,100 Total $204,100 $184,100 $20,000 $20,000 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $20,000 $0 $20,000 $20,000 $0 $0 $0 $0 $0 Multi-Yr

Sunday, July 01, 2001 Paae 207b



Anne Arundel County, Maryland Capital Budget and Program

D381800 Cape St. Claire S/D Class: Storm Drains FY2002 Council Approved
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Amendment History 13
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$431,600 Plans and Engineering $431,600 $233,600 $198,000 $198,000 $0 $0 $0 $0 $0 $0
$410,300 Land $410,300 $258,300 $152,000 $152,000 $0 $0 $0 $0 $0 $0
$3,264,500 Construction $3,264,500  $2,320,500 $0 $0 $944 $0 $0 $0 $0 $0
$191,900 Overhead $191,900 $129,900 $14,000 $14,000 $48 $0 $0 $0 $0 $0
$4,298,300 Total $4,298,300  $2,942,300 $364,000 $364,000 $992 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 208a



Anne Arundel County, Maryland Capital Budget and Program

D381800 Cape St. Claire S/D Class: Storm Drains FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Continued design of systems 11 and 12 and 2. Change in Total Project Cost: None

Completed Construction of 11A
3. Change in Scope: None
3. Action Required To Complete This Project: Complete Design and Construction of

Systems 1,2,4,11B and 12 4. Change in Timing: None
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1990 $2,462,500 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $2,707,784 $122,805 $2,830,589
April 1, 2001 $2,768,923 $158,478 $2,927,401
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$3,767,500 General County Bonds $3,767,500  $2,411,500 $364,000 $364,000 $992 $0 $0 $0 $0 $0
$530,800 Other Funding Sources $530,800 $530,800 $0 $0 $0 $0 $0 $0 $0 $0
$4,298,300 Total $4,298,300  $2,942,300 $364,000 $364,000 $992 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 208b



Anne Arundel County, Maryland Capital Budget and Program

D406900 NPDES Permit Program Class: Storm Drains FY2002 Council Approved

Description

Approved funds have been used to prepare part 1 and part 2 applications with all necessary
back up material to comply with the EPA's stormwater NPDES (National Pollutant Discharge .
Elimination System) permit requirements. The permit will be valid for five years. Additional M
funds are requested and will be programmed to: implement illicit connection identification and
elimination program, continue outfall monitoring program, manage and administer various
water quality programs required by federal regulations, develop a GIS/GPS system required
by the permit, and to prepare watershed master plans and other studies regarding stormwate
administration.

This Project Will Require Funding Beyond the Program. Countywide

Benefit Cortywnide
Regulatory Compliance

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$5,117,700 Plans and Engineering $5,732,700  $3,442,700 $615,000 $615,000 $335 $335 $335 $335 $335

$100,000 Land $110,000 $50,000 $10,000 $10,000 $10 $10 $10 $10 $10

$1,388,200 Construction $1,488,200 $888,200 $100,000 $100,000 $100 $100 $100 $100 $100

$346,500 Overhead $391,500 $221,500 $45,000 $45,000 $25 $25 $25 $25 $25

$330,000 Other $360,000 $180,000 $30,000 $30,000 $30 $30 $30 $30 $30

$7,282,400 Total $8,082,400  $4,782,400 $800,000 $800,000 $500 $500 $500 $500 $500
More (Less) Than Prior Year Program: $800,000 $0 $300,000 $300,000 $0 $0 $0 $0 $500 Multi-Yr

Sunday, July 01, 2001 Paae 209a



Anne Arundel County, Maryland Capital Budget and Program

D406900 NPDES Permit Program Class: Storm Drains FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: Added Note about Future Funding

2. Action Taken In Current Fiscal Year: Completed South River Watershed Master Plan; 2. Change in Total Project Cost: Added FY'07 Funding

Initiated Severn River Watershed Master Plan; Completed Retrofit Assessment of Major

Outfalls; Continued Storm Event Monitoring and Pollutant Load Estimates; Initiated 3. Change in Scope: None

Design for Retrofit of Cloverleaf, Fox Chase, Grays Luck SWM Ponds and Sunnyfield

Outfall 4. Change in Timing: None

3. Action Required To Complete This Project: Continuation of the Ongoing Water
Quality Assessments, Retrofit Designs and Severn River Watershed Study

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1992 $1,873,600 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $3,802,553 $477,802 $4,280,356
April 1, 2001 $4,233,463 $375,444 $4,608,907
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,628,900 General County Bonds $1,628,900 $1,628,900 $0 $0 $0 $0 $0 $0 $0
$5,224,100 General Fund PayGo $6,024,100 $2,724,100 $800,000 $800,000 $500 $500 $500 $500 $500
$429,400 Other Funding Sources $429,400 $429,400 $0 $0 $0 $0 $0 $0 $0
$7,282,400 Total $8,082,400  $4,782,400 $800,000 $800,000 $500 $500 $500 $500 $500
More (Less) Than Prior Year Program: $800,000 $0 $300,000 $300,000 $0 $0 $0 $0 $500 Multi-Yr

Sunday, July 01, 2001 Paae 209b



Anne Arundel County, Maryland Capital Budget and Program

D442600 Kingswood Rd Strm Dn Class: Storm Drains FY2002

Description

Funds are programmed for design and re-construction of the Kingswood Road storm drain
outfall. The outfall is severely eroded and deposits sediments and nutrients into Calloway
Branch of the Patapsco River.

This project is complete.

Benefit
Water Quality Improvement.

AT Map Page 2

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$100,000 Plans and Engineering $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$500,000 Construction $500,000 $500,000 $0 $0 $0 $0 $0 $0 $0 $0
$30,000 Overhead $30,000 $30,000 $0 $0 $0 $0 $0 $0 $0 $0
$631,000 Total $631,000 $631,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 210a



Anne Arundel County, Maryland Capital Budget and Program
D442600 Kingswood Rd Strm Dn Class: Storm Drains FY2002

Council Approved

Project Status
1. Current Status Of This Project: Complete

Change from Prior Year

1. Change in Name or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed construction 2. Change in Total Project Cost: This project is complete, and will be closed as of
6/30/01. At that time, all unspent funding authority for this project will be eliminated. This

expected availability of funds has been considered in determining affordability targets for
the FY2002 Capital Budget and Program.

3. Action Required To Complete This Project: Performance

3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1995 $626,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $68,768 $384,942 $453,711
April 1, 2001 $525,646 $73,477 $599,122
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$631,000 General County Bonds $631,000 $631,000 $0 $0 $0 $0 $0 $0 $0 $0
$631,000 Total $631,000 $631,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 210b



Anne Arundel County, Maryland Capital Budget and Program

D448300 Stormwtr Pond Maint Class: Storm Drains FY2002 Council Approved

Description

Funds are requested to maintain Public Stormwater Management Facilities.
Funds will be used for the repair and upkeep of approximately 310 public stormwater Location
management devices (ponds and infiltration and attenuation trenches). This work includes but
is not limited to erosion repair/sediment removal/structural repair, fence repair, etc.

This Project Will Require Funding Beyond the Program.

Countywide
Benefit Countywide
Maintenance of Existing Facilities.
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond

Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years

$2,800,000 Other $3,100,000  $1,300,000 $300,000 $300,000 $300 $300 $300 $300 $300

$2,800,000 Total $3,100,000  $1,300,000 $300,000 $300,000 $300 $300 $300 $300 $300

More (Less) Than Prior Year Program: $300,000 $0 $0 $0 $0 $0 $0 $0 $300 Multi-Yr

Sunday, July 01, 2001 Paae 211a



Anne Arundel County, Maryland

Capital Budget and Program
D448300 Stormwtr Pond Maint

Class: Storm Drains FY2002

Council Approved
Project Status

Change from Prior Year
1. Current Status Of This Project: Multi-Year

1. Change in Name or Description: Changed FY'06 to FY'07 and Added Note about

Future Funding
2. Action Taken In Current Fiscal Year: Multi-Year

2. Change in Total Project Cost: Added FY'07 Funding
3. Action Required To Complete This Project: Multi-Year
3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 1996 $1.,200.000

Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $920,782 $22,059 $942,841
April 1, 2001 $1,165,487 $27,221 $1,192,709
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$2,800,000 General Fund PayGo $3,100,000  $1,300,000 $300,000 $300,000 $300 $300 $300 $300 $300
$2,800,000 Total $3,100,000  $1,300,000 $300,000 $300,000 $300 $300 $300 $300 $300
More (Less) Than Prior Year Program: $300,000 $0 $0 $0 $0 $0 $0 $0 $300 Multi-Yr

Sunday, July 01, 2001 Paae 211b



Anne Arundel County, Maryland Capital Budget and Program
D451100 Culvert and Closed SD Rehab Class: Storm Drains FY2002 Council Approved

Description

This project is to design and construct the rehabilitation and replacement of culverts and
closed storm drain systems constructed during the 1950's - 1970's that are now badly .
deteriorated Location

This Project Will Require Funding Beyond the Program.

Countywide
Benefit Countywide
To extend useful life, correct flooding conditions and/or improve stormwater conveyance.
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$212,300 Plans and Engineering $427,300 $97,300 $55,000 $55,000 $55 $55 $55 $55 $55
$12,000 Land $37,000 $7,000 $5,000 $5,000 $5 $5 $5 $5 $5
$2,436,300 Construction $3,531,300  $1,131,300 $400,000 $400,000 $400 $400 $400 $400 $400
$139,400 Overhead $304,400 $64,400 $40,000 $40,000 $40 $40 $40 $40 $40
$2,800,000 Total $4,300,000  $1,300,000 $500,000 $500,000 $500 $500 $500 $500 $500
More (Less) Than Prior Year Program: $1,500,000 $0 $200,000 $200,000 $200 $200 $200 $200 $500 Multi-Yr

Sunday, July 01, 2001 Paae 212a



Anne Arundel County, Maryland Capital Budget and Program

D451100 Culvert and Closed SD Rehab Class: Storm Drains FY2002

Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year

1. Change in Name or Description: Title changed from "Culvert Rehab" and Changed
FY'06 to FY'07
2. Action Taken In Current Fiscal Year: Completed Construction of Janelin Ct., Lower

Pindell Rd 1 & 2, Lang Dr., Riverside Dr., Quarterfield Rd., Sands Rd., Bayridge/River
Dr., Phrine Rd & Upper Prindel Rd; and Initiated design of New Cut Rd., Alview Terrace,
Maple Ave., Patuxent River Rd., Point Pleasant Rd and McKendree Rd Storm Drains.

2. Change in Total Project Cost: FY'02 and Out-Year Request Increase is Consistent with
Expectation of Increased Utilization of this Project's Authority to Rehabilitate Both
Culverts and Closed Storm Drains to Address Existing and Anticipated Backlog

3. Action Required To Complete This Project: Multi-Year 3. Change in Scope: Project Now Includes Closed Storm Drains as Well as Culverts

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1996 $600,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. . . Executive's Proposal.
Funding Increased in FY'02 Requset to Address April 1, 2000 $751,705 $190.826 $942,532
Projected Requirements
April 1, 2001 $1,011,989 $167,691 $1,179,681
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$100,000 General County Bonds $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0
$2,700,000 General Fund PayGo $4,200,000  $1,200,000 $500,000 $500,000 $500 $500 $500 $500 $500
$2,800,000 Total $4,300,000  $1,300,000 $500,000 $500,000 $500 $500 $500 $500 $500
More (Less) Than Prior Year Program:  $1,500,000 $0 $200,000 $200,000 $200 $200 $200 $200 $500 Multi-Yr

Sunday, July 01, 2001 Paae 212b



Anne Arundel County, Maryland Capital Budget and Program

D473500 Bodkin Road S/D Class: Storm Drains FY2002 Council Approved
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Benefit ADC Map Paze 10
Stormwater Control.

Amendment History B

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$36,000 Plans and Engineering $36,000 $36,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$411,000 Construction $411,000 $411,000 $0 $0 $0 $0 $0 $0 $0 $0
$25,000 Overhead $25,000 $25,000 $0 $0 $0 $0 $0 $0 $0 $0
$473,000 Total $473,000 $473,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 213a



Anne Arundel County, Maryland

D473500 Bodkin Road S/D Class: Storm Drains

Capital Budget and Program

FY2002 Council Approved

Project Status
1. Current Status Of This Project: Complete

Change from Prior Year

1. Change in Name or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change in Total Project Cost: This project is complete, and will be closed as of
6/30/01. At that time, all unspent funding authority for this project will be eliminated. This

expected availability of funds has been considered in determining affordability targets for
the FY2002 Capital Budget and Program.

3. Action Required To Complete This Project: Performance

3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1998 $473,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $131,502 $223,507 $355,009
April 1, 2001 $407,215 $24,191 $431,406
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$473,000 General County Bonds $473,000 $473,000 $0 $0 $0 $0 $0 $0 $0 $0
$473,000 Total $473,000 $473,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 213b



Anne Arundel County, Maryland Capital Budget and Program

D473700 Elmer Hagner Ln Culvert Class: Storm Drains FY2002 Council Approved
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Description

This project consists of replacing an existing triple cell 6'x 4' culvert that is badly rusted and
in danger of failing on Elmer Hagner Lane over Davidsonville Branch.

This project is complete.

Benefit AL Map Paze 25
Preventive Maintenance.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$22,000 Plans and Engineering $22,000 $22,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$77,000 Construction $77,000 $77,000 $0 $0 $0 $0 $0 $0 $0 $0
$7,000 Overhead $7,000 $7,000 $0 $0 $0 $0 $0 $0 $0 $0
$107,000 Total $107,000 $107,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 214a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D473700 Elmer Hagner Ln Culvert Class: Storm Drains

Project Status
1. Current Status Of This Project: Complete

Change from Prior Year

1. Change in Name or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change in Total Project Cost: This project is complete, and will be closed as of
6/30/01. At that time, all unspent funding authority for this project will be eliminated. This

expected availability of funds has been considered in determining affordability targets for
the FY2002 Capital Budget and Program.

3. Action Required To Complete This Project: Performance

3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1998 $147,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $10,768 $0 $10,768
April 1, 2001 $81,407 $19,396 $100,802
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$107,000 General County Bonds $107,000 $107,000 $0 $0 $0 $0 $0 $0 $0 $0
$107,000 Total $107,000 $107,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 214b



Anne Arundel County, Maryland Capital Budget and Program

D473800 Hog Neck Road S/D Class: Storm Drains FY2002 Council Approved

. . 13 S . ST
Description 5 /
This project consists of upgrading an existing storm drain and culvert system crossing Hog k
Neck Road, and construction of a Stormwater Management Pond. The existing system is

undersized for the upstream stormwater runoff. This causes flooding and erosion of private
property downstream.

This Project is Complete.

Benefit
Flood Relief.

Amendment History 3
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$1,000 Plans and Engineering $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$160,000 Land $160,000 $160,000 $0 $0 $0 $0 $0 $0 $0 $0
$640,000 Construction $640,000 $640,000 $0 $0 $0 $0 $0 $0 $0 $0
$47,000 Overhead $47,000 $47,000 $0 $0 $0 $0 $0 $0 $0 $0
$848,000 Total $848,000 $848,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 215a



Anne Arundel County, Maryland

Capital Budget and Program

D473800 Hog Neck Road S/D

Project Status
1. Current Status Of This Project: Complete

Class: Storm Drains FY2002 Council Approved

2. Action Taken In Current Fiscal Year: Completed Construction

3. Action Required To Complete This Project: Complete Construction and Performance

Initial Total Project Cost Estimate

Change from Prior Year
1. Change in Name or Description: Noted Project Complete

2. Change in Total Project Cost: This project is complete, and will be closed as of

6/30/01. At that time, all unspent funding authority for this project will be eliminated. This

expected availability of funds has been considered in determining affordability targets for
the FY2002 Capital Budget and Program.

3. Change in Scope: None

4. Change in Timing: None

Financial Activity Planning Advisory Board Recommendation
FY 1998 $1,024,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $300,857 $354,210 $655,067
April 1, 2001 $682,633 $86,005 $768,638
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$848,000 General County Bonds $848,000 $848,000 $0 $0 $0 $0 $0 $0 $0 $0
$848,000 Total $848,000 $848,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 215b



Anne Arundel County, Maryland Capital Budget and Program

D478500 Emergency Storm Drain Class: Storm Drains FY2002 Council Approved
Description
This project provides funding for upgrading and replacing old and deteriorated stormwater
systems. .
Location

This Project Will Require Funding Beyond the Program.

Countywide
Benefit Cortywnide
The project will provide protection to existing public and private properties by eliminating
stormwater problem sites, enhancing protection of water quality, and providing quick
response to emergency stormwater problems.
Amendment History
Prior approval has been adjusted to show the combination of D4670, Emergency SD FY98.
Prior approval has been adjusted to show the closing of jobs on this project.

Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$4,000,000 Other $4,362,171  $1,362,171 $500,000 $500,000 $500 $500 $500 $500 $500
$4,000,000 Total $4,362,171  $1,362,171 $500,000 $500,000 $500 $500 $500 $500 $500

More (Less) Than Prior Year Program: $362,171 ($137,829) $0 $0 $0 $0 $0 $0 $500 Multi-Yr

Sunday, July 01, 2001 Paae 216a



Anne Arundel County, Maryland Capital Budget and Program

D478500 Emergency Storm Drain Class: Storm Drains FY2002

Council Approved
Project Status
1. Current Status Of This Project: Multi-year

Change from Prior Year
1. Change in Name or Description: Added Note about Future Funding

2. Action Taken In Current Fiscal Year: Completed Construction of Arundel Beach Road
SD, Ashburton Drive SD, Marydell Road SD, Sutton Drive SD, Thelma Avenue SD,
Geneva and Montrose Road SD. Initiated Construction of Blue Bird Drive SD, Rainbow
Drive SD, Old County Road SD, Holloway Road SD and Monard Avenue SD.

2. Change in Total Project Cost: Added FY'07 Funding
3. Change in Scope: None

4. Change in Timing: None
3. Action Required To Complete This Project: Multi-Year

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $3,000,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $961,269 $181,230 $1,142,499
April 1, 2001 $829,825 $278,334 $1,108,159
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$4,000,000 General County Bonds $4,362,171  $1,362,171 $500,000 $500,000 $500 $500 $500 $500 $500
$4,000,000 Total $4,362,171  $1,362,171 $500,000 $500,000 $500 $500 $500 $500 $500
More (Less) Than Prior Year Program: $362,171 ($137,829) $0 $0 $0 $0 $0 $0 $500 Multi-Yr

Sunday, July 01, 2001 Paae 216b



Anne Arundel County, Maryland Capital Budget and Program

D480600 Old Mill Rd Cul Rep Class: Storm Drains FY2002 Council Approved
oW & ONTHORSE K
Description NO g
This project is for the replacement of the Old Mill Road culvert for Severn Run in the vicinity & g
of Red Miles Lane.
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Amendment History ) “w
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$20,000 Plans and Engineering $20,000 $0 $20,000 $20,000 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $0 $1,000 $1,000 $0 $0 $0 $0 $0 $0
$238,000 Construction $238,000 $0 $0 $0 $238 $0 $0 $0 $0 $0
$13,000 Overhead $13,000 $0 $1,000 $1,000 $12 $0 $0 $0 $0 $0
$272,000 Total $272,000 $0 $22,000 $22,000 $250 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 217a



Anne Arundel County, Maryland

D480600 Old Mill Rd Cul Rep Class: Storm Drains

Capital Budget and Program

FY2002 Council Approved

Project Status
1. Current Status Of This Project: Programmed

Change from Prior Year
1. Change in Name or Description: None

2. Action Taken InCurrent Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction And Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $272,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005 FY2006  FY2007 6 Years
$272,000 General County Bonds $272,000 $0 $22,000 $22,000 $250 $0 $0 $0 $0 $0
$272,000 Total $272,000 $0 $22,000 $22,000 $250 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 217b



Anne Arundel County, Maryland Capital Budget and Program

D480700 Burns Cross Rd Cul Class: Storm Drains FY2002 Council Approved
OW 3 ONTHORSE 4
Description NO g
This project is for the replacement of the Burns Crossing Road culverts for Severn Run near & g
the intersection of Burns Crossing Road and Old Mill Road to correct flooding conditions.
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Amendment History ) “w
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$25,000 Plans and Engineering $25,000 $0 $25,000 $25,000 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $0 $1,000 $1,000 $0 $0 $0 $0 $0 $0
$154,000 Construction $154,000 $0 $0 $0 $154 $0 $0 $0 $0 $0
$10,000 Overhead $10,000 $0 $1,000 $1,000 $9 $0 $0 $0 $0 $0
$190,000 Total $190,000 $0 $27,000 $27,000 $163 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 218a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D480700 Burns Cross Rd Cul Class: Storm Drains

Project Status
1. Current Status Of This Project: Programmed

Change from Prior Year
1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction And Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation
FY 1999 $181,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$190,000 General County Bonds $190,000 $0 $27,000 $27,000 $163 $0 $0 $0 $0 $0
$190,000 Total $190,000 $0 $27,000 $27,000 $163 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 218b



Anne Arundel County, Maryland Capital Budget and Program

D480800 Hog Farm Rd Cul Rep Class: Storm Drains FY2002 Council Approved

Description F

ph Aoy

This project consists of replacement of the Hog Farm Road culvert for Jabez Branch and
replacement of a five-barrel system with a single culvert in the vicinity of Heatherfield Lane.

Benefit ADC Map Page 13 o
Flood Relief g
CouRTLAS]
1 Q §HA\WN/E
Amendment History Ry )
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$42,000 Plans and Engineering $42,000 $42,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$284,000 Construction $284,000 $284,000 $0 $0 $0 $0 $0 $0 $0 $0
$16,000 Overhead $16,000 $16,000 $0 $0 $0 $0 $0 $0 $0 $0
$343,000 Total $343,000 $343,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 219a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D480800 Hog Farm Rd Cul Rep Class: Storm Drains

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Completed Design 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation
FY 1999 $343,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $3,054 $16,902 $19,955
April 1, 2001 $46,159 $7,787 $53,946
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$343,000 General County Bonds $343,000 $343,000 $0 $0 $0 $0 $0 $0 $0 $0
$343,000 Total $343,000 $343,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 219b



Anne Arundel County, Maryland

Capital Budget and Program

D480900

Description

This project consists of replacement of the New Cut Road culvert located south of Pasture

New Cut Rd Cul Rep

Class: Storm Drains

Brook Road. The existing culvert is deteriorating and will fail if not replaced.

Benefit

Preventive Maintenance

FY2002

Council Approved

A0 Map Fage 7

’

EREUDG,

Amendment History g .
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$34,000 Plans and Engineering $34,000 $0 $34,000 $34,000 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $0 $1,000 $1,000 $0 $0 $0 $0 $0 $0
$232,000 Construction $232,000 $0 $0 $0 $232 $0 $0 $0 $0 $0
$2,000 Overhead $2,000 $0 $2,000 $2,000 $0 $0 $0 $0 $0 $0
$269,000 Total $269,000 $0 $37,000 $37,000 $232 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 220a



Anne Arundel County, Maryland

Capital Budget and Program

D480900 New Cut Rd Cul Rep

Project Status
1. Current Status Of This Project: Programmed

2. Action Taken In Current Fiscal Year: None

3. Action Required To Complete This Project: Design, Construction And Performance

Initial Total Project Cost Estimate

Class: Storm Drains

Change from Prior Year

FY2002 Council Approved

1. Change in Name or Description: None

2. Change in Total Project Cost: None

3. Change in Scope: None

4. Change in Timing: None

Financial Activity

Planning Advisory Board Recommendation

FY 1999 $256,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$269,000 General County Bonds $269,000 $0 $37,000 $37,000 $232 $0 $0 $0 $0 $0
$269,000 Total $269,000 $0 $37,000 $37,000 $232 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 220b



Anne Arundel County, Maryland Capital Budget and Program

D481000 Central Ave Cul Repl Class: Storm Drains FY2002 Council Approved

\ % fohous)
X ﬁ

Description

This project consists of replacement of the deteriorating twin barrel Central Avenue culvert fo
Sawmill Creek in the vicinity of Dorsey Road.

Benefit
Flood Relief

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$34,000 Plans and Engineering $34,000 $0 $34,000 $34,000 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $0 $1,000 $1,000 $0 $0 $0 $0 $0 $0
$216,000 Construction $216,000 $0 $0 $0 $216 $0 $0 $0 $0 $0
$13,000 Overhead $13,000 $0 $2,000 $2,000 $11 $0 $0 $0 $0 $0
$264,000 Total $264,000 $0 $37,000 $37,000 $227 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 221a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D481000 Central Ave Cul Repl Class: Storm Drains

Project Status
1. Current Status Of This Project: Programmed

Change from Prior Year
1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction And Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation
FY 1999 $264,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$264,000 General County Bonds $264,000 $0 $37,000 $37,000 $227 $0 $0 $0 $0 $0
$264,000 Total $264,000 $0 $37,000 $37,000 $227 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 221b



Anne Arundel County, Maryland

Capital Budget and Program

D481100 Capetown SWMP Rehab Class: Storm Drains FY2002 Council Approved
. . i > "{' A o4 d TrRES
Description i WA Y 5 PURNING TR T
This project consists of upgrade and rehabilitation of the existing Capetown Stormwater 5 % % ;.ﬁ",-" 4
Management Pond. Anticipated upgrades and rehabilitation include conversion of the pond e % ;'
from a water quantity management pond to a water quality pond; replacing the spillway; ®
providing a new access road; repair leaks in the embankment and various other H ‘4
improvements.
This Project Is Complete. o : O
.-. NER iy,
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Benefit ADC Map Page 16 e
Water Quality Improvement.
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Amendment History N g ‘ ¥
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$26,000 Plans and Engineering $26,000 $26,000 $0 $0 $0 $0 $0 $0 $0 $0
$0 Land $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$186,000 Construction $186,000 $186,000 $0 $0 $0 $0 $0 $0 $0 $0
$11,000 Overhead $11,000 $11,000 $0 $0 $0 $0 $0 $0 $0 $0
$223,000 Total $223,000 $223,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 222a



Anne Arundel County, Maryland Capital Budget and Program
D481100 Capetown SWMP Rehab Class: Storm Drains FY2002

Council Approved

Project Status
1. Current Status Of This Project: Complete

Change from Prior Year

1. Change in Name or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change in Total Project Cost: This project is complete, and will be closed as of
6/30/01. At that time, all unspent funding authority for this project will be eliminated. This

expected availability of funds has been considered in determining affordability targets for
the FY2002 Capital Budget and Program.

3. Action Required To Complete This Project: Performance

3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $150,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $23,605 $18,204 $41,809
April 1, 2001 $189,183 $24,165 $213,348
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$223,000 General County Bonds $223,000 $223,000 $0 $0 $0 $0 $0 $0 $0 $0
$223,000 Total $223,000 $223,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 222b



Anne Arundel County, Maryland Capital Budget and Program

D499900 NPDES SD Retrofits Class: Storm Drains FY2002 Council Approved
Description
This project will design and construct remedial stream stabilization and other infrastructure
retrofits that are identified as needed through the NPDES watershed studies. .
Location
This Project Will Require Funding Beyond the Program.
Countywide
Benefit Conrtywide
Water Quality Improvement
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$175,000 Plans and Engineering $290,000 $50,000 $40,000 $40,000 $40 $40 $40 $40 $40
$7,000 Land $8,000 $2,000 $1,000 $1,000 $1 $1 $1 $1 $1
$1,813,000 Construction $3,122,000 $518,000 $434,000 $434,000 $434 $434 $434 $434 $434
$105,000 Overhead $180,000 $30,000 $25,000 $25,000 $25 $25 $25 $25 $25
$2,100,000 Total $3,600,000 $600,000 $500,000 $500,000 $500 $500 $500 $500 $500
More (Less) Than Prior Year Program: $1,500,000 $0 $200,000 $200,000 $200 $200 $200 $200 $500 Multi-Yr

Sunday, July 01, 2001 Paae 223a



Anne Arundel County, Maryland

D499900 NPDES SD Retrofits

Capital Budget and Program
Class: Storm Drains FY2002

Council Approved
Project Status

Change from Prior Year
1. Current Status Of This Project: Active

1. Change in Name or Description: Added Note about Future Funding

2. Action Taken In Current Fiscal Year: Ongoing Design of Water Quality Conversion of 2. Change in Total Project Cost: Increased FY'02 and Out-Year Funding and Added
the Fox Chase, Cloverleaf and Grays Luck SWM Ponds and Sunnyfield Outfall Initiated FY'07 Funding
Under D4069

3. Change in Scope: None
3. Action Required To Complete This Project: Complete Design, Construction and
Performance of Ongoing and New Contracts 4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 2000 $1.800.000

Expended Encumbered Total The PAB Recommendation is identical to the County
. . . Executive's Proposal.
Funding Increased in FY'02 Requset to Address April 1, 2000 $29,356 $65,852 $95,208
Projected Requirements
April 1, 2001 $98,766 $5,231 $103,997
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$2,100,000 General County Bonds $3,600,000 $600,000 $500,000 $500,000 $500 $500 $500 $500 $500
$2,100,000 Total $3,600,000 $600,000 $500,000 $500,000 $500 $500 $500 $500 $500
More (Less) Than Prior Year Program:  $1,500,000 $0 $200,000 $200,000 $200 $200 $200 $200 $500 Multi-Yr

Sunday, July 01, 2001 Paae 223b



Anne Arundel County, Maryland Capital Budget and Program

D501400 Lake Drive Storm Drain Class: Storm Drains FY2002 Council Approved
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Flood Relief.

Amendment History
rior Y20 Capi gram ($000) @ | Beyond
Project Total Phase Project Total Approval |county Exec  Council | FY2003  FY2004  FY2005  FY2006  Fy2007 | 6 Years
$10,000  Plans and Engineering $10,000 $ $0 $0 $0 $0 $0 $0 $ $
$110,000  Construction $110,000 $ $0 $0 $0 $0 $0 $0 $ $
$6,000  Overhead $6,000 $ $0 $0 $0 $0 $0 $0 $ $
$126,000 Total $126,000 $ $0 $0 $0 $0 $0 $0 $ $
More (Less) Than Prior Year Program $0 $ $0 $0 $0 $0 $0 $0 $ $




Anne Arundel County, Maryland Capital Budget and Program
D501400 Lake Drive Storm Drain Class: Storm Drains FY2002

Council Approved

Project Status
1. Current Status Of This Project: Complete

Change from Prior Year

1. Change in Name or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change in Total Project Cost: This project is complete, and will be closed as of
6/30/01. At that time, all unspent funding authority for this project will be eliminated. This

expected availability of funds has been considered in determining affordability targets for
the FY2002 Capital Budget and Program.

3. Action Required To Complete This Project: Performance

3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 2000 $126,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $102,149 $1,364 $103,513
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$126,000 General County Bonds $126,000 $126,000 $0 $0 $0 $0 $0 $0 $0 $0
$126,000 Total $126,000 $126,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 224b



Anne Arundel County, Maryland Capital Budget and Program

D501500 Gov Bridge Culverts Repl Class: Storm Drains FY2002 Council Approved
— . ki o

Description %,

This project consist of upgrade and replacement of culverts at mileposts 0.45 and 1.65 on RGE amen .

Governor Bridge Road. B4 &

This Project is Complete.

Benefit ADC Map Page 4 2
Flood Relief
Amendment Hist NS
mendment History & 2 N
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$25,000 Plans and Engineering $25,000 $25,000 $0 $0 $0 $0 $0 $0 $0 $0
$15,000 Land $15,000 $15,000 $0 $0 $0 $0 $0 $0 $0 $0
$120,000 Construction $120,000 $120,000 $0 $0 $0 $0 $0 $0 $0 $0
$8,000 Overhead $8,000 $8,000 $0 $0 $0 $0 $0 $0 $0 $0
$168,000 Total $168,000 $168,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 225a



Anne Arundel County, Maryland Capital Budget and Program

D501500 Gov Bridge Culverts Repl Class: Storm Drains FY2002

Council Approved

Project Status
1. Current Status Of This Project: Complete

Change from Prior Year

1. Change in Name or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change in Total Project Cost:This Project is Complete,and Will Be Closed as of
6/30/01. At that Time,All Unspent Funding Authority for This Project Will Be Eliminated.

This Expected Availability of Funds Has Been Considered in Determining Affordability
Targets for the FY2002 Capital Budget and Program

3. Action Required To Complete This Project: Performance

3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 2000 $168,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $14,490 $9,158 $23,648
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$168,000 General County Bonds $168,000 $168,000 $0 $0 $0 $0 $0 $0 $0 $0
$168,000 Total $168,000 $168,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 225b



Anne Arundel County, Maryland Capital Budget and Program

D501600 St. George Rd Culverts Class: Storm Drains FY2002 Council Approved
“rp

Description

This project consist of upgrade and replacement of culverts at mileposts 0.01 and 0.25 on St.
George Barber Road.

509

This Project is Complete.

Benefit ADC Map Page 4 2
Flood Relief
Amendment Hist NS
mendment History & 2 N
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$25,000 Plans and Engineering $25,000 $25,000 $0 $0 $0 $0 $0 $0 $0 $0
$15,000 Land $15,000 $15,000 $0 $0 $0 $0 $0 $0 $0 $0
$120,000 Construction $120,000 $120,000 $0 $0 $0 $0 $0 $0 $0 $0
$8,000 Overhead $8,000 $8,000 $0 $0 $0 $0 $0 $0 $0 $0
$168,000 Total $168,000 $168,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 226a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D501600 St. George Rd Culverts Class: Storm Drains

Project Status
1. Current Status Of This Project: Complete

Change from Prior Year

1. Change in Name or Description: Noted Project Complete
2. Action Taken In Current Fiscal Year: Completed Construction 2. Change in Total Project Cost: This Project is Complete,and Will Be Closed as of
6/30/01. At that Time,All Unspent Funding Authority for This Project Will Be Eliminated.

This Expected Availability of Funds Has Been Considered in Determining Affordability
Targets for the FY2002 Capital Budget and Program

3. Action Required To Complete This Project Performance

3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 2000 $168,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $11,169 $13,370 $24,539
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$168,000 General County Bonds $168,000 $168,000 $0 $0 $0 $0 $0 $0 $0 $0
$168,000 Total $168,000 $168,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 226b



Anne Arundel County, Maryland Capital Budget and Program

D501700 Brock Bridge Rd Culverts Class: Storm Drains FY2002 Council Approved

Description

This project consist of upgrade and replacement of culverts at six locations on Brock Bridge
north of MD Route 198.

Benefit
Flood Relief

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$26,000 Plans and Engineering $26,000 $0 $26,000 $26,000 $0 $0 $0 $0 $0 $0
$16,000 Land $16,000 $0 $16,000 $16,000 $0 $0 $0 $0 $0 $0
$231,000 Construction $231,000 $0 $0 $0 $231 $0 $0 $0 $0 $0
$14,000 Overhead $14,000 $0 $2,000 $2,000 $12 $0 $0 $0 $0 $0
$287,000 Total $287,000 $0 $44,000 $44,000 $243 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 227a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D501700 Brock Bridge Rd Culverts Class: Storm Drains

Project Status
1. Current Status Of This Project: Programmed

Change from Prior Year
1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance. 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation
FY 2000 $273,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. ) . . Executive's Proposal.
Increased Cost in FY'01 Due to Moving the Project April 1, 2000 $0 $0 $0
Out in the Program 1 Year
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$287,000 General County Bonds $287,000 $0 $44,000 $44,000 $243 $0 $0 $0 $0 $0
$287,000 Total $287,000 $0 $44,000 $44,000 $243 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 227b



Anne Arundel County, Maryland Capital Budget and Program

D501800 Fallon Drive Storm Drain Class: Storm Drains FY2002 Council Approved
Description ——1 ?
This project consist of replacement of approximately 800 feet of 24-inch storm drain pipe and X o 4
the addition of new inlets in Fallon Drive to alleviate flooding. it
&

[~ iay
Benefit ADC Map Page 9 %
Flood Relief.

Amendment History Lal
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$21,000 Plans and Engineering $21,000 $0 $21,000 $21,000 $0 $0 $0 $0 $0 $0
$10,000 Land $10,000 $0 $10,000 $10,000 $0 $0 $0 $0 $0 $0
$189,000 Construction $189,000 $0 $0 $0 $189 $0 $0 $0 $0 $0
$12,000 Overhead $12,000 $0 $3,000 $3,000 $9 $0 $0 $0 $0 $0
$232,000 Total $232,000 $0 $34,000 $34,000 $198 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 228a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D501800 Fallon Drive Storm Drain Class: Storm Drains

Project Status
1. Current Status Of This Project: Programmed

Change from Prior Year
1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance. 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation
FY 2000 $221,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. ) . . Executive's Proposal.
Increased Cost in FY'01 Due to Moving the Project April 1, 2000 $0 $0 $0
Out in the Program 1 Year
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$232,000 General County Bonds $232,000 $0 $34,000 $34,000 $198 $0 $0 $0 $0 $0
$232,000 Total $232,000 $0 $34,000 $34,000 $198 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 228b



Anne Arundel County, Maryland

Capital Budget and Program

D505100 New Cut Farms SD

Description

This project consists of rehabilitating the closed storm drain system in Silo Road, Grainfield

Class: Storm Drains

Road, and Grassland Road in the New Cut Farms Subdivision.

FY2002 Council Approved

i

% ¢
=
Benefit H
Flood Relief. .
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$26,000 Plans and Engineering $26,000 $0 $26,000 $26,000 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $0 $1,000 $1,000 $0 $0 $0 $0 $0 $0
$200,000 Construction $200,000 $0 $200,000 $200,000 $0 $0 $0 $0 $0 $0
$12,000 Overhead $12,000 $0 $12,000 $12,000 $0 $0 $0 $0 $0 $0
$239,000 Total $239,000 $0 $239,000 $239,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Paae 229a
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Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D505100 New Cut Farms SD Class: Storm Drains

Project Status
1. Current status of this project: Programmed

Change from Prior Year
1. Change in Name or Description: None

2. Action taken in Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action required to complete this project: Design,Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $239,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005 FY2006  FY2007 6 Years
$239,000 General County Bonds $239,000 $0 $239,000 $239,000 $0 $0 $0 $0 $0 $0
$239,000 Total $239,000 $0 $239,000 $239,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 229b



Anne Arundel County, Maryland Capital Budget and Program

D505200 Shady Side Culverts Class: Storm Drains

Description

This project consists of rehabilitating and/or replacing 11 failing culverts on Columbia Beach
Road, Steamboat Road, Cedarhurst Road, and Chalk Point Road in the Shady Side area.

Benefit ADC Map Page 30
Flood Relief.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$21,000 Plans and Engineering $21,000 $0 $21,000 $21,000 $0 $0 $0 $0 $0 $0
$144,000 Construction $144,000 $0 $144,000 $144,000 $0 $0 $0 $0 $0 $0
$8,000 Overhead $8,000 $0 $8,000 $8,000 $0 $0 $0 $0 $0 $0
$173,000 Total $173,000 $0 $173,000 $173,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 230a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D505200 Shady Side Culverts Class: Storm Drains

Project Status
1. Current Status of This Project: Programmed

Change from Prior Year
1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design,Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $173,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$173,000 General County Bonds $173,000 $0 $173,000 $173,000 $0 $0 $0 $0 $0 $0
$173,000 Total $173,000 $0 $173,000 $173,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 230b



Anne Arundel County, Maryland Capital Budget and Program
D510200 Saunders Point Storm Drains Class: Storm Drains FY2002 Council Approved

Description %///// ,@,.m(
This project is to provide storm drains in the community of Saunders Point to relieve flooding %, 4

and drainage problems in various locations within the community. These include the ? é
%, ¢ < 94

intersection of Warfield Road, Carvel Lane and Stuart Road; Carvel Lane at Lee Drive; Carvel .
g, %@" %, > et
Drive; intersection of Carroll Drive and Brice Circle; Carroll Drive, Lee Drive, Wakefield Road ) % %’

Lane before Ridgely Drive; Ridgely Avenue; Carroll Drive between Brice Circle and Ridgely
and Warfield Road; and a low point in Wakefield Road.

Benefit ADC Map Page 25

z
Flood Relief

Amendment History 2 /

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $49,000 $0 $49,000 $49,000 $0 $0 $0 $0 $0 $0

Land $8,000 $0 $8,000 $8,000 $0 $0 $0 $0 $0 $0

Construction $400,000 $0 $0 $0 $400 $0 $0 $0 $0 $0

Overhead $22,000 $0 $5,000 $5,000 $17 $0 $0 $0 $0 $0

$0 Total $479,000 $0 $62,000 $62,000 $417 $0 $0 $0 $0 $0

More (Less) Than Prior Year Program: $479,000 $0 $62,000 $62,000 $417 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 231a



Anne Arundel County, Maryland Capital Budget and Program

FY2002 Council Approved

D510200 Saunders Point Storm Drains Class: Storm Drains

Project Status
1. Current status of this project: New

Change from Prior Year
1. Change in Name or Description: None

2. Action taken in Current Fiscal Year: New 2. Change in Total Project Cost: None

3. Action required to complete this project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate

Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $479,000 $0 $62,000 $62,000 $417 $0 $0 $0 $0 $0
$0 Total $479,000 $0 $62,000 $62,000 $417 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $479,000 $0 $62,000 $62,000 $417 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 231b



Anne Arundel County, Maryland Capital Budget and Program
D510300 Long Pt Rd SD Rehab Class: Storm Drains FY2002 Council Approved

s [ S 'y& S
Description & . %
5 &< g 3 PA N

Upgrade the existing storm drain system in Long Point Road, Ibis Drive and Puffin Court by ) X §
correcting undersized pipes to alleviate major flooding ? O g
£
)

RWG o,

Alpg
&
el

AD %, %

D S
4 NS
Benefit ADC Map Page 10 o o
Flood Relief LS 2, OGS
/ & "““".'
LR o5 //
% 7, RAINES
Amendment History &/@A '
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $14,000 $0 $14,000 $14,000 $0 $0 $0 $0 $0 $0
Land $10,000 $0 $10,000 $10,000 $0 $0 $0 $0 $0 $0
Construction $101,000 $0 $101,000 $101,000 $0 $0 $0 $0 $0 $0
Overhead $6,000 $0 $6,000 $6,000 $0 $0 $0 $0 $0 $0
$0 Total $131,000 $0 $131,000 $131,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $131,000 $0 $131,000 $131,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 232a



Anne Arundel County, Maryland Capital Budget and Program

D510300 Long Pt Rd SD Rehab Class: Storm Drains FY2002

Council Approved

Project Status
1. Current status of this project: New

Change from Prior Year
1. Change in Name or Description: None

2. Action taken in Current Fiscal Year: New 2. Change in Total Project Cost: None

3. Action required to complete this project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $131,000 $0 $131,000 $131,000 $0 $0 $0 $0 $0 $0
$0 Total $131,000 $0 $131,000 $131,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $131,000 $0 $131,000 $131,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 232b
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Project Title

Aurora Hills SD Rehb

Boyds Creek Dredging
Broadwater Ceek Dredging
Brookfield Outfall Rehab
Carrs Creek Dredging
Chartwell Stream Restoration
Chg Agst Clsd Projects
Church Creek Stream Restoratn
Cockey Creek Dredging
Cornfield Creek Dredging
Crofton Trib Restoration
Cypress Creek Dredging
Cypress Creek Retrofit

DMP Site Management

Dulls Corner Stream Restoratn
Elvaton Twn Swm Fac
Forked Creek Dredging
Gingerville SWMP Upgrade
Grays Creek Dredging
Harundale Swm Facility
Howard Branch Stream Rest.
Little Magothy Dredging
Locust Cove Dredging
Marley Stat Wetland

Mill Creek Dredging Project
Norfolk FL PIn Mgmt

NSA Flood Plain Rest

Olin Dr. Fish Passage

Park Rd Outfall Rehab
Parker Creek Dredging

Plum Creek Dredging

Page

130
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Pocahontas Creek Hdw Dredging
Pooles Gut Dredging

Prg Ruppert Ravine Reno

Reidel Road SWM Pond
Riva/Annap SD Outfall Rehab
Rockhill Creek Road Cove
Rockhold Creek Jetty

Shipley's Choice SWM

Sloop, Eli and Long Coves
Sloop,Eli&Long Coves Retrofits
Stream & Ecological Restor

Tar & White's Cove Drdg
Warehouse Crk Drdg/Stream Rstr
Waterway Dredge Placement
Waterway Improv Proj Pln
Waterway Improvement Program
Wilelinor SWMPS Rehab

Page
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Project Class Summary - Project Listing Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007

Project Class: Waterway | mprovement

Q358600 Tar & White's Cove Drdg $228,000 $228,000 $0 $0 $0 $0 $0 $0
Q416000 Chg Agst Clsd Projects $60,000 $60,000 $0 $0 $0 $0 $0 $0
Q437300 Stream & Ecological Restor $6,191,000 $2,766,000 $550,000 $575,000 $575,000 $575,000 $575,000 $575,000
Q449600 Norfolk FL PIn Mgmt $829,000 $0 $0 $0 $829,000 $0 $0 $0
Q462900 Cockey Creek Dredging $693,000 $693,000 $0 $0 $0 $0 $0 $0
Q463000 Cornfield Creek Dredging $533,300 $533,300 $0 $0 $0 $0 $0 $0
Q463100 Elvaton Twn Swm Fac $633,000 $111,000 $522,000 $0 $0 $0 $0 $0
Q463200 Harundale Swm Facility $558,000 $257,000 $301,000 $0 $0 $0 $0 $0
Q463300 Marley Stat Wetland $383,000 $0 $251,000 $132,000 $0 $0 $0 $0
Q463400 Parker Creek Dredging $869,000 $478,000 $391,000 $0 $0 $0 $0 $0
Q463500 Prg Ruppert Ravine Reno $339,000 $339,000 $0 $0 $0 $0 $0 $0
Q463600 Waterway Improv Proj Pln $200,000 $150,000 $50,000 $0 $0 $0 $0 $0
Q474900 Brookfield Outfall Rehab $166,000 $166,000 $0 $0 $0 $0 $0 $0
Q475000 Waterway Dredge Placement $239,000 $239,000 $0 $0 $0 $0 $0 $0
Q482900 Cypress Creek Dredging $1,378,000  $1,378,000 $0 $0 $0 $0 $0 $0
Q483000 Locust Cove Dredging $189,000 $532,000 ($343,000) $0 $0 $0 $0 $0
Q483300 Mill Creek Dredging Project $285,000 $285,000 $0 $0 $0 $0 $0 $0
Q483400 Forked Creek Dredging $204,000 $204,000 $0 $0 $0 $0 $0 $0
Q483500 Grays Creek Dredging $696,000 $696,000 $0 $0 $0 $0 $0 $0
Q483700 Aurora Hills SD Rehb $308,000 $0 $58,000 $250,000 $0 $0 $0 $0
Q488100 Rockhold Creek Jetty $728,000 $149,000 $579,000 $0 $0 $0 $0 $0
Q489700 Howard Branch Stream Rest. $282,000 $282,000 $0 $0 $0 $0 $0 $0
Q489800 Olin Dr. Fish Passage $440,000 $0 $56,000 $384,000 $0 $0 $0 $0
Q489900 NSA Flood Plain Rest $1,010,000 $0 $57,000 $6,000 $213,000 $300,000 $434,000 $0
Q497300 Rockhill Creek Road Cove $210,000 $172,000 $38,000 $0 $0 $0 $0 $0
Q497400 Sloop, Eli and Long Coves $872,000 $50,000 $60,000 $762,000 $0 $0 $0 $0
Q497500 Pooles Gut Dredging $398,000 $25,000 $41,000 $332,000 $0 $0 $0 $0
Q497600 Park Rd Outfall Rehab $195,000 $0 $45,000 $150,000 $0 $0 $0 $0

Sunday, July 01, 2001



Project Class Summary - Project Listing Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Q497700 Gingerville SWMP Upgrade $504,000 $504,000 $0 $0 $0 $0 $0 $0
Q497800 Little Magothy Dredging $1,455,000 $480,000 $975,000 $0 $0 $0 $0 $0
Q498000 Broadwater Ceek Dredging $2,359,000 $441,000 $0 $0 $1,918,000 $0 $0 $0
Q498200 Reidel Road SWM Pond $335,000 $0 $60,000 $275,000 $0 $0 $0 $0
Q500000 DMP Site Management $800,000 $200,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000
Q503800 Chartwell Stream Restoration $318,000 $0 $318,000 $0 $0 $0 $0 $0
Q503900 Dulls Corner Stream Restoratn $400,000 $400,000 $0 $0 $0 $0 $0 $0
Q509400 Cypress Creek Retrofit $1,096,000 $0 $0 $174,000 $922,000 $0 $0 $0
Q509500 Boyds Creek Dredging $85,000 $35,000 $50,000 $0 $0 $0 $0 $0
Q509600 Carrs Creek Dredging $1,611,000 $50,000 $84,000 $1,477,000 $0 $0 $0 $0
Q509700 Plum Creek Dredging $40,000 $40,000 $0 $0 $0 $0 $0 $0
Q509800 Pocahontas Creek Hdw Dredging $208,000 $50,000 $158,000 $0 $0 $0 $0 $0
Q514000 Wilelinor SWMPS Rehab $684,000 $0 $129,000 $555,000 $0 $0 $0 $0
Q514100 Sloop,Eli&Long Coves Retrofits $1,099,000 $0 $0 $134,000 $965,000 $0 $0 $0
Q514200 Shipley's Choice SWM $312,000 $0 $312,000 $0 $0 $0 $0 $0
Q514300 Crofton Trib Restoration $594,000 $0 $0 $0 $594,000 $0 $0 $0
Q514400 Riva/Annap SD Outfall Rehab $1,029,000 $0 $141,000 $888,000 $0 $0 $0 $0
Q514500 Warehouse Crk Drdg/Stream Rstr $74,000 $0 $74,000 $0 $0 $0 $0 $0
Q514600 Waterway Improvement Program $8,755,000 $0 $0 $0 $0 $2,900,000 $2,855,000 $3,000,000
Q514700 Church Creek Stream Restoratn $778,000 $0 $170,000 $608,000 $0 $0 $0 $0

Total Waterway | mprovement $41,652,300 $11,993,300  $5227,000  $6,802,000  $6,116,000  $3,875000  $3,964,000  $3,675,000

Sunday, July 01, 2001



Project Class Summary - Funding Detall Council Approved

Project Project Title Total Prior FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Project Class. Waterway | mprovement
Bonds
General County Bonds $23,740,300 $5,272,300 $3,222,000 $3,363,000 $2,883,000 $3,000,000 $3,000,000 $3,000,000
Bonds $23,740,300 $5,272,300 $3,222,000 $3,363,000 $2,883,000 $3,000,000 $3,000,000 $3,000,000
PayGo
General Fund PayGo $3,885,000 $1,460,000 $425,000 $400,000 $400,000 $400,000 $400,000 $400,000
PayGo $3,885,000 $1,460,000 $425,000 $400,000 $400,000 $400,000 $400,000 $400,000
Grants & Aid
EPA Erosion & Water Qlty $337,000 $0 $19,000 $2,000 $71,000 $100,000 $145,000 $0
Other Fed Grants $15,000 $0 $15,000 $0 $0 $0 $0 $0
MDE Erosion & Water Qlty $2,408,000 $341,000 $19,000 $1,219,000 $585,000 $100,000 $144,000 $0
MD Waterway Improvement $7,196,000 $3,164,000 $778,000 $1,352,000 $1,902,000 $0 $0 $0
Other State Grants $3,919,000 $1,604,000 $749,000 $466,000 $275,000 $275,000 $275,000 $275,000
Grants & Aid $13,875,000 $5,109,000 $1,580,000 $3,039,000 $2,833,000 $475,000 $564,000 $275,000
Other
Developer Contribution $35,000 $35,000 $0 $0 $0 $0 $0 $0
Other Funding Sources $117,000 $117,000 $0 $0 $0 $0 $0 $0
Other $152,000 $152,000 $0 $0 $0 $0 $0 $0
Waterway | mprovement $41,652,300  $11,993,300  $5,227,000  $6,802,000  $6,116,000  $3,875000  $3,964,000  $3,675,000

Sunday, July 01, 2001



Anne Arundel County, Maryland Capital Budget and Program

Q358600  Tar & White's Cove Drdg Class: Waterway Improvement FY2002 Council Approved

Description
Funds are approved for dredging Tar and White Coves.

This project is linked to Rock Creek dredge material placement site, to remove dried dredge
material to make room for future projects.

Benefit

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$57,540 Plans and Engineering $57,540 $57,540 $0 $0 $0 $0 $0 $0 $0 $0
$10,000 Land $10,000 $10,000 $0 $0 $0 $0 $0 $0 $0 $0
$150,000 Construction $150,000 $150,000 $0 $0 $0 $0 $0 $0 $0 $0
$10,460 Overhead $10,460 $10,460 $0 $0 $0 $0 $0 $0 $0 $0
$228,000 Total $228,000 $228,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 233a



Anne Arundel County, Maryland Capital Budget and Program

Q358600  Tar & White's Cove Drdg Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Pursued Permit Approval for Tar Cove 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Complete Permit Approval Process, 3. Change in Scope: None

Design And Construction Of Tar Cove
4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1988 $70,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $167,581 $28,323 $195,903
April 1, 2001 $182,650 $598 $183,248
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$183,000 General County Bonds $183,000 $183,000 $0 $0 $0 $0 $0 $0 $0 $0
$10,000 MD Waterway Improvement $10,000 $10,000 $0 $0 $0 $0 $0 $0 $0 $0
$35,000 Developer Contribution $35,000 $35,000 $0 $0 $0 $0 $0 $0 $0 $0
$228,000 Total $228,000 $228,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 233b



Anne Arundel County, Maryland Capital Budget and Program

Q416000 Chg Agst Clsd Projects Class: Waterway Improvement FY2002 Council Approved
Description
Funds are approved to allow for settlement of claims and items required in Project
Performance Phase on Waterway Improvement capital projects which have been closed out .
prior to the settiement of the claims. Location
Available balances from completed projects will be the primary source of funding for this
project.
Countywide
Benefit Cortywnide
This fund ensures that claims can be settled in the most expedient manner.
Amendment History
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$60,000 Other $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0
$60,000 Total $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 Multi-Yr

Sunday, July 01, 2001 Paae 234a



Anne Arundel County, Maryland Capital Budget and Program

Q416000 Chg Agst Clsd Projects Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Multi-Year 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Multi-Year 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Multi-Year 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1993 $50,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $8,279 $0 $8,279
April 1, 2001 $18,913 $21,880 $40,793
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$60,000 General County Bonds $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0
$60,000 Total $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 Multi-Yr

Sunday, July 01, 2001 Paae 234b



Anne Arundel County, Maryland Capital Budget and Program

Q437300 Stream & Ecological Restor Class: Waterway Improvement FY2002 Council Approved
Description
Funds are requested to design, acquire rights of way and construct stream restoration and
ecological facilities to improve both water quality and aquatic habitat. .
Location
Stream restoration and ecological facilities will include fish passages at culverts and dams to
allow fish to migrate, stream bank stabilization structures such as rosgen structures to
prevent erosion, provide self-maintaining channel velocities, and facilitate aquatic habit
growth.
This project will be partially funded by State grants.
S _ ) , Countywide
This Project Will Require Funding Beyond the Program.
Benefit Courtywide
Water Quality and Habitat Improvement.
Amendment History
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$245,000 Plans and Engineering $245,000 $245,000 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0
$816,200 Construction $816,200 $816,200 $0 $0 $0 $0 $0 $0 $0
$53,800 Overhead $53,800 $53,800 $0 $0 $0 $0 $0 $0 $0
$4,400,000 Other $5,075,000 $1,650,000 $550,000 $550,000 $575 $575 $575 $575 $575
$5,516,000 Total $6,191,000 $2,766,000 $550,000 $550,000 $575 $575 $575 $575 $575
More (Less) Than Prior Year Program: $675,000 $0 $0 $0 $25 $25 $25 $25 $575 Multi-Yr

Sunday, July 01, 2001 Paae 235a



Anne Arundel County, Maryland Capital Budget and Program

Q437300  Stream & Ecological Restor Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Multi-Year 1. Change in Name or Description: Aded Note About Future Funding

2. Action Taken In Current Fiscal Year: Completed Construction of Weems Creek West 2. Change in Total Project Cost: Added FY'07 Funding

Street Branch Streambank Restoraion, Sawmill Creek at 8th Avenue Fish Passage,

and Capital Raceway Road Fish Passage. Completed Schematic Designs For Chartwell 3. Change in Scope: None

Stream Channel Restoration and Contracted With Save Our Streams To Provide Citizen

Stream Monitoring Training. Initiated design for Cowhide Branch Retrofit, Jabez Branch 4. Change in Timing: None

Grade Control and Hines Pond Shoreline Restoration. Completed Heritage Office
Complex Best Management Practice.

3. Action Required To Complete This Project: Multi-Year

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1996 $1,360,000 Expended Encumbered Total The PAB recommendation funds $550,000 per year in
. the program.
April 1, 2000 $1,750,484 ($104,724)  $1,645,761
April 1, 2001 $2,216,646 $9,388 $2,226,034
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$479,000 General County Bonds $479,000 $479,000 $0 $0 $0 $0 $0 $0 $0
$2,475,000 General Fund PayGo $2,875,000  $1,100,000 $275,000 $275,000 $300 $300 $300 $300 $300
$2,562,000 Other State Grants $2,837,000 $1,187,000 $275,000 $275,000 $275 $275 $275 $275 $275
$5,516,000 Total $6,191,000 $2,766,000 $550,000 $550,000 $575 $575 $575 $575 $575
More (Less) Than Prior Year Program: $675,000 $0 $0 $0 $25 $25 $25 $25 $575 Multi-Yr

Sunday, July 01, 2001 Paae 235b



Anne Arundel County, Maryland Capital Budget and Program

Q449600 Norfolk FL PIn Mgmt Class: Waterway Improvement FY2002 Council Approved
Description i

o % R % & "~,€ y:
Marley Creek Watershed Assessment Report. This project will restore the existing stream \ 3 ARRa i 3

The Norfolk Flood Plain Improvement Project is one of the recommended projects from the
channel. Runoff water quality from approximately 1200 acres of drainage will be improved.

The project will be partially funded by the State grant.

Benefit
Water Quality Improvement.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$150,000 Plans and Engineering $120,000 $0 $0 $0 $0 $120 $0 $0 $0 $0
$600,000 Construction $670,000 $0 $0 $0 $0 $670 $0 $0 $0 $0
$30,000 Overhead $39,000 $0 $0 $0 $0 $39 $0 $0 $0 $0
$780,000 Total $829,000 $0 $0 $0 $0 $829 $0 $0 $0 $0
More (Less) Than Prior Year Program: $49,000 $0 ($780,000) ($780,000) $0 $829 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 236a



Anne Arundel County, Maryland Capital Budget and Program

Q449600 Norfolk FL PIn Mgmt Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Programmed 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: Cost Increased due to Change in Timing
3. Action Required To Complete This Project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: Construction Funding Moved to FY'03

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1996 $707,000 Expended Encumbered Total The PAB recommendation funds the same work effort
. but with different timing; design and construction in
April 1, 2000 $0 $0 $0 FY02 and 03.
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$195,000 General County Bonds $315,000 $0 $0 $0 $0 $315 $0 $0 $0 $0
$585,000 MDE Erosion & Water Qlty $514,000 $0 $0 $0 $0 $514 $0 $0 $0 $0
$780,000 Total $829,000 $0 $0 $0 $0 $829 $0 $0 $0 $0
More (Less) Than Prior Year Program: $49,000 $0 ($780,000) ($780,000) $0 $829 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 236b



Anne Arundel County, Maryland Capital Budget and Program

Q462900  Cockey Creek Dredging Class: Waterway Improvement FY2002 Council Approved

Description

This project is to dredge a 1900 foot long channel removing approximately 10,300 cubic yards
of material from Cockey Creek to facilitate boating navigation.

The project also includes retrofit of two strom drainage systems.

Benefit
Improved Boating Conditions.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$88,000 Plans and Engineering $88,000 $88,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$570,000 Construction $570,000 $570,000 $0 $0 $0 $0 $0 $0 $0 $0
$33,000 Overhead $33,000 $33,000 $0 $0 $0 $0 $0 $0 $0 $0
$693,000 Total $693,000 $693,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 237a



Anne Arundel County, Maryland Capital Budget and Program

Q462900  Cockey Creek Dredging Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Completed Design of Retrofit 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Construction and Performance of Retrofit 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $316,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $379,382 $10,826 $390,208
April 1, 2001 $407,906 $23,326 $431,232
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$346,000 General County Bonds $346,000 $346,000 $0 $0 $0 $0 $0 $0 $0 $0
$347,000 MD Waterway Improvement $347,000 $347,000 $0 $0 $0 $0 $0 $0 $0 $0
$693,000 Total $693,000 $693,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 237b



Anne Arundel County, Maryland Capital Budget and Program

Q463000  Cornfield Creek Dredging Class: Waterway Improvement FY2002 Council Approved

Description g T
This project is to dredge approximately 10,000 cubic yards of material from Cornfield Creek to a % '
facilitate boating navigation.

This project is complete.

‘Sé
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Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$45,400 Plans and Engineering $45,400 $45,400 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$460,000 Construction $460,000 $460,000 $0 $0 $0 $0 $0 $0 $0 $0
$25,900 Overhead $25,900 $25,900 $0 $0 $0 $0 $0 $0 $0 $0
$533,300 Total $533,300 $533,300 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 238a



Anne Arundel County, Maryland Capital Budget and Program

Q463000  Cornfield Creek Dredging Class: Waterway Improvement FY2002 Council Approved

Project Status Change from Prior Year

1. Current Status Of This Project: Complete 1. Change in Name or Description: Noted Project Complete

2. Action Taken In Current Fiscal Year: Completed construction 2. Change in Total Project Cost:This Project is Complete,and Will Be Closed as of
6/30/01. At that Time,All Unspent Funding Authority for This Project Will Be Eliminated.

3. Action Required To Complete This Project: Performance This Expected Availability of Funds Has Been Considered in Determining Affordability

Targets for the FY2002 Capital Budget and Program
3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $44,300 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $53,576 $24,856 $78,431
April 1, 2001 $442,024 $49,389 $491,414
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$208,300 General County Bonds $208,300 $208,300 $0 $0 $0 $0 $0 $0 $0 $0
$208,000 MD Waterway Improvement $208,000 $208,000 $0 $0 $0 $0 $0 $0 $0 $0
$117,000 Other Funding Sources $117,000 $117,000 $0 $0 $0 $0 $0 $0 $0 $0
$533,300 Total $533,300 $533,300 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 238b



Anne Arundel County, Maryland

Capital Budget and Program

Q463100 Elvaton Twn Swm Fac

Class: Waterway Improvement

FY2002

Council Approved

Description & F i ?
This project is to design and construct stormwater management for an area of % &
approximately 410 acres in the Marley Creek watershed to improve water quality and reduce EX ek A
erosion. This project is required to comply with requirements of the Corps of Engineers w i %
Permit for dredging of Marley Creek. 7 o »
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Amendment History o ° N § g O
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$93,000 Plans and Engineering $93,000 $93,000 $0 $0 $0 $0 $0 $0 $0 $0
$5,000 Land $5,000 $5,000 $0 $0 $0 $0 $0 $0 $0 $0
$467,000 Construction $467,000 $0 $467,000 $467,000 $0 $0 $0 $0 $0 $0
$68,000 Overhead $68,000 $13,000 $55,000 $55,000 $0 $0 $0 $0 $0 $0
$633,000 Total $633,000 $111,000 $522,000 $522,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Sunday, July 01, 2001 Paae 239a



Anne Arundel County, Maryland Capital Budget and Program

Q463100 Elvaton Twn Swm Fac Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Continued Design 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Complete design, Construction and 3. Change in Scope: None

Performance

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $293,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $83,451 $4,686 $88,136
April 1, 2001 $101,326 $4 $101,330
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$322,000 General County Bonds $322,000 $68,000 $254,000 $254,000 $0 $0 $0 $0 $0 $0
$311,000 Other State Grants $311,000 $43,000 $268,000 $268,000 $0 $0 $0 $0 $0 $0
$633,000 Total $633,000 $111,000 $522,000 $522,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 239b



Anne Arundel County, Maryland Capital Budget and Program

Q463200 Harundale Swm Facility Class: Waterway Improvement FY2002 Council Approved
Description » P
B B T %,

This project is to design and construct stormwater management and wetlands creation for an
area of approximately 250 acres in the Marley Creek Watershed to improve water quality.
This project is required to comply with requirements of the Corps of Engineers Permit for
dredging of Marley Creek.

Benefit
Water Quality Improvement.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$68,000 Plans and Engineering $68,000 $68,000 $0 $0 $0 $0 $0 $0 $0 $0
$176,000 Land $176,000 $176,000 $0 $0 $0 $0 $0 $0 $0 $0
$287,000 Construction $287,000 $0 $287,000 $287,000 $0 $0 $0 $0 $0 $0
$27,000 Overhead $27,000 $13,000 $14,000 $14,000 $0 $0 $0 $0 $0 $0
$558,000 Total $558,000 $257,000 $301,000 $301,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 240a



Anne Arundel County, Maryland Capital Budget and Program

Q463200 Harundale Swm Facility Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Completed Design 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $425,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $40,888 $36,864 $77,752
April 1, 2001 $79,642 $10,293 $89,936
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$368,000 General County Bonds $368,000 $219,000 $149,000 $149,000 $0 $0 $0 $0 $0 $0
$190,000 Other State Grants $190,000 $38,000 $152,000 $152,000 $0 $0 $0 $0 $0 $0
$558,000 Total $558,000 $257,000 $301,000 $301,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 240b



Anne Arundel County, Maryland Capital Budget and Program

Q463300 Marley Stat Wetland Class: Waterway Improvement FY2002 Council Approved
Description » P
“ 4i q“j‘ 7

This project is to design and construct wetlands at the outfall from Marley Station Mall to
improve water quality in Marley Creek by treating runoff from approximately 500 acres of
watershed.

Benefit

This project is required to comply with requirements of the Corps of Engineers Permit for
dreding of Marley Creek.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$42,000 Plans and Engineering $42,000 $0 $42,000 $42,000 $0 $0 $0 $0 $0 $0
$198,000 Land $198,000 $0 $198,000 $198,000 $0 $0 $0 $0 $0 $0
$125,000 Construction $125,000 $0 $0 $0 $125 $0 $0 $0 $0 $0
$18,000 Overhead $18,000 $0 $11,000 $11,000 $7 $0 $0 $0 $0 $0
$383,000 Total $383,000 $0 $251,000 $251,000 $132 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 241a



Anne Arundel County, Maryland Capital Budget and Program

Q463300 Marley Stat Wetland Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Programmed 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $348,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005 FY2006  FY2007 6 Years
$292,000 General County Bonds $292,000 $0 $226,000 $226,000 $66 $0 $0 $0 $0 $0
$91,000 Other State Grants $91,000 $0 $25,000 $25,000 $66 $0 $0 $0 $0 $0
$383,000 Total $383,000 $0 $251,000 $251,000 $132 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 241b



Anne Arundel County, Maryland Capital Budget and Program

Q463400 Parker Creek Dredging Class: Waterway Improvement FY2002 Council Approved

o

Description

This project is to dredge approximately 6700 cubic yards of material from Parker Creek to
facilitate boating navigation.

.

Benefit
Improved Boating Conditions.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$96,000 Plans and Engineering $96,000 $96,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$729,000 Construction $729,000 $357,000 $372,000 $372,000 $0 $0 $0 $0 $0 $0
$42,000 Overhead $42,000 $23,000 $19,000 $19,000 $0 $0 $0 $0 $0 $0
$869,000 Total $869,000 $478,000 $391,000 $391,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 242a



Anne Arundel County, Maryland

Capital Budget and Program

Q463400 Parker Creek Dredging

Project Status
1. Current Status Of This Project: Active

2. Action Taken In Current Fiscal Year: Continue Permit Approval Process

3. Action Required To Complete This Project: Design and Construction

Initial Total Project Cost Estimate

Class: Waterway Improvement

Financial Activity

FY2002 Council Approved

Change from Prior Year
1. Change in Name or Description: None

2. Change in Total Project Cost: None
3. Change in Scope: None

4. Change in Timing: None

Planning Advisory Board Recommendation

FYy 1997 $25,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $94,012 $2,994 $97,006

April 1, 2001 $103,223 $2,994 $106,217
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$376,000 General County Bonds $376,000 $0 $376,000 $376,000 $0 $0 $0 $0 $0 $0
$10,000 General Fund PayGo $10,000 $10,000 $0 $0 $0 $0 $0 $0 $0 $0
$15,000 Other Fed Grants $15,000 $0 $15,000 $15,000 $0 $0 $0 $0 $0 $0
$468,000 MD Waterway Improvement $468,000 $468,000 $0 $0 $0 $0 $0 $0 $0 $0
$869,000 Total $869,000 $478,000 $391,000 $391,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 242b



Anne Arundel County, Maryland Capital Budget and Program

Q463500 Prg Ruppert Ravine Reno Class: Waterway Improvement FY2002 Council Approved

Description

This project is to design and construct restoration of approximately 1,000 feet of severely
eroding stream channel and managing the results of uncontrolled stormwater runoff from the
median of Route 3 in Crofton. The project is located on the northern boundary of the RPG
Ruppert property owned by the Department of Recreation and Parks and leased to the
Arundel Bowman's Club.

This Project is Complete.

i
Benefit ATEC Map Page 17

Water Quality Improvement

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$40,000 Plans and Engineering $40,000 $40,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$282,000 Construction $282,000 $282,000 $0 $0 $0 $0 $0 $0 $0 $0
$16,000 Overhead $16,000 $16,000 $0 $0 $0 $0 $0 $0 $0 $0
$339,000 Total $339,000 $339,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 243a



Anne Arundel County, Maryland

Capital Budget and Program

Q463500 Prg Ruppert Ravine Reno Class: Waterway Improvement FY2002 Council Approved

Project Status
1. Current Status Of This Project: Complete

2. Action Taken In Current Fiscal Year: Completed Construction

3. Action Required To Complete This Project: Performance

Change from Prior Year
1. Change in Name or Description: Noted Project Complete

2. Change in Total Project Cost:This Project is Complete,and Will Be Closed as of
6/30/01. At that Time,All Unspent Funding Authority for This Project Will Be Eliminated.
This Expected Availability of Funds Has Been Considered in Determining Affordability
Targets for the FY2002 Capital Budget and Program

3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $339,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $102,310 $179,851 $282,161
April 1, 2001 $299,639 $39,874 $339,512
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$191,000 General County Bonds $191,000 $191,000 $0 $0 $0 $0 $0 $0 $0 $0
$148,000 Other State Grants $148,000 $148,000 $0 $0 $0 $0 $0 $0 $0 $0
$339,000 Total $339,000 $339,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 243b



Anne Arundel County, Maryland Capital Budget and Program

Q463600  Waterway Improv Proj Pin Class: Waterway Improvement FY2002 Council Approved
Description

This project is to complete feasibility study, schematic design and permit acquisition for future
planned dredging, water quality improvement, DMP site and watershed retrofit projects in the

waterway class. This will be a revolving fund project to be repaid by those that move to stant Location
alone projects for design and construction.

Countywide

Benefit Countywide
Advanced Planning for Dredging and Water Quality Projects.
Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond

Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$150,000 Other $200,000 $150,000 $50,000 $50,000 $0 $0 $0 $0 $0
$150,000 Total $200,000 $150,000 $50,000 $50,000 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $50,000 $0 $50,000 $50,000 $0 $0 $0 $0 $0 Multi-Yr

Sunday, July 01, 2001 Paae 244a



Anne Arundel County, Maryland Capital Budget and Program

Q463600  Waterway Improv Proj Pin Class: Waterway Improvement FY2002 Council Approved

Project Status Change from Prior Year

1. Current Status Of This Project: Multi-Yearar 1. Change in Name or Description: Removed Out-Dated Statement Regarding Planned
Work

2. Action Taken In Current Fiscal Year: Completed Schematic Design for Rockhill Creek

Road Cove, Pocahontas Creek and Little Magothy River Dredging 2. Change in Total Project Cost: Cost Increased to Replenish Account Due to Projects

that Did Not Move Forward
3. Action Required To Complete This Project: Ongoing Schematic Design of New

Projects Identified for Inclusion in the Waterway Class. 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 1997 $600,000 Expended Encumbered Total The PAB recommendation funds $25,000 in FY02.
April 1, 2000 $122,819 $6,322 $129,141
April 1, 2001 $146,731 $0 $146,731
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$150,000 General Fund PayGo $200,000 $150,000 $50,000 $50,000 $0 $0 $0 $0 $0
$150,000 Total $200,000 $150,000 $50,000 $50,000 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $50,000 $0 $50,000 $50,000 $0 $0 $0 $0 $0 Multi-Yr

Sunday, July 01, 2001 Paae 244b



Anne Arundel County, Maryland

Capital Budget and Program

Q474900 Brookfield Outfall Rehab

Class: Waterway Improvement

FY2002 Council Approved

Description Fmar) — : 4
This project is to rehabilitate existing outfalls and the stream bank in and adjacent to the T ”
Brookfield on the Magothy community to control water runoff and stabilize banks from further ) _. 5 .
erosion. ng v
Q €
This project is complete. .‘
&g
Benefit
Water Quality Improvement.
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$42,000 Plans and Engineering $42,000 $42,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$115,000 Construction $115,000 $115,000 $0 $0 $0 $0 $0 $0 $0 $0
$8,000 Overhead $8,000 $8,000 $0 $0 $0 $0 $0 $0 $0 $0
$166,000 Total $166,000 $166,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Sunday, July 01, 2001 Paae 245a



Anne Arundel County, Maryland

Capital Budget and Program

Q474900 Brookfield Outfall Rehab Class: Waterway Improvement FY2002 Council Approved

Project Status
1. Current Status Of This Project: Complete

2. Action Taken In Current Fiscal Year: Completed Construction

3. Action Required To Complete This Project: Performance

Change from Prior Year
1. Change in Name or Description: Noted Project Complete

2. Change in Total Project Cost:This Project is Complete,and Will Be Closed as of
6/30/01. At that Time,All Unspent Funding Authority for This Project Will Be Eliminated.
This Expected Availability of Funds Has Been Considered in Determining Affordability
Targets for the FY2002 Capital Budget and Program

3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1998 $316,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $26,119 $98 $26,216
April 1, 2001 $119,845 $5,612 $125,457
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$166,000 General County Bonds $166,000 $166,000 $0 $0 $0 $0 $0 $0 $0 $0
$0 Other State Grants $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$166,000 Total $166,000 $166,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 245b



Anne Arundel County, Maryland

Capital Budget and Program

Q475000 Waterway Dredge Placement

Description

This project is intended to provide material placement capacity for dredged material from
miscellaneous waterway Dredging Projects in Anne Arundel County.

This project is intended to authorize permitting, design, construction and right of way/land
acquisition for placement of material in upland, shoreline or in-water sites (to be determined)
to meet the needs of main channel projects identified elsewhere in the CIP. Beneficial reuse
of dredge material for examples such as shoreline erosion control, marsh creation, wetland
creation or other similar planned environmental habitat enhancement concepts will be
considered for material placement. Project title and description were revised for the FY01
CIP budget program.

Benefit
Provides Capacity for Dredging Projects.

Amendment History

Class: Waterway Improvement

77

ALC Map Psge 18

C%

.

FY2002

i

Council Approved

o

>
£
County Council adjusts FY2001 request and FY2002 program via amendments #2 and #3 to
Bill #28-00.
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$220,000 Plans and Engineering $220,000 $220,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$0 Construction $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$18,000 Overhead $18,000 $18,000 $0 $0 $0 $0 $0 $0 $0 $0
$0 Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
$239,000 Total $239,000 $239,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Sunday, July 01, 2001 Paae 246a



Anne Arundel County, Maryland Capital Budget and Program

Q475000 Waterway Dredge Placement Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Explored Alternatives 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Obtain Permit, Design and Construction 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1998 $1,296,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $21,369 $0 $21,369
April 1, 2001 $21,369 $0 $21,369
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$51,000 General County Bonds $51,000 $51,000 $0 $0 $0 $0 $0 $0 $0 $0
$188,000 Other State Grants $188,000 $188,000 $0 $0 $0 $0 $0 $0 $0 $0
$239,000 Total $239,000 $239,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 246b



Anne Arundel County, Maryland Capital Budget and Program

Q482900  Cypress Creek Dredging Class: Waterway Improvement FY2002 Council Approved

I Zl T
Description 2 qﬂ?“% , § 74 % //
This project will provide recreational boating access to the citizens of the Cypress Creek 7 5] u

Area. The estimated quantity of dredge material is 10,700 cubic yards.

Three retrofit projects are included.

Benefit
Improved Boating Conditions and Water Quality.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$89,000 Plans and Engineering $89,000 $89,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,221,000 Construction $1,221,000 $1,221,000 $0 $0 $0 $0 $0 $0 $0 $0
$66,000 Overhead $66,000 $66,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,378,000 Total $1,378,000  $1,378,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 247a



Anne Arundel County, Maryland Capital Budget and Program

Q482900  Cypress Creek Dredging Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Completed construction of dredging contract. 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Complete Permit Approval Process, 3. Change in Scope: None

Design and Construction of retrofits.
4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $792,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $46,700 $4,791 $51,491
April 1, 2001 $899,980 $64,945 $964,925
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$689,000 General County Bonds $689,000 $689,000 $0 $0 $0 $0 $0 $0 $0 $0
$689,000 MD Waterway Improvement $689,000 $689,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,378,000 Total $1,378,000  $1,378,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 247b



Anne Arundel County, Maryland Capital Budget and Program

Q483000 Locust Cove Dredging Class: Waterway Improvement

Description

This project will provide recreational boating access to the citizens of the Locust Cove Area.
The estimated quantity of dredge material is 5,500 cubic yards.

Benefit
Improved Boating Conditions and Water Quality.

Amendment History e aﬂﬂ‘im
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$63,000 Plans and Engineering $63,000 $63,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$442,000 Construction $115,000 $442,000 ($327,000) ($327,000) $0 $0 $0 $0 $0 $0
$25,000 Overhead $9,000 $25,000 ($16,000) ($16,000) $0 $0 $0 $0 $0 $0
$532,000 Total $189,000 $532,000 ($343,000) ($343,000) $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($343,000) $0 ($343,000) ($343,000) $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 248a



Anne Arundel County, Maryland Capital Budget and Program

Q483000 Locust Cove Dredging Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: Deleted Retrofit

2. Action Taken In Current FY: Initiated Project Formulation 2. Change in Total Project Cost: Reduced Due to Change in Scope

3. Action Required To Complete This Project: Complete Design And Construction 3. Change in Scope: Removed Retrofit and Reduced Amount to be Dredged

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $532,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $35,264 $1,848 $37,112
April 1, 2001 $48,201 $1,903 $50,104
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$266,000 General County Bonds $95,000 $266,000 ($171,000) ($171,000) $0 $0 $0 $0 $0 $0
$266,000 MD Waterway Improvement $94,000 $266,000 ($172,000) ($172,000) $0 $0 $0 $0 $0 $0
$532,000 Total $189,000 $532,000 ($343,000)  ($343,000) $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: ($343,000) $0 ($343,000) ($343,000) $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 248b



Anne Arundel County, Maryland

Capital Budget and Program

Q483300 Mill Creek Dredging Project

Description

This project will provide recreational boating access to the citizens of the Mill Creek Area.
The estimated quantity of dredge material is 4,150 cubic yards.

Benefit
Improved Boating Conditions.

Amendment History

Class: Waterway Improvement

—

FY2002 Council Approved

.-.

PADDOG X
i
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Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$68,000 Plans and Engineering $68,000 $68,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$201,000 Construction $201,000 $201,000 $0 $0 $0 $0 $0 $0 $0 $0
$14,000 Overhead $14,000 $14,000 $0 $0 $0 $0 $0 $0 $0 $0
$285,000 Total $285,000 $285,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 249a



Anne Arundel County, Maryland

Capital Budget and Program

Q483300 Mill Creek Dredging Project

Project Status
1. Current Status Of This Project: Active

2. Action Taken In Current Fiscal Year: Completed Design

3. Action Required To Complete This Project: Construction

Initial Total Project Cost Estimate

Class: Waterway Improvement FY2002 Council Approved

Financial Activity

Change from Prior Year
1. Change in Name or Description: None

2. Change in Total Project Cost: None
3. Change in Scope: None

4. Change in Timing: None

Planning Advisory Board Recommendation

FY 1999 $523,000 Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $10,749 $72,297

April 1, 2001 $176,618 $277,555
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$143,000 General County Bonds $143,000 $143,000 $0 $0 $0 $0 $0 $0 $0
$142,000 MD Waterway Improvement $142,000 $142,000 $0 $0 $0 $0 $0 $0 $0
$285,000 Total $285,000 $285,000 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 249b



Anne Arundel County, Maryland Capital Budget and Program

Q483400 Forked Creek Dredging Class: Waterway Improvement FY2002 Council Approved

Description LT ‘%//////

This project will provide recreational boating access to the citizens of the Forked Creek Area. ST e

The estimated quantity of dredge material is 4,000 cubic yards. kA ///

No retrofit projects are included. 9 “ @%7 &

o

AN

e S R {:ﬁ 2

%

Benefit ADC Map Page 15
Improved Boating Conditions.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$39,000 Plans and Engineering $39,000 $39,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$153,000 Construction $153,000 $153,000 $0 $0 $0 $0 $0 $0 $0 $0
$10,000 Overhead $10,000 $10,000 $0 $0 $0 $0 $0 $0 $0 $0
$204,000 Total $204,000 $204,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 250a



Anne Arundel County, Maryland Capital Budget and Program

Q483400 Forked Creek Dredging Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Initiated Permit Approval Process 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Complete Permit Approval Process, 3. Change in Scope: None

Design and Construction
4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $204,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $39,459 $2,251 $41,710
April 1, 2001 $48,605 $13,464 $62,069
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$102,000 General County Bonds $102,000 $102,000 $0 $0 $0 $0 $0 $0 $0 $0
$102,000 MD Waterway Improvement $102,000 $102,000 $0 $0 $0 $0 $0 $0 $0 $0
$204,000 Total $204,000 $204,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 250b



Anne Arundel County, Maryland Capital Budget and Program

Q483500  Grays Creek Dredging Class: Waterway Improvement FY2002 Council Approved

Description o ¥

This project will provide recreational boating access to the citizens of the Grays Creek Area.
The estimated quantity of dredge material is 9,400 cubic yards.
Lake Shore

Benefit ADC Map Page 16
Improved Boating Conditions.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$84,000 Plans and Engineering $84,000 $84,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$576,000 Construction $576,000 $576,000 $0 $0 $0 $0 $0 $0 $0 $0
$34,000 Overhead $34,000 $34,000 $0 $0 $0 $0 $0 $0 $0 $0
$696,000 Total $696,000 $696,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 251a



Anne Arundel County, Maryland Capital Budget and Program

Q483500  Grays Creek Dredging Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Completed Design 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $696,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $64,969 $4,136 $69,105
April 1, 2001 $121,832 $25,948 $147,780
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$349,000 General County Bonds $349,000 $349,000 $0 $0 $0 $0 $0 $0 $0 $0
$347,000 MD Waterway Improvement $347,000 $347,000 $0 $0 $0 $0 $0 $0 $0 $0
$696,000 Total $696,000 $696,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 251b



Anne Arundel County, Maryland Capital Budget and Program

Q483700  Aurora Hills SD Rehb Class: Waterway Improvement FY2002 Council Approved
Description

This project consists of restoration of existing eroded open channels in the Community of

Aurora Hills.

Benefit ADC Map Paze 13

Water Quality Improvement.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$48,000 Plans and Engineering $48,000 $0 $48,000 $48,000 $0 $0 $0 $0 $0 $0
$5,000 Land $5,000 $0 $5,000 $5,000 $0 $0 $0 $0 $0 $0
$240,000 Construction $240,000 $0 $0 $0 $240 $0 $0 $0 $0 $0
$15,000 Overhead $15,000 $0 $5,000 $5,000 $10 $0 $0 $0 $0 $0
$308,000 Total $308,000 $0 $58,000 $58,000 $250 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 252a



Anne Arundel County, Maryland Capital Budget and Program

Q483700  Aurora Hills SD Rehb Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Programmed 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $279,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005 FY2006  FY2007 6 Years
$154,000 General County Bonds $154,000 $0 $29,000 $29,000 $125 $0 $0 $0 $0 $0
$154,000 Other State Grants $154,000 $0 $29,000 $29,000 $125 $0 $0 $0 $0 $0
$308,000 Total $308,000 $0 $58,000 $58,000 $250 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 252b



Anne Arundel County, Maryland Capital Budget and Program

Q488100 Rockhold Creek Jetty Class: Waterway Improvement FY2002 Council Approved
Description e
This project provides the county's cost share for the Army Corps of Engineers to conduct a
feasibility study and construction of navigational aids in Rockhold Creek Harbor consisting of N
upgrade of the existing jetty and/or new jetty.
ace®
Funding was appropriated over a two-year period under Article VII, Section 705 of the Anne
Arundel County Charter for 01 and 02.
MERLOOK
Benefit ADC Map Page T /
Improved Boating Conditions
Amendment History
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$125,000 Plans and Engineering $125,000 $125,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Overhead $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$602,000 Other $602,000 $23,000 $579,000 $579,000 $0 $0 $0 $0 $0 $0
$728,000 Total $728,000 $149,000 $579,000 $579,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 253a



Anne Arundel County, Maryland Capital Budget and Program

Q488100 Rockhold Creek Jetty Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Signed Agreement with Corp of Engineers to 2. Change in Total Project Cost: None

Complete Feasibility Study

3. Change in Scope: None
3. Action Required To Complete This Project: Complete Design, Construction and

Performance 4. Change in Timing: None
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $679,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $98,106 $0 $98,106
April 1, 2001 $103,191 $19,700 $122,890
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$339,000 General County Bonds $339,000 $49,000 $290,000 $290,000 $0 $0 $0 $0 $0 $0
MD Waterway Improvement $389,000 $100,000 $289,000 $289,000 $0 $0 $0 $0 $0 $0
$339,000 Total $728,000 $149,000 $579,000 $579,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 253b



Anne Arundel County, Maryland Capital Budget and Program

Q489700 Howard Branch Stream Rest. Class: Waterway Improvement FY2002 Council Approved

Description

This project consists of restoration of a degraded stream by enhancing several acres of non- 2
tidal wetlands that will reduce sediment loads discharge from Howard Branch which is a
tributary of Brewer Creek and the Severn River. This project will also initiate the recovery of
Atlantic White Cedars which are a threatened species in Anne Arundel County.

This Project is Complete.

Benefit ADC Map Page 20
Water Quality Improvement.

Sapg
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Amendment History

b GONY)

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$23,000 Plans and Engineering $23,000 $23,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$245,000 Construction $245,000 $245,000 $0 $0 $0 $0 $0 $0 $0 $0
$13,000 Overhead $13,000 $13,000 $0 $0 $0 $0 $0 $0 $0 $0
$282,000 Total $282,000 $282,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 254a



Anne Arundel County, Maryland Capital Budget and Program

Q489700 Howard Branch Stream Rest. Class: Waterway Improvement FY2002 Council Approved

Project Status Change from Prior Year

1. Current Status Of This Project: Complete 1. Change in Name or Description: Noted Project Complete

2. Action Taken In Current Fiscal Year:Completed Construction 2. Change in Total Project Cost: This Project is Complete,and Will Be Closed as of
6/30/01. At that Time,All Unspent Funding Authority for This Project Will Be Eliminated.

3. Action Required To Complete This Project: Performance This Expected Availability of Funds Has Been Considered in Determining Affordability

Targets for the FY2002 Capital Budget and Program
3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $282,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $24,963 $0 $24,963
April 1, 2001 $270,699 $0 $270,699
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$141,000 General County Bonds $141,000 $141,000 $0 $0 $0 $0 $0 $0 $0 $0
$141,000 MDE Erosion & Water Qlty $141,000 $141,000 $0 $0 $0 $0 $0 $0 $0 $0
$282,000 Total $282,000 $282,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 254b



Anne Arundel County, Maryland Capital Budget and Program

Q489800  Olin Dr. Fish Passage Class: Waterway Improvement FY2002 Council Approved

L. & o raR|OOTE =
Description N\ o alSE & . vy |
This project is to provide a fish passage on a tributary of Sawmill Creek near where it crosse N ‘

Olin Drive. f

Benefit ATXC Map Page 2
Water Habitat Improvement.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$41,000 Plans and Engineering $41,000 $0 $41,000 $41,000 $0 $0 $0 $0 $0 $0
$12,000 Land $12,000 $0 $12,000 $12,000 $0 $0 $0 $0 $0 $0
$366,000 Construction $366,000 $0 $0 $0 $366 $0 $0 $0 $0 $0
$21,000 Overhead $21,000 $0 $3,000 $3,000 $18 $0 $0 $0 $0 $0
$440,000 Total $440,000 $0 $56,000 $56,000 $384 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 255a



Anne Arundel County, Maryland Capital Budget and Program

Q489800  Olin Dr. Fish Passage Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Programmed 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design ,Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 1999 $440,000 Expended Encumbered Total The PAB recommendation does not fund this project.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$248,000 General County Bonds $248,000 $0 $56,000 $56,000 $192 $0 $0 $0 $0 $0
$192,000 MDE Erosion & Water Qlty $192,000 $0 $0 $0 $192 $0 $0 $0 $0 $0
$440,000 Total $440,000 $0 $56,000 $56,000 $384 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 255b



Anne Arundel County, Maryland Capital Budget and Program

Q489900 NSA Flood Plain Rest Class: Waterway Improvement FY2002 Council Approved

Description

This project consists of restoring approximately 2,000 feet of stream bank for a tributary of th
Patuxent River

Benefit
Water Quality Improvement.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$114,000 Plans and Engineering $114,000 $0 $54,000 $54,000 $0 $0 $60 $0 $0 $0
$12,000 Land $12,000 $0 $0 $0 $6 $0 $6 $0 $0 $0
$830,000 Construction $830,000 $0 $0 $0 $0 $202 $215 $413 $0 $0
$54,000 Overhead $54,000 $0 $3,000 $3,000 $0 $11 $19 $21 $0 $0
$1,010,000 Total $1,010,000 $0 $57,000 $57,000 $6 $213 $300 $434 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 256a



Anne Arundel County, Maryland Capital Budget and Program

Q489900 NSA Flood Plain Rest Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Programmed 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 1999 $548,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005 FY2006  FY2007 6 Years
$337,000 General County Bonds $337,000 $0 $19,000 $19,000 $2 $71 $100 $145 $0 $0
$337,000 EPA Erosion & Water Qlty $337,000 $0 $19,000 $19,000 $2 $71 $100 $145 $0 $0
$336,000 MDE Erosion & Water Qlty $336,000 $0 $19,000 $19,000 $2 $71 $100 $144 $0 $0
$1,010,000 Total $1,010,000 $0 $57,000 $57,000 $6 $213 $300 $434 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 256b



Anne Arundel County, Maryland Capital Budget and Program

Q497300 Rockhill Creek Road Cove Class: Waterway Improvement FY2002 Council Approved
7 : 3 7

TREN

Description

This project will provide recreational boating access to the citizens of the Rockhill Beach L M
Cove Area. The estimated quantity of dredge material is 900 cubic yards. i

Benefit AT Map Paze 9 p &
Improved Boating Conditions.
i
Amendment History S
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$42,000 Plans and Engineering $47,000 $42,000 $5,000 $5,000 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$120,000 Construction $151,000 $120,000 $31,000 $31,000 $0 $0 $0 $0 $0 $0
$8,000 Overhead $10,000 $8,000 $2,000 $2,000 $0 $0 $0 $0 $0 $0
$172,000 Total $210,000 $172,000 $38,000 $38,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $38,000 $0 $38,000 $38,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 257a



Anne Arundel County, Maryland Capital Budget and Program

Q497300 Rockhill Creek Road Cove Class: Waterway Improvement FY2002 Council Approved

Project Status Change from Prior Year

1. Current Status Of This Project: Active 1.Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Initiated Design and Obtained Permit 2. Change in Total Project Cost: Additional Funding Requested Based on Refined Cost
Estimate

3. Action Required To Complete This Project: Complete Design, Construction and
Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 2000 $172,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $83 $0 $83
April 1, 2001 $13,958 $14,642 $28,600
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$172,000 General County Bonds $210,000 $172,000 $38,000 $38,000 $0 $0 $0 $0 $0 $0
$172,000 Total $210,000 $172,000 $38,000 $38,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $38,000 $0 $38,000 $38,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 257b



Anne Arundel County, Maryland Capital Budget and Program

Q497400  Sloop, Eli and Long Coves Class: Waterway Improvement FY2002 Council Approved

Description

This project consists of project formulation,preliminary engineering studies and dredging
Sloop , Eli and Long Coves.

Benefit
Improved Boating Conditions.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$48,000 Plans and Engineering $103,000 $48,000 $55,000 $55,000 $0 $0 $0 $0 $0 $0
Land $2,000 $0 $2,000 $2,000 $0 $0 $0 $0 $0 $0

Construction $726,000 $0 $0 $0 $726 $0 $0 $0 $0 $0

$2,000 Overhead $41,000 $2,000 $3,000 $3,000 $36 $0 $0 $0 $0 $0
$50,000 Total $872,000 $50,000 $60,000 $60,000 $762 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $822,000 $0 $60,000 $60,000 $762 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 258a



Anne Arundel County, Maryland

Capital Budget and Program

Q497400

Project Status
1. Current Status Of This Project: Active

Sloop, Eli and Long Coves

Class: Waterway Improvement

2. Action Taken In Current Fiscal Year: Initiated Schematic Design

3. Action Required To Complete This Project: Complete Schematic Design, Design and

Construction

Initial Total Project Cost Estimate

FY2002 Council Approved

Change from Prior Year

1. Change in Name or Description: Changed Title and Description to Include Dredging
and Add Long Cove to the Project.

2. Change in Total Project Cost: Funding Added for Design and Construction

3. Change in Scope: Changed Scope to include dredging and add Long Cove to the
Project.

4. Change in Timing: None

Financial Activity Planning Advisory Board Recommendation

FY 2000 $50,000 Expended Encumbered Total The PAB recommendation does not fund this project.

April 1, 2000 $2,985 $22,021 $25,006

April 1, 2001 $36,980 $12,534 $49,513
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$25,000 General County Bonds $436,000 $25,000 $30,000 $30,000 $381 $0 $0 $0 $0 $0
$25,000 MD Waterway Improvement $436,000 $25,000 $30,000 $30,000 $381 $0 $0 $0 $0 $0
$50,000 Total $872,000 $50,000 $60,000 $60,000 $762 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $822,000 $0 $60,000 $60,000 $762 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 258b



Anne Arundel County, Maryland Capital Budget and Program

Q497500 Pooles Gut Dredging Class: Waterway Improvement FY2002 Council Approved

e
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Benefit ADC Map Fage 25
Improved Boating Conditions.
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Amendment History
County Council adjusts FY2001 request and FY2002 program via amendments #41 and 42 to

Bill #28-00.
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$24,000 Plans and Engineering $60,000 $24,000 $36,000 $36,000 $0 $0 $0 $0 $0 $0
$0 Land $2,000 $0 $2,000 $2,000 $0 $0 $0 $0 $0 $0
$0 Construction $317,000 $0 $0 $0 $317 $0 $0 $0 $0 $0
$1,000 Overhead $19,000 $1,000 $3,000 $3,000 $15 $0 $0 $0 $0 $0
$25,000 Total $398,000 $25,000 $41,000 $41,000 $332 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $373,000 $0 $41,000 $41,000 $332 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 259a



Anne Arundel County, Maryland

Capital Budget and Program

Q497500 Pooles Gut Dredging

Project Status
1. Current Status Of This Project: Active

2. Action Taken In Current Fiscal Year: Completed Project Formulation Phase of Project

3. Action Required To Complete This Project: Permit Acquisition, Design and
Construction.

Initial Total Project Cost Estimate

Financial Activity

Class: Waterway Improvement FY2002 Council Approved

Change from Prior Year
1. Change in Name or Description: Name Changed from "Ramsey Bay Dredging"

2. Change in Total Project Cost:Added Construction Funding

3. Change in Scope: The scope of this project has been revised to include the design and
construction o fonly the Pooles Gut Tributary of Ramsey Bay based on findings in the
project formulation phase.

4. Change in Timing: None

Planning Advisory Board Recommendation

FY 2000 $25,000 Encumbered Total The PAB recommendation does not fund this project.

April 1, 2000 $14,433 $18,997

April 1, 2001 $5,819 $24,805
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$25,000 General County Bonds $232,000 $25,000 $41,000 $166 $0 $0 $0 $0 $0
$0 MD Waterway Improvement $166,000 $0 $0 $166 $0 $0 $0 $0 $0
$25,000 Total $398,000 $25,000 $41,000 $332 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $373,000 $0 $41,000 $332 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 259b



Anne Arundel County, Maryland Capital Budget and Program

Q497600 Park Rd Outfall Rehab Class: Waterway Improvement FY2002 Council Approved

AR

Description

This project consists of restoring approximately 200 feet of stream channel below the 36 inch
Park Road Storm Drain Ouitfall.

Benefit
Water Quality Improvement.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$42,000 Plans and Engineering $42,000 $0 $42,000 $42,000 $0 $0 $0 $0 $0 $0
$6,000 Land $6,000 $0 $0 $0 $6 $0 $0 $0 $0 $0
$138,000 Construction $138,000 $0 $0 $0 $138 $0 $0 $0 $0 $0
$9,000 Overhead $9,000 $0 $3,000 $3,000 $6 $0 $0 $0 $0 $0
$195,000 Total $195,000 $0 $45,000 $45,000 $150 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 260a



Anne Arundel County, Maryland Capital Budget and Program

Q497600 Park Rd Outfall Rehab Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Programmed 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 2000 $186,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$195,000 General County Bonds $195,000 $0 $45,000 $45,000 $150 $0 $0 $0 $0 $0
$195,000 Total $195,000 $0 $45,000 $45,000 $150 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 260b



Anne Arundel County, Maryland Capital Budget and Program

Q497700 Gingerville SWMP Upgrade Class: Waterway Improvement FY2002 Council Approved

. . D 5 TO% g
Description 5% ¢
This project consists of rehabilitation of the Gingerville Pond and Stream restoration in the ) § 2 1‘\
area of the pond. i ) s %
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Amendment History

)

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$95,000 Plans and Engineering $95,000 $95,000 $0 $0 $0 $0 $0 $0 $0 $0
$5,000 Land $5,000 $5,000 $0 $0 $0 $0 $0 $0 $0 $0
$379,000 Construction $379,000 $379,000 $0 $0 $0 $0 $0 $0 $0 $0
$25,000 Overhead $25,000 $25,000 $0 $0 $0 $0 $0 $0 $0 $0
$504,000 Total $504,000 $504,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 261a



Anne Arundel County, Maryland Capital Budget and Program

Q497700 Gingerville SWMP Upgrade Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Completed Design 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 2000 $428,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $538 $0 $538
April 1, 2001 $42,963 $6,600 $49,563
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$504,000 General County Bonds $504,000 $504,000 $0 $0 $0 $0 $0 $0 $0 $0
$504,000 Total $504,000 $504,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 261b



Anne Arundel County, Maryland Capital Budget and Program

Q497800 Little Magothy Dredging Class: Waterway Improvement FY2002 Council Approved

SN o

Improved Boating Conditions.

Benefit ADC Map Page 16 “ ; ////4

Ly,
R Sy

.-

Amendment History

/
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$240,000 Plans and Engineering $240,000 $240,000 $0 $0 $0 $0 $0 $0 $0 $0
$11,000 Land $11,000 $11,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,119,000 Construction $1,119,000 $190,000 $929,000 $929,000 $0 $0 $0 $0 $0 $0
$85,000 Overhead $85,000 $39,000 $46,000 $46,000 $0 $0 $0 $0 $0 $0
$1,455,000 Total $1,455,000 $480,000 $975,000 $975,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 262a



Anne Arundel County, Maryland Capital Budget and Program

Q497800 Little Magothy Dredging Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Continued Design and Obtained Permit to 2. Change in Total Project Cost: None

Replace Inlet Bulkhead

3. Change in Scope: None
3. Action Required To Complete This Project: Complete Design, Construction and

Performance 4. Change in Timing: None
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 2000 $1,455,000 Expended Encumbered Total The PAB recommendation funds the same work effort
. but with different timing; construction in FYO05.
April 1, 2000 $0 $0 $0
April 1, 2001 $67,802 $46,683 $114,485
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$727,500 General County Bonds $728,000 $240,000 $488,000 $488,000 $0 $0 $0 $0 $0 $0
$727,500 MD Waterway Improvement $727,000 $240,000 $487,000 $487,000 $0 $0 $0 $0 $0 $0
$1,455,000 Total $1,455,000 $480,000 $975,000 $975,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 262b



Anne Arundel County, Maryland Capital Budget and Program

Q498000 Broadwater Ceek Dredging Class: Waterway Improvement FY2002 Council Approved

Description

This Project is for the Design and Dredging of Broadwater Creek The estimated quantity of
dredge material is approximately 25,000 cubic yards.

No retrofits are included.

Benefit

This project will provide recreational boating access to the citizens of the Broadwater Creek
area.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$235,000 Plans and Engineering $235,000 $235,000 $0 $0 $0 $0 $0 $0 $0 $0
$13,000 Land $13,000 $13,000 $0 $0 $0 $0 $0 $0 $0 $0
$172,000 Construction $1,999,000 $172,000 $0 $0 $0 $1,827 $0 $0 $0 $0
$21,000 Overhead $112,000 $21,000 $0 $0 $0 $91 $0 $0 $0 $0
$441,000 Total $2,359,000 $441,000 $0 $0 $0 $1,918 $0 $0 $0 $0
More (Less) Than Prior Year Program: $1,918,000 $0 $0 $0 $0 $1,918 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 263a



Anne Arundel County, Maryland Capital Budget and Program

Q498000 Broadwater Ceek Dredging Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year
1. Current Status Of This Project: Active 1. Change In Name Or Description: Removed Statement that Future Funding Would be

Added and Changed Quantity of Dredging from 35,000 to 25,000 Cubic Yards
2. Action Taken In Current Fiscal Year: Initiated Project Formulation and Preliminary

Engineering. 2. Change In Total Project Cost: Added Funding for Construction

3. Action Required To Complete This Project: Complete Permitting, Design, 3. Change In Scope: None
Construction and Performance

4. Change In Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 2000 $2,204,000 Expended Encumbered Total The PAB recommednation does not fund this project.

April 1, 2000 $0 $0 $0

April 1, 2001 $31,862 $45,140 $77,003
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$221,000 General County Bonds $1,180,000 $221,000 $0 $0 $0 $959 $0 $0 $0 $0
$220,000 MD Waterway Improvement $1,179,000 $220,000 $0 $0 $0 $959 $0 $0 $0 $0
$441,000 Total $2,359,000 $441,000 $0 $0 $0 $1,918 $0 $0 $0 $0
More (Less) Than Prior Year Program:  $1,918,000 $0 $0 $0 $0 $1,918 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 263b



Anne Arundel County, Maryland Capital Budget and Program

Q498200 Reidel Road SWM Pond Class: Waterway Improvement FY2002 Council Approved
o ‘ "él;; Pary i

dq

Description

This project is to upgrade the stormwater management pond to improve water quality. The
pond is located along Reidel Road in the Reidel Estates Community.

Benefit AT Map Page 18
Water Quality Improvement.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$40,000 Plans and Engineering $55,000 $0 $55,000 $55,000 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $0 $1,000 $1,000 $0 $0 $0 $0 $0 $0
$278,000 Construction $262,000 $0 $0 $0 $262 $0 $0 $0 $0 $0
$16,000 Overhead $17,000 $0 $4,000 $4,000 $13 $0 $0 $0 $0 $0
$335,000 Total $335,000 $0 $60,000 $60,000 $275 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 ($275,000) ($275,000) $275 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 264a



Anne Arundel County, Maryland Capital Budget and Program

Q498200 Reidel Road SWM Pond Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Programmed 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Complete Design, Construction and 3. Change in Scope: None

Performance

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 2000 $335,000 Expended Encumbered Total The PAB recommendation does not fund this project.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$335,000 General County Bonds $335,000 $0 $60,000 $60,000 $275 $0 $0 $0 $0 $0
$335,000 Total $335,000 $0 $60,000 $60,000 $275 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 ($275,000) ($275,000) $275 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 264b



Anne Arundel County, Maryland Capital Budget and Program

Q500000 DMP Site Management Class: Waterway Improvement FY2002 Council Approved
Description
This project is for consultant and contractor services for management of dredge material in
and out of DMP sites as well as routine maintenance. .
Location
This Project Will Require Funding Beyond the Program..
Countywide
Benefit Countywide
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$70,000 Plans and Engineering $80,000 $20,000 $10,000 $10,000 $10 $10 $10 $10 $10
$7,000 Land $8,000 $2,000 $1,000 $1,000 $1 $1 $1 $1 $1
$588,000 Construction $672,000 $168,000 $84,000 $84,000 $84 $84 $84 $84 $84
$35,000 Overhead $40,000 $10,000 $5,000 $5,000 $5 $5 $5 $5 $5
$700,000 Total $800,000 $200,000 $100,000 $100,000 $100 $100 $100 $100 $100
More (Less) Than Prior Year Program: $100,000 $0 $0 $0 $0 $0 $0 $0 $100 Multi-Yr

Sunday, July 01, 2001 Paae 265a



Anne Arundel County, Maryland Capital Budget and Program

Q500000 DMP Site Management Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year
1. Current Status Of This Project: Multi-Year 1. Change in Name or Description: Changed FY'06 to FY'07
2. Action Taken In Current Fiscal Year: Prepared periodic updates to DMP and dredging 2. Change in Total Project Cost: Added FY'07 Funding
program framework.Completed Routine Inspections and Cleared Wooded Vegetation
from Dike Banks at Town Point Site 3. Change in Scope: None
3. Action Required To Complete This Project: Multi-Year 4. Change in Timing: None
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FY 2000 $600,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $17,195 $0 $17,195
April 1, 2001 $117,516 $34,880 $152,395
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$700,000 General Fund PayGo $800,000 $200,000 $100,000 $100,000 $100 $100 $100 $100 $100
$700,000 Total $800,000 $200,000 $100,000 $100,000 $100 $100 $100 $100 $100
More (Less) Than Prior Year Program: $100,000 $0 $0 $0 $0 $0 $0 $0 $100 Multi-Yr

Sunday, July 01, 2001 Paae 265b



Anne Arundel County, Maryland

Capital Budget and Program

Q503800

Description

This project consist of stream restoration of an eroded stream channel in the Chartwell
community and golf course.

Chartwell Stream Restoration

Class: Waterway Improvement

FY2002

Council Approved
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Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$32,000 Plans and Engineering $32,000 $0 $32,000 $32,000 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $0 $1,000 $1,000 $0 $0 $0 $0 $0 $0
$270,000 Construction $270,000 $0 $270,000 $270,000 $0 $0 $0 $0 $0 $0
$15,000 Overhead $15,000 $0 $15,000 $15,000 $0 $0 $0 $0 $0 $0
$318,000 Total $318,000 $0 $318,000 $318,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Sunday, July 01, 2001 Paae 266a



Anne Arundel County, Maryland Capital Budget and Program

Q503800  Chartwell Stream Restoration Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: Programmed 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Design of Project was Initiated Under Stream 2. Change in Total Project Cost: None

and Ecological Restoration. Project Q437300

3. Change in Scope: None
3. Action Required To Complete This Project: Complete Design, Construction and

Performance 4. Change in Timing: None
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

FY 2000 $303,000 Expended Encumbered Total The PAB recommendation does not fund this project.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$318,000 General County Bonds $318,000 $0 $318,000 $318,000 $0 $0 $0 $0 $0 $0
$318,000 Total $318,000 $0 $318,000 $318,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 266b



Anne Arundel County, Maryland

Capital Budget and Program

Q503900 Dulls Corner Stream Restoratn Class: Waterway Improvement

FY2002

Council Approved

Description

This project consist of stream restoration of an eroded stream channel at Dulls Corner which
is at the intersection of St. Margarets Road and Baltimore/Annapolis Boulevard.

R,
%
ORcHARD %%%

4
Quntan Aok

. S & O K
Benefit o odd B
S & e
Water Quality Improvement. & ey %
Amendment History .
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$40,000 Plans and Engineering $40,000 $40,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$340,000 Construction $340,000 $340,000 $0 $0 $0 $0 $0 $0 $0 $0
$19,000 Overhead $19,000 $19,000 $0 $0 $0 $0 $0 $0 $0 $0
$400,000 Total $400,000 $400,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Sunday, July 01, 2001 Paae 267a



Anne Arundel County, Maryland Capital Budget and Program

FY2002

Q503900 Dulls Corner Stream Restoratn

Class: Waterway Improvement Council Approved

Project Status
1. Current Status Of This Project: Active

Change from Prior Year
1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Schematic Design was Completed Under Stream

2. Change in Total Project Cost: None
& Ecological Restoration. Project Q-4373.

3. Change in Scope: None
3. Action Required To Complete This Project: Complete Design, Construction and

Performance 4. Change in Timing: None

Initial Total Project Cost Estimate
FY 2000

Financial Activity Planning Advisory Board Recommendation

$400.000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $84,922 $84,922
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004 FY2005  FY2006  FY2007 6 Years
$200,000 General County Bonds $200,000 $200,000 $0 $0 $0 $0 $0 $0 $0 $0
$200,000 MDE Erosion & Water Qlty $200,000 $200,000 $0 $0 $0 $0 $0 $0 $0 $0
$400,000 Total $400,000 $400,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 267b



Anne Arundel County, Maryland Capital Budget and Program

Q509400  Cypress Creek Retrofit Class: Waterway Improvement

WNINECK

Description

This project consists of stabilization and restoration of 2,600-feet of stream channel in an
upstream tributary of Cypress Creek required to be completed by the Cypress Creek dredging
permit (Q482900).

Benefit ADC Map Page 15
Water Quality Improvement and Regulatory Compliance.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$151,000 Plans and Engineering $151,000 $0 $0 $0 $151 $0 $0 $0 $0 $0
$11,000 Land $11,000 $0 $0 $0 $11 $0 $0 $0 $0 $0
$839,000 Construction $882,000 $0 $0 $0 $0 $882 $0 $0 $0 $0
$50,000 Overhead $52,000 $0 $0 $0 $12 $40 $0 $0 $0 $0
$1,051,000 Total $1,096,000 $0 $0 $0 $174 $922 $0 $0 $0 $0
More (Less) Than Prior Year Program: $45,000 $0 ($174,000) ($174,000) ($703) $922 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 268a



Anne Arundel County, Maryland Capital Budget and Program

Q509400  Cypress Creek Retrofit Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Curent Status Of This Project: Programmed 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Submitted Application for State Grant Funding 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $1,051,000 Expended Encumbered Total The PAB recommendation funds the same work effort
. but with different timing; design and construction in
April 1, 2000 $0 $0 $0 FY02 and 03.
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$613,000 General County Bonds $635,000 $0 $0 $0 $174 $461 $0 $0 $0 $0
$438,000 MD Waterway Improvement $461,000 $0 $0 $0 $0 $461 $0 $0 $0 $0
$1,051,000 Total $1,096,000 $0 $0 $0 $174 $922 $0 $0 $0 $0
More (Less) Than Prior Year Program: $45,000 $0 ($174,000) ($174,000) ($703) $922 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 268b



Anne Arundel County, Maryland Capital Budget and Program

Q509500 Boyds Creek Dredging Class: Waterway Improvement FY2002 Council Approved

Description

This project consists of dredging approximately 600 cubic yards of material from Boyds
Creek, located along the South River.

Benefit
Improved Boating Conditions.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$32,000 Plans and Engineering $32,000 $32,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Land $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$48,000 Construction $48,000 $0 $48,000 $48,000 $0 $0 $0 $0 $0 $0
$3,000 Overhead $3,000 $1,000 $2,000 $2,000 $0 $0 $0 $0 $0 $0
$85,000 Total $85,000 $35,000 $50,000 $50,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 269a



Anne Arundel County, Maryland Capital Budget and Program

Q509500 Boyds Creek Dredging Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Curent Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Project Was Initiated 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design and Construction 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $85,000 Expended Encumbered Total The PAB recommendation did not fund this project.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $31,835 $31,835
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$45,000 General County Bonds $45,000 $35,000 $10,000 $10,000 $0 $0 $0 $0 $0 $0
$40,000 MD Waterway Improvement $40,000 $0 $40,000 $40,000 $0 $0 $0 $0 $0 $0
$85,000 Total $85,000 $35,000 $50,000 $50,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 269b



Anne Arundel County, Maryland Capital Budget and Program

Q509600  Carrs Creek Dredging Class: Waterway Improvement

Description

This project consists of project formulation and preliminary engineering studies for dredging
Carrs Creek and watershed retrofits.

g B

Benefit
Improved Boating Conditions and Water Quality Improvement.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$48,000 Plans and Engineering $128,000 $48,000 $80,000 $80,000 $0 $0 $0 $0 $0 $0
Construction $1,407,000 $0 $0 $0 $1,407 $0 $0 $0 $0 $0

$2,000 Overhead $76,000 $2,000 $4,000 $4,000 $70 $0 $0 $0 $0 $0
$50,000 Total $1,611,000 $50,000 $84,000 $84,000 $1,477 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $1,561,000 $0 $84,000 $84,000 $1,477 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 270a



Anne Arundel County, Maryland Capital Budget and Program

Q509600  Carrs Creek Dredging Class: Waterway Improvement FY2002 Council Approved

Project Status Change from Prior Year

1. Curent Status Of This Project: Active 1. Change in Name or Description: Removed Statement About Future Funding Being
Required

2. Action Taken In Current Fiscal Year: Completed Project Formulation

2. Change in Total Project Cost: Added Design and Construction Funding
3. Action Required To Complete This Project: Permit Aquisition,Design and Construction

3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $50,000 Expended Encumbered Total The PAB recommendation did not fund this project.
April 1, 2000 $0 $0 $0
April 1, 2001 $12,947 $30,960 $43,907
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$50,000 General County Bonds $873,000 $50,000 $84,000 $84,000 $739 $0 $0 $0 $0 $0
MD Waterway Improvement $738,000 $0 $0 $0 $738 $0 $0 $0 $0 $0
$50,000 Total $1,611,000 $50,000 $84,000 $84,000 $1,477 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program:  $1,561,000 $0 $84,000 $84,000 $1,477 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 270b



Anne Arundel County, Maryland

Capital Budget and Program

Q509700 Plum Creek Dredging

Description

This project consists of project formulation and other preliminary engineering studies for
dredging in Plum Creek off the Severn River and watershed retrofits.

This Project is Being Deleted at the Request of The Department of Public Works.

Benefit

Amendment History

Class: Waterway Improvement

AT Map Page 14
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FY2002

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$38,000 Plans and Engineering $38,000 $38,000 $0 $0 $0 $0 $0 $0 $0 $0
$2,000 Overhead $2,000 $2,000 $0 $0 $0 $0 $0 $0 $0 $0
$40,000 Total $40,000 $40,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 271a



Anne Arundel County, Maryland Capital Budget and Program

Q509700 Plum Creek Dredging Class: Waterway Improvement FY2002 Council Approved

Project Status Change from Prior Year

1. Curent Status Of This Project: Deleted 1. Change in Name or Description: Noted Project Deletion

2. Action Taken In Current Fiscal Year: None 2. Change in Total Project Cost: This Project is to Be Deleted,and Will Be Closed as of
6/30/01. At that Time,All Unspent Funding Authority for This Project Will Be Eliminated.

3. Action Required To Complete This Project: None This Expected Availability of Funds Has Been Considered in Determining Affordability

Targets for the FY2002 Capital Budget and Program
3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $40,000 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$40,000 General County Bonds $40,000 $40,000 $0 $0 $0 $0 $0 $0 $0 $0
$40,000 Total $40,000 $40,000 $0 $0 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 271b



Anne Arundel County, Maryland

Capital Budget and Program

Q509800

Description

This project is to dredge the upper reaches of the tidal portion of Pocahontas Creek in order
to restore boating access to properties along the creek. Dredge quantity is estimated at 1300

cu.yds..

Benefit
Improved Boating Conditions.

Amendment History

Pocahontas Creek Hdw Dredging

Class: Waterway Improvement
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Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$47,000 Plans and Engineering $47,000 $47,000 $0 $0 $0 $0 $0 $0 $0 $0
$1,000 Land $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0
$150,000 Construction $150,000 $0 $150,000 $150,000 $0 $0 $0 $0 $0 $0
$10,000 Overhead $10,000 $2,000 $8,000 $8,000 $0 $0 $0 $0 $0 $0
$208,000 Total $208,000 $50,000 $158,000 $158,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 272a



Anne Arundel County, Maryland Capital Budget and Program

Q509800 Pocahontas Creek Hdw Dredging Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Curent Status Of This Project: Active 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Preliminary studies were conducted under the 2. Change in Total Project Cost: None

waterway project planning project.

3. Change in Scope: None
3. Action Required To Complete This Project: Complete design, construction and

performance. 4. Change in Timing: None
Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
FYy 2001 $208,000 Expended Encumbered Total The PAB recommendation did not fund this project.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $43,056 $43,056
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
$104,000 General County Bonds $104,000 $50,000 $54,000 $54,000 $0 $0 $0 $0 $0 $0
$104,000 MD Waterway Improvement $104,000 $0 $104,000 $104,000 $0 $0 $0 $0 $0 $0
$208,000 Total $208,000 $50,000 $158,000 $158,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 272b



Anne Arundel County, Maryland Capital Budget and Program

Q514000  Wilelinor SWMPS Rehab Class: Waterway Improvement FY2002 Council Approved
T
Description
This project is to remove accumulated sediment in the ponds from upstream soil erosion,
rehabilitate the existing ponds and restore the existing stream channel.
e
AGE
P
Benefit ADC Map Page 20
Water Quality Improvement
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $109,000 $0 $109,000 $109,000 $0 $0 $0 $0 $0 $0
Land $12,000 $0 $12,000 $12,000 $0 $0 $0 $0 $0 $0
Construction $530,000 $0 $0 $0 $530 $0 $0 $0 $0 $0
Overhead $33,000 $0 $8,000 $8,000 $25 $0 $0 $0 $0 $0
$0 Total $684,000 $0 $129,000 $129,000 $555 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $684,000 $0 $129,000 $129,000 $555 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 273a



Anne Arundel County, Maryland Capital Budget and Program

Q514000  Wilelinor SWMPS Rehab Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: New 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: New 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $407,000 $0 $129,000 $129,000 $278 $0 $0 $0 $0 $0
MDE Erosion & Water Qlty $277,000 $0 $0 $0 $277 $0 $0 $0 $0 $0
$0 Total $684,000 $0 $129,000 $129,000 $555 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $684,000 $0 $129,000 $129,000 $555 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 273b



Anne Arundel County, Maryland Capital Budget and Program

Q514100 Sloop,Eli&Long Coves Retrofits Class: Waterway Improvement FY2002 Council Approved

Description

This Project Consists of Stream Channel Restoration in the Sloop,Eli and Long Coves
Drainage Areas.The Existing Stream Channels are Erroding and Depositing Silt in the Nearby
Sloop,Eli and Long Coves off Stoney Creek.

These Coves Will be Dredged under Capital Project Q497400.

Benefit
Water Qualiy Improvement in Connection with a Dredging Project.

Amendment History

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $115,000 $0 $0 $0 $115 $0 $0 $0 $0 $0

Land $11,000 $0 $0 $0 $11 $0 $0 $0 $0 $0

Construction $921,000 $0 $0 $0 $0 $921 $0 $0 $0 $0

Overhead $52,000 $0 $0 $0 $8 $44 $0 $0 $0 $0

$0 Total $1,099,000 $0 $0 $0 $134 $965 $0 $0 $0 $0

More (Less) Than Prior Year Program: $1,099,000 $0 $0 $0 $134 $965 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 274a



Anne Arundel County, Maryland Capital Budget and Program

Q514100 Sloop,Eli&Long Coves Retrofits Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: New 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: Preliminary Study Conducted Under the Sloop, 2. Change in Total Project Cost: None

Eli and Long Coves Dredging Project Q497400.

3. Change in Scope: None
3. Action Required To Complete This Project: Design, Construction and Performance

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $550,000 $0 $0 $0 $67 $483 $0 $0 $0 $0
MD Waterway Improvement $549,000 $0 $0 $0 $67 $482 $0 $0 $0 $0
$0 Total $1,099,000 $0 $0 $0 $134 $965 $0 $0 $0 $0
More (Less) Than Prior Year Program:  $1,099,000 $0 $0 $0 $134 $965 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 274b



Anne Arundel County, Maryland Capital Budget and Program

Q514200  Shipley's Choice SWM Class: Waterway Improvement FY2002 Council Approved
PROGOEO 9]
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Amendment History ) FE o o
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $12,000 $0 $12,000 $12,000 $0 $0 $0 $0 $0 $0
Land $1,000 $0 $1,000 $1,000 $0 $0 $0 $0 $0 $0
Construction $284,000 $0 $284,000 $284,000 $0 $0 $0 $0 $0 $0
Overhead $15,000 $0 $15,000 $15,000 $0 $0 $0 $0 $0 $0
$0 Total $312,000 $0 $312,000 $312,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $312,000 $0 $312,000 $312,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 275a



Anne Arundel County, Maryland Capital Budget and Program

Q514200  Shipley's Choice SWM Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: New 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: New 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB recommendation did not fund this project.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $312,000 $0 $312,000 $312,000 $0 $0 $0 $0 $0 $0
$0 Total $312,000 $0 $312,000 $312,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $312,000 $0 $312,000 $312,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 275b



Anne Arundel County, Maryland Capital Budget and Program

Q514300 Crofton Trib Restoration Class: Waterway Improvement FY2002 Council Approved

B2 A

Description

Construction of a stable stream configuration in the open section that runs from the
northbound lane of Route 3 to the vicinity of Scribner Palce at Shaftsbury Avenue.

Benefit ADC Map Page 17
Water Quality Improvement.

wiitic)

Amendment History ° \Q"x

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $80,000 $0 $0 $0 $0 $80 $0 $0 $0 $0

Land $11,000 $0 $0 $0 $0 $11 $0 $0 $0 $0

Construction $475,000 $0 $0 $0 $0 $475 $0 $0 $0 $0

Overhead $28,000 $0 $0 $0 $0 $28 $0 $0 $0 $0

$0 Total $594,000 $0 $0 $0 $0 $594 $0 $0 $0 $0

More (Less) Than Prior Year Program: $594,000 $0 $0 $0 $0 $594 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 276a



Anne Arundel County, Maryland Capital Budget and Program

Q514300 Crofton Trib Restoration Class: Waterway Improvement FY2002 Council Approved

Project Status
1. Current Status Of This Project: New

2. Action Taken In Current Fiscal Year: New

3. Action Required To Complete This Project: Design, Construction and Performance

Initial Total Project Cost Estimate

Change from Prior Year
1. Change in Name or Description: None

2. Change in Total Project Cost: None
3. Change in Scope: None

4. Change in Timing: None

Financial Activity

Planning Advisory Board Recommendation

Fy O $0 Expended Encumbered Total The PAB recommendation did not fund this project.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval | county Exec  Council FY2003  FY2004  FY2005  FY2006 6 Years
General County Bonds $594,000 $0 $0 $0 $0 $594 $0 $0 $0
$0 Total $594,000 $0 $0 $0 $0 $594 $0 $0 $0
More (Less) Than Prior Year Program: $594,000 $0 $0 $0 $0 $594 $0 $0 $0

Sunday, July 01, 2001



Anne Arundel County, Maryland Capital Budget and Program

Q514400 Riva/Annap SD Outfall Rehab Class: Waterway Improvement FY2002 Council Approved

Description

This project consists of restoration of approximately 1000 feet of eroded stream channel from
Riva Road across from the Swim Center/Annapolis High Scholl to Gingerville Creek. The .
project will utilize innovative technologies to reduce storm water run-off and provide stream M
channel restoration.

Countywide
Benefit Countywide
This project will reduce erosion of the stream channel and reduce nutrient loading to
Gingerville Creek.
Amendment History
Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $124,000 $0 $124,000 $124,000 $0 $0 $0 $0 $0 $0
Land $5,000 $0 $5,000 $5,000 $0 $0 $0 $0 $0 $0
Construction $851,000 $0 $0 $0 $851 $0 $0 $0 $0 $0
Overhead $49,000 $0 $12,000 $12,000 $37 $0 $0 $0 $0 $0
$0 Total $1,029,000 $0 $141,000 $141,000 $888 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $1,029,000 $0 $141,000 $141,000 $888 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 277a



Anne Arundel County, Maryland

Capital Budget and Program

Q514400 Riva/Annap SD Outfall Rehab

Project Status
1. Current Status Of This Project: New

2. Action Taken In Current Fiscal Year: New

3. Action Required To Complete This Project: Design, Construction and Performance

Initial Total Project Cost Estimate

Class: Waterway Improvement

Change from Prior Year

FY2002

1. Change in Name or Description: None

2. Change in Total Project Cost: None

3. Change in Scope: None

4. Change in Timing: None

Financial Activity

Council Approved

Planning Advisory Board Recommendation

Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $585,000 $0 $141,000 $141,000 $444 $0 $0 $0 $0 $0
MDE Erosion & Water Qlty $444,000 $0 $0 $0 $444 $0 $0 $0 $0 $0
$0 Total $1,029,000 $0 $141,000 $141,000 $888 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program:  $1,029,000 $0 $141,000 $141,000 $888 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 277b



Anne Arundel County, Maryland Capital Budget and Program

Q514500  Warehouse Crk Drdg/Stream Rstr Class: Waterway Improvement FY2002 Council Approved
Description
This project consists of project formulation and other preliminary studies for the dredging and
stream restoration of the headwaters of Warehouse Creek. .
Location
Future funding will be required to design and construct the dredging and stream channel
restoration.
Countywide
Benefit Cortywnide
This project will restore lost boating access and restore the headwaters stream channel to
reduce sediment discharge to the creek.
Amendment History
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $70,000 $0 $70,000 $70,000 $0 $0 $0 $0 $0 $0
Overhead $4,000 $0 $4,000 $4,000 $0 $0 $0 $0 $0 $0
$0 Total $74,000 $0 $74,000 $74,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $74,000 $0 $74,000 $74,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 278a



Anne Arundel County, Maryland Capital Budget and Program

Q514500  Warehouse Crk Drdg/Stream Rstr Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: New 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: New 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB recommendation did not fund this project.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $74,000 $0 $74,000 $74,000 $0 $0 $0 $0 $0 $0
$0 Total $74,000 $0 $74,000 $74,000 $0 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $74,000 $0 $74,000 $74,000 $0 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 278b



Anne Arundel County, Maryland Capital Budget and Program

Q514600  Waterway Improvement Program Class: Waterway Improvement FY2002 Council Approved

Description

The sole purpose of this project is to serve as a "place holder" in the program years of the
capital program. It is common in this class of projects for there to be insufficient information .
to provide for the creation of specific project requests in the third, fourth and fifth years of the M
capital program. However, experience has shown that specific projects will, in fact, be
generated for these program years in subsequent budget years. This project provides a
mechanism for planning for these expected costs.

This project will not be the subject of any appropriation and therefore no expenditures will
ever accrue against this project.

Countywide
Benefit Cortywnide
Provides a mechanism for financial planning in the program years.
Amendment History
Prior Year Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Other $8,755,000 $0 $0 $0 $0 $0 $2,900 $2,855 $3,000
$0 Total $8,755,000 $0 $0 $0 $0 $0 $2,900 $2,855 $3,000
More (Less) Than Prior Year Program: $8,755,000 $0 $0 $0 $0 $0 $2,900 $2,855 $3,000 Multi-Yr

Sunday, July 01, 2001 Paae 279a



Anne Arundel County, Maryland Capital Budget and Program

Q514600  Waterway Improvement Program Class: Waterway Improvement FY2002 Council Approved
Project Status Change from Prior Year

1. Current Status Of This Project: New 1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: New 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: None 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation
Fy O $0 Expended Encumbered Total The PAB recommendation did not fund this project.
April 1, 2000 $0 $0 $0
April 1, 2001 $0 $0 $0
Prior Year Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total  Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $8,755,000 $0 $0 $0 $0 $0 $2,900 $2,855 $3,000
$0 Total $8,755,000 $0 $0 $0 $0 $0 $2,900 $2,855 $3,000
More (Less) Than Prior Year Program:  $8,755,000 $0 $0 $0 $0 $0 $2,900 $2,855 $3,000 Multi-Yr

Sunday, July 01, 2001 Paae 279b



Anne Arundel County, Maryland Capital Budget and Program

Q514700  Church Creek Stream Restoratn Class: Waterway Improvement FY2002  Council Approved
Description 7

This project consists of stream restoration of the portion of Church Creek between the
intersection of Forest Drive and MD Route 2 and to where it crosses MD Route 2. ‘

i

y & F

This stream was identified as a concern in the South River Watershed Study, and in the
Parole Growth Management Study.

Benefit ADC Map Page 20
This stream portion has degraded physically and biologically, and needs to be restored.

Amendment History @

Prior Year _ Prior FY2002 Budget Capital Program ($000) Beyond
Project Total Phase Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
Plans and Engineering $149,000 $0 $149,000 $149,000 $0 $0 $0 $0 $0 $0

Land $10,000 $0 $10,000 $10,000 $0 $0 $0 $0 $0 $0

Construction $582,000 $0 $0 $0 $582 $0 $0 $0 $0 $0

Overhead $37,000 $0 $11,000 $11,000 $26 $0 $0 $0 $0 $0

$0 Total $778,000 $0 $170,000 $170,000 $608 $0 $0 $0 $0 $0

More (Less) Than Prior Year Program: $778,000 $0 $170,000 $170,000 $608 $0 $0 $0 $0 $0

Sunday, July 01, 2001 Paae 280a



Anne Arundel County, Maryland
Q514700

Capital Budget and Program
FY2002

Church Creek Stream Restoratn Class: Waterway Improvement Council Approved

Project Status
1. Current Status Of This Project: New

Change from Prior Year
1. Change in Name or Description: None

2. Action Taken In Current Fiscal Year: New 2. Change in Total Project Cost: None

3. Action Required To Complete This Project: Design, Construction and Performance 3. Change in Scope: None

4. Change in Timing: None

Initial Total Project Cost Estimate Financial Activity Planning Advisory Board Recommendation

Fy O $0 Expended Encumbered Total The PAB Recommendation is identical to the County
. Executive's Proposal.

April 1, 2000 $0 $0 $0

April 1, 2001 $0 $0 $0
Prior Year _ _ Prior FY2002 Budaget Capital Program ($000) Beyond
Project Total Funding Project Total Approval |county Exec  Council FY2003  FY2004  FY2005  FY2006  FY2007 6 Years
General County Bonds $474,000 $0 $170,000 $170,000 $304 $0 $0 $0 $0 $0
MDE Erosion & Water Qlty $304,000 $0 $0 $0 $304 $0 $0 $0 $0 $0
$0 Total $778,000 $0 $170,000 $170,000 $608 $0 $0 $0 $0 $0
More (Less) Than Prior Year Program: $778,000 $0 $170,000 $170,000 $608 $0 $0 $0 $0 $0

Sunday, July 01, 2001

Paae 280b
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